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CHHATTISGARH STATE POWER TRANSMISSION CO. LTD 
(A Government of Chhattisgarh Undertaking) 

O/o Chief Engineer (Planning & Project) 
Address : Third floor, SLDC Building, Danganiya Raipur-492013. 

Website :www.cspc.co.inPhone 0771-2574209/14/45            Fax:0771-2574246 

 

TENDER FORM 
 

 

TENDER SPECIFICATION TR-20/01 FOR 
        CONSTRUCTION OF 132/33 KV SUB-STATION BAIJALPUR (Silhati) 

DISTT: DURG ON TURNKEYBASIS 
 

Tender document SL.No………….* 

Issued to M/s………………………………………………… * 

Cost of Tender documents Rs………………………………. 

D.D.No…………………………..Dtd……………….. 

Name of Bank ……………………………………………………… 

* Not required in case tender document is downloaded  

 

                   Signature & Seal of Issuing Authority 

         CSPTCL; Raipur 
 

The undersigned hereby tender and offer (subject to CSPTCL‟s conditions of tendering), the 

Chhattisgarh State Power Transmission Company to test and supply, plant, machinery, materials, 

deliver and execute and do the several works and things which are described or referred to in the 

enclosures & Annexures to the specification TR-20/01 copies of which are annexed hereto and 

which under the terms thereof are to be supplied, executed and done by the contractor in a 

thoroughly good and workman like manner, and to perform and observe the provisions and 

agreements or the part of the contract contained in or reasonably to the inferred from the said 

tender documents for the sum and at the rates set out in schedules annexed hereto. 
 

It is confirmed that: 

(I) Questionnaire for Commercial terms and conditions. 

(II) Questionnaire for Technical specifications of the Equipments, and 

(III) All other conditions wherever described in the tender documents have been 

replied in full giving clear details. It has been noted that in case any reply is not 

given or any reply is incomplete/ambiguous the Company will have right to take 

the same to be advantageous for the Company. Company‟s decision in this 

regard will be final. The bidder will have no right to furnish any technical or 

commercial clarification after opening of the bid which may in any way alter the 

offered prices. 

 

Dated, this …………… day of ……….   

  Bidder‟s Signature 

    Bidder‟s Address. 
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CHHATTISGARH STATE POWER TRANSMISSION CO. LTD 
(A Government of Chhattisgarh Undertaking) 

O/o  Chief Engineer (Planning & Project) 
Address : Third floor, SLDC Building, Danganiya Raipur-492013. 

Website :www.cspc.co.in                   Phone No. 0771-2574245/ 14/ 09                  Fax:0771-2574246 

No.02-04/NIT/TR-20/01/704                                    Raipur /dtd. 25.08.2020 

 

NOTICE  INVITING  TENDER 

 

Sealed tenders are invited from experienced bidders for taking up the following project 

on turnkey basis-  

 

 

SCOPE OF WORK:  The scope of specification includes - 
 

(i)  All civil works associated with construction of EHV sub-station including construction 

of foundation, cable trench, control room building, water supply arrangements & road 

etc. along with supply of cement, steel and other construction material. 

(ii)   All designing & drawing of sub-station including supply of galvanized steel structures as 

per CSPTCL‟s design, all equipments/ material including 40MVA Power transformer & 

all other material conforming to relevant I.S.S./ International Standards as per tender 

specification & as approved by CSPTCL, required for construction of sub-station. 

(iii) All associated control room activities viz. cable termination, wiring, testing and 

commissioning and also commissioning of various outdoor equipments including power 

transformers etc. 

(iv) Supply of testing equipments, T&P, furniture etc.  

(v) Erection, Testing, Commissioning of individual equipments, energization of complete 

substation and handing over of the same to CSPTCL complete in all respect and 

satisfactory conclusion of the contract within the stipulated time limit. 

(vi) The tender will be considered as in-divisible composite works contract in totality. 
 

NOTE: 

i) In case any of the above date is declared as holiday, then the particular date will 

automatically get shifted to next working day. 
 

ii) Any notice for extension of due date of tender opening shall not be published in 

newspapers. It will be displayed only on official website of the company. 
 

iii) Price bid shall be submitted through e-bidding on or before last date. & time of bid submission. 

The ebidding portal for the price bid will is https://ebidding.cspcl.co.in:50714/irj/portal   

 

Sl. 

No 

Tender 

No. 
Particulars 

Cost of Tender Documents 

(Non-refundable)  

Earnest 

money 

deposit 

Due date of 

opening of 

tender Printed 

Tender form 

E-tender 

form online 

(Downloaded 

from 

website) 

01 

 

TR-

20/01 

Construction of 132/33 KV 

Sub-station at Baijalpur, 

Distt. Kabirdham on 

turnkey basis 

Rs.5,600/-  
 

(including  

12% GST) 
 

Rs  5,900/-  
 

(including  

18% GST) 

Rs.  

5.00 

lacs 

22.09.2020 

https://ebidding.cspcl.co.in:50714/irj/portal
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TERMS AND CONDITIONS:- 
 

(i) The tender documents can be obtained from the office of the ED/CE (Planning & 

Projects), CSPTCL, Raipur in person on payment of cost of tender document in the form 

of D.D. only made out in the name of „Manager (RAO : HQ), CSPTCL, Raipur‟ 

accompanied with firm‟s application on its letter head. If tender document is required by 

post, Rs.280/- (i.e.250/- + 12% GST) shall be paid by D.D. additionally along with the 

cost of documents. If more than one tender document is required, separate DDs should be 

furnished for each tender. CSPTCL shall not be responsible for any postal delay in 

receipt/ non-receipt of tender documents. No receipt of tender shall be issued in any case.   

(ii)  The tender document can also be downloaded from official website of CSPTCL 

„www.cspc.co.in‟‟ (go through Chhattisgarh State Power Transmission Co. Ltd. - Tender 

Notice) and required tender fee Rs.5600/- {(i.e. Rs.5,000/- + 12% GST) if purchased} or 

Rs.5900/- {(i.e. Rs.5,000/- + 18% GST) if downloaded}  in form of DD in favour of 

Manager (RAO: HQ), CSPTCL, Raipur payable at Raipur should be submitted along 

with cost of Earnest Money Deposit (EMD) in seperate envelope. The envelope 

containing DDs towards cost of tender document & EMD should be suitably super 

scribed “DDs containing cost of tender document and EMD”. The details of DDs should 

be mentioned on the outer side of the envelope also. Please note carefully that in absence 

of aforesaid requisite tender fee, further bid shall not be considered for opening.  

(iii)  Tender documents and the detailed specification can be obtained on any working day one 

day prior to the due date. The tenders duly filled in shall be dropped/get dropped in the 

specified tender box up to 15:00 Hrs. on the due date. Any other means of delivery shall 

not be accepted. No receipt of tender shall be issued in any case. The tender box shall be 

locked/sealed at 15:00 Hrs. on the due date and shall be opened at 15:30 Hrs. on the same 

date. 

(iv)   After publication of NIT & before the date of opening of TC Bid, corrigendum/ other 

information (if any) shall be displayed on our official web only. The bidders are 

requested to remain in contact with this office or visit our web-site for any development/ 

clarification/amendment issued subsequently.  

(v)  CSPTCL reserves the right to accept or reject any or all the offers, in part or full without 

assigning any reason whatsoever.  

 

Website: - www.cspc.co.in -> csptcl               

 

           Chief Engineer (Planning & Projects) 

       CSPTCL: Raipur   
  

http://www.cspc.co.in/
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GENERAL DESCRIPTION OF PROJECT AND SCOPE OF WORK 

 

The detailed scope of work under this turnkey project includes but is not limited to:-  

1. All civil works associated with construction of 132/33KV sub-station including 

construction of foundations, cable trenches, control room building and associated works 

along with supply of cement, steel and other construction material. 
 

2. Supply of galvanised steel structure for equipments, gantry, bus-bar as per design & 

drawing of CSPTCL & tubular pole/ high mast lighting arrangements. 
 

3. Design of sub-station and supply of 40MVA transformers, all equipments for 132 KV and 

33 KV switchyard and control room equipments, control cables etc. 
 

4. Supply of testing equipments, T & P and furniture, ADLS etc. 
 

5. Erection, Testing, Commissioning of all equipments, energization of substation, handing 

over of the same to CSPTCL complete in all respect and satisfactory conclusion of the 

contract within the stipulated time limit. 
 

6. System fault level is 31.5 KA for 132 KV and 25 KA for 33 KV switchyard equipments. 

However, the short time current ratings of various equipments have been mentioned in 

their technical specification and the equipments are to be supplied with the desired 

Short time current rating. 
 

6.1 SUPPLY, ERECTION, TESTING & COMMISSIONING OF THE FOLLOWING 

EQUIPMENTS: 
 

(i) 40 MVA, 132/33 KV Transformers,  

(ii) 132KV equipment viz; SF6 Circuit Breakers, Lightning Arrestors, Wave Traps, 

Coupling Capacitorsand Isolators(132 KV Current Transformer,132 KV Potential 

Transformer shall be provided by CSPTCL) 

(iii) 33KV equipment viz; VCB, Current Transformers, Potential Transformers, 

Isolators, LAs, 12MVAR Capacitor Bank, 200KVA 33/0.4 KV Station 

Transformer, DO Fuse etc. 

(iv) Luminaries, High Mast lights, etc 

(v) GI Steel structures,  

(vi) Control & Relay Panels,  

(vii) RTU, PLCC equipments (Carrier Cabinet, Coupling Device & Coaxial Cables), 

(viii) 110V & 48V Battery sets & Battery Chargers,   

(ix) ACDB/ DCDB Boards, Marshalling/ Junction box,  

(x) Control & Power Cables,  

(xi) GI Cable trays,  

(xii) ACSR conductor, earth wire 

(xiii) Hardwares, clamps & connectors.  

(xiv) Disc & post insulators,  

(xv) Earth-mat &earthing materials,  

(xvi) Testing equipment, T&Ps and Fire fighting equipments.  

(xvii) Sub-station automatic data logger system,  

(xviii) Furniture etc.  

(xix) Any other equipment/ material which the contractor feels is required for 

completion of the sub-station on Turnkey basis. 
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6.2 132 KV SIDE SWITCHYARD: 

Total 05 No. 132 KV bays will be constructed at 132/33 KV S/S Baijalpur as per tentative 

switchyard plan layout attached with the tender as detailed here under:- 

i) 02 No. 132KV feeder bay comprising of gantry structure, CB, CT, CC, LA, Isolators, 

C&R panel, PLCC equipments etc. (132 KV CT shall be provided by CSPTCL). 

ii) 02 No. 132 KV transformer bay for 40MVA, 132/33 KV Power Transformer (fully 

equipped).  

iii) 01 No. 132 KV Bus Transfer Bay (fully equipped).   

iv) Two Sets (06 No.) of 132 KV PT. (132 KV PT shall be provided by CSPTCL). 

v) The bus arrangement is for one main bus and one transfer bus scheme. The bus 

conductor shall be double zebra for main bus and single zebra for transfer bus. 
 

 

6.3 33KV SIDE SWITCHYARD:   
 

Total 09 No. 33 KV bays will be constructed as per tentative switchyard plan layout 

attached with the tender and as detailed here under:- 

i) 5 No. 33 KV Feeder Bays with gantry structure, isolators, CB, CT and C&R panel 

etc. (fully equipped). 

ii) 02 No. 33KV transformer incoming bays for 40MVA Transformer. (fully 

equipped) 

iii) 33 KV Bus transfer bay (fully equipped) 

iv) 33 KV bay for 36 KV 12 MVAR capacitor bank. (fully equipped) 

v) TwoSets (6 No.) of 33KV PT  

vi) Two no.200 KVA, 33/0.4 KV Station Transformer with DO Fuse protection. 

vii)    Additional 132 & 33KV bays for following shall also be constructed with civil 

foundations (including foundation bolts), cable trenches, site levelling/ metal 

spreading, laying earth mat etc and associated structures but without equipments 
 

(a) 1 No. for future 132 KV Feeder Bay 

(b) 1 No. for future 33 KV Feeder Bay 
 

A Tentative switchyard layout plan of substation is enclosed with this tender document 

showing 132 & 33 KV feeders & transformer bays (incl. future bays) to be constructed. 
 

All Steel structure shall be as per CSPTCL‟s design & drawings of structures. 
 

Weight of steel structure is given in Schedule-C of Section-I of Volume-II of this tender 

document. 
 

 

6.4 CIVIL WORKS:   

 The scope of civil works for substation shall be as follows:- 
 

 i) Construction of Control Room Building modified type-IV (Four) with internal water 

supply, internal and external sanitation, electrification, plinth protection, pre-construction 

anti-termite treatment, drainage arrangement etc. complete in all respects as per 

specifications and direction of Engineer-in-charge of CSPTCL.  

The drawing of modified Type-IV control room is enclosed in Volume-III of this tender.  
 

ii) Construction of 5.0 metre wide concrete road as defined in price bid “Annexure C-1” for 

civil works in the proposed EHV sub-station, from the main gate of the switch yard up to 

loading/ unloading Gantry structure passing in front of main transformer and near control 

room etc., with roadside (brick type drain) & outside the switchyard and RCC NP-3 
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Hume pipe culverts with wing wall & apron of adequate size for draining out storm water 

of the substation area etc as per requirement. 

Construction of 3.0 meter wide concrete road shall be also constructed as per the 

requirement and approved layout.  

The road shall be laid over W.B.M. coat with proper base course and sub base as per IRC 

standards. Min. thickness of concrete apron shall be 100 mm thick M-20 grade concrete 

(1:1.5:3) laid over 100 mm thick P.C.C. (1:3:6) with proper expansion joints and dowel 

bars etc. as per approved drawing and IRC specifications. In case of B.C. soil/Expansive 

soil strata well compacted layer of hard muroom of at least 300 mm (compacted 

thickness) shall be provided below soiling. 

iii) Switchyard levelling up to desired finished yard level with selected top layers comprising 

100 mm thick layer of 40 mm hard crusher broken hard metal over underlying layer of 

sand 100 mm thick (compacted thickness). In case of Black cotton soil/expansive soil 

strata, one additional layer of hard muroom 100 mm thick shall be provided below the 

100 mm thick layer of sand. Application of approved herbicides in entire yard area as per 

manufactures specifications.Disposing/stacking unwanted/ rejected spoils in the manner 

and at the location as decided by Engineer-in-charge of CSPTCL. 

iv) Construction of RCC Cable trenches suitably designed to take the super imposed loads & 

adequate inside dimension,  concrete coping, concrete base, plastering, weep hole 

arrangements at suitable intervals angle nosing, chases support MS angle for GI cable 

tray, RCC covers etc. complete with proper bed slope for efficient drainage in such a 

manner that all the water falling in the trenches shall be finally collected in a RCC pit of 

size 3.5m x 3.5m x 4 meter with adequate rain water harvesting and over flow spill 

channel of adequate size, slope and length up to natural drainage. The main Cable trench 

shall be covered with RCC cast in situ slab. 

v) Construction of Foundation of all structure &equipments with design/drawing provided 

by CSPTCL as per soil strata at site, as per applicable IS codes. Soil investigation report 

indicating soil bearing capacity of sub-station & civil foundation drawings are enclosed 

in Volume-III of this tender document. 

vi) Construction of Two number 150 mm dia tube wells, each with minimum 5000 litre per 

hour yield, separate pump houses, two nos. interconnected overhead water tanks of 1000 

litre capacity each, above control room building, complete water supply arrangements 

from both the bores to water tanks, from water tank to Control Room Building and from 

both the bores as well as from tank to all the earth pits, with submersible pumps, panels, 

cables, water tanks, GI pipe lines, all fittings, fixtures etc. of approved make as per 

specifications, in standard manner, as per direction of engineer-in-charge of CSPTCL. 

vii) Construction of MS Main gate with RCC pillar with mesh covered decorative lamps on 

control room entrance side of size 2.4m x 7.5m with wicket gate min. 1500 mm wide and 

rollers. 

viii)  Construction of 2.4 mtr high GI chain link mesh yard fencing (size of mesh 75 x 75 x 8 

guage) on GI angle posts, GI horizontal angle bracings, six rows of barbed wire (weight 

9.38 kg/per 100 RM) on „V‟ shape (minimum height 450 mm) GI angle at top of mesh 

two nos. 4 mm dia. G.I. straining wires equidistant from top and bottom to be tightened 

by turn buckles at every 25 metres, strainer posts at every corner and at every 10
th

 post 

on both sides of main post as well as one strainer post on inner side also etc. of adequate 

size, as per approved drawing, as per specifications, in standard manner and as per 

direction of engineer-in-charge of CSPTCL. 
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ix) Arrangement of slope protection such as pitching, retaining wall, turfing on slope, drains 

diversion works etc. due to topography of the site and surrounding area or change in yard 

level at different points or any other reason, as per direction of Engineer-in-charge. 

x) Construction of earth pits & water supply arrangement for it & Rain harvesting pit. 

xi) Construction of RCC sump tank for collecting burnt oil with NP3 Hume pipe of min. 450 

mm dia laid at required slope to drain out oil in 30 minutes from soak pit to burnt oil pit. 

The transformer foundation shall have soak pit to store at least 33% of oil content of 

transformer in cavity created below metal. The metal in soak pit shall be 40 mm single 

size metal and the metal shall be spread over perforated iron grating. The iron grating 

shall be made of perforated MS plate of required thickness supported on R.S. joist and 

shall be properly designed to support the metal and oil load. The capacity to store at least 

33% of oil content of transformer shall be created between grating bottom and top of 

floor of soak pit. 

xii) Level survey of sub-station site and adjoining area up to nearest available natural outlet 

from storm water drain shall be done as directed by Engineer-in-charge.  

xiii) Before commencenment of work, the area described and shown on land utilization plan 

shall be cleared of all obstructions, including abandoned brick masonry/concrete/ steel 

structures, loose stones, materials, vegetation such as grass, shrubs, bushes and stumps of 

trees, roots etc.by the contractor at his own cost. 
 
 

Complete design and detailed engineering of sub-station shall be done by the Contractor, based 

on specifications and conceptual drawing of the sub-station layout attached with the tender 

document in Volume-III of this tender document. 
 

Design of sub-station and its associated electrical & civil auxiliary system includes preparation 

of foundation & cable trench layout, finalizing various levels of sub-station on the basis of 

contour drawing to ensure effective drainage, electrical and physical clearance diagrams.  
 

Control and protection schematics, wiring and termination schedules, outdoor lighting/ 

illumination and other relevant drawings & documents required for engineering of all facilities 

within the fencing to be provided under this contract are covered under the scope of the 

Contractor. 
 

The Contractor shall execute the civil work at site as per drawings provided by CSPTCL. 

Civil drawings of structure & equipment foundations, control room, rain water harvesting pit, 

burnt oil tank, road, retaining wall , chain link mesh fencing etc. are enclosed in Volume-III of 

this tender document.The drawings for some equipment which are make dependant viz. Circuit 

breakers, transformer auxiliaries (fan, marshalling box, jacking pad, roller locking support etc.), 

capacitor bank, lighting high mast etc shall be provided by CSPTCL only after foundation layout 

drawings and load details for such equipments are made available to CSPTCL by successful 

bidder. 

 

Bidders are advised to visit the sub-station site to acquaint & satisfy themselves with its 

surrounding, topography, condition of soil strata, availability of construction material, 

labour, approach road, availability of water for construction purpose etc. and other local 

parameters, infrastructure and means to access the site, prior to submission of offer. 
 

Bidders shall be deemed to have full knowledge of the site, whether he inspects it or not 

and no extra charges towards visit or otherwise shall be allowed. Submission of the offer 

by the bidder implies that he has read the tender document and made himself aware of the 
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scope of the work to be done, local conditions and all other factors bearing on execution of 

the work. 
 

Any other item which are not specifically mentioned in the bill of quantities/price schedule, 

but are essential for completion of the project and its satisfactory operation, are deemed to 

be included in the scope of the work unless specifically excluded. Such works, which are 

beyond the scope of the contract, shall have to be done by the contractor as per clause-4 of 

GCC and as per approved drawing, specifications and as per direction of engineer-in-

charge of CSPTCL. 

 

VARIATION IN QUANTITIES: 

The quantities of equipments indicated in the schedules/Annexure B-1 to B-9, C-1, D-1 & D-2 

are tentative and there may be variations at the time of actual execution of the work. The 

contractor shall have to complete the works as per prevailing site and field conditions/ 

requirements/approved drawing/ scope of work/ specifications and will have to ensure complete 

supply of equipments, steel structures including civil work etc. and also erection & 

commissioning of equipment in the sub-station as per the direction of concerned engineer- in-

charge of CSPTCL  

******* 
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S E C T I O N – I 

Special Instructions to bidders for submission of bid through SAP-SRM module (E-

bidding) 

 

The price bid against tender specification No. TR-20/01 is to be processed through e-bidding. 

For participation in E-bidding, it is mandatory for prospective bidders to get registered online 

through our website & portal http://www.cspc.co.in & https://ebidding.cspcl.co.in:50724/irj/ 

portal, on registration the bidders will get User ID and Password for participating in the tender. 

The techno commercial bids bid is to be submitted in hard copy whereas the price bid is to be 

submitted online (E-Bidding portal). Details of NIT & Tender Documents are available on our 

website and portal as indicated above.     
                           
The bidder may download the same from the above site. In e-bidding portal, tender documents 

will be displayed in online tender display at Technical RFx section.  
 

For bidders, it is recommended to open the e-bidding portal by the following the path 

www.cspc.co.in->e-Bidding->”click here for e-Bidding Web portal”. 
 

Last date & time of submission of bid in hard copy and also in softcopy is 22.09.2020 upto 

03:00 pm and due date & time of opening of part -I and part-II of the tender is 22.09.2020 upto 

03:30 pm.  
 

Important Instructions:-  
 

1.  Please note that this tender shall be processed online as well as offline. The bidder has to 

submit all the documents in hard copy as per tender specifications in four envelopes.  
 

2.  The abstract (total) amount of Annexure from B-1 to B-9, C-1 and D-1 & D-2 are to 

be filled in the item tab in e-bid in SAP SRM System (online e-tender). Amount 

should be quoted online & in specified fields only.  It is required to upload scanned 

copy of  ONLY price bid SCHEDULES DULY FILLED IN AND SIGNED WITH 

SEAL OF FIRM IN THE specified  FOLDER along with the duly filled excel sheets 

of price schedules. It may be noted that the bid will not be considered for evaluation 

in case the bidder has not uploaded the scanned copies of duly filled price Bid 

annexure  with seal & signature  of bidder even he submit the summary in E-bidding 

portal. 
 

Discount (if any) offered by the bidder should be filled in the respective field in the 

SAP SRM system (E-bidding Portal)) only. Discount for each of the schedules i.e. B-1 

to B-9, C-1, D-1 & D-2 is to be indicagted separately in the respective fields. No 

discount offer shall be considered which is indicated elsewhere for the purpose of 

evaluation and comparative statement. Once the rates are filled, the bidders may change 

their rates upto the due date and time of submission of tender. After due date and time, no 

change on any ground whatsoever will be accepted. 
 

3. After scrutiny of techno-commercial bid, the price bid will be opened in e-bidding system 

only of eligible bidders for which suitable intimation will be given to the bidders offline & 

through email. 
 

4. Please note that e-mail is always system generated, hence bidders are advised to regularly 

check their inbox/ junk mail box.  
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5.  CSPTCL shall not assume any responsibility for non-supporting of system, internet, line & 

associated hardware & software for bidding their tender. No extension in time shall be 

granted on such grounds. The bidder should submit their bid well before submission dead 

line to avoid any system related problem. It is strongly recommended not to wait for 

submission of bid in last minutes as internet/technical problem may disrupt their works.  
 

6. Reference time for submission dead line shall be the time displayed in the portal and shall 

be treated as final. 
 

7.  After end of submission dead line, no alteration in the tender will be allowed by the 

system. However, in case of extension of due date of opening of tender, the bidders will be 

allowed to submit revised bid in the system.  
 

8. CSPTCL will not accept incomplete bid.  
 

9.  The bidder must have a valid Digital Signature (class –III digital certificate) to establish 

the identity of the bidder & SAP SRM User ID. User ID & Password from CSPTCL and 

Digital Signing Certificate and Digital Encryption Certificate from any recognized digital 

signature issuing authority are required for participation in any Tender. The bidder shall 

intimate in advance regarding details of digital signature issuing authority for ensuring the 

reliability of the same. It may please be noted that the tender be submitted with valid 

digital signature of Lead partner only in case of joint venture/consortium else the same 

will not be considered for evaluation.  
 

10  The e-bidding vendor user manual displayed on website-https://ebidding.cspcl.co.in: 

50724/irj/portal for the help of the bidders. For any further queries the bidder may contact 

at Helpline no. 0771-2576672/73 (EITC, CSPDCL, Raipur). 
  

11.  Tender shall be opened in the scheduled time as notified. If the due date of opening/ 

submission of tender documents is declared a holiday by the Govt. or local administration, 

it will be automatically shifted to next working day for which no prior intimation shall be 

given. Tender opening shall be continued on subsequent days, in case the opening of all 

tenders is not completed on due date because of the technical constraints of system on the 

day of opening. It may be noted that the due date of opening/ time may be altered/ 

extended if desired by CSPTCL without assigning any reason. However, intimation shall 

be available on company„s tender portal/bidders email (if participation shown). The 

bidders are requested to keep track of the same.  
 

12.  Amendment in tender specification will be published on our website as well as in SRM 

system and the intimation regarding amendment in date extension will be conveyed 

through system generated e-mail to registered bidders only.  
 

13.  Before participating the bidder shall carefully read all the instructions and processes. 
  

14.  Tender duly completed in all respects will be accepted online up to due date & time and 

will be opened on the due date at specified time in the presence of tenderers or their 

authorized representatives. In case of authorized representative(s) they shall bring the 

original authorization letter with their signature attested by the bidder.  

 

Chief Engineer (P&P) 

    CSPTCL: Raipur 
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1                                        INSTRUCTION TO BIDDERS 
 

 
1.1 Sealed Tenders in duplicate in Four envelopes (each complete with all details in the manner 

specified together with drawings, test reports, descriptive literature if any) and declarations 

form duly signed by the bidder are to be submitted in the office of the ED/CE (Planning & 

Projects), CSPTCL, Dangania, Raipur (CG) in double sealed cover & super scribed 

on each of the covers the relevant tender specification number and due date of opening 

as indicated in “Notice Inviting Tenders”. 
 

1.2 This tender Specification is divided into following three parts namely:- 
  

VOLUME – I :-  

1.  This volume comprises of following four sections - 
 

a) Section- I Instruction to Bidders. 

b) Section- II General Conditions of Contract. 
 

c) Section- III Annexure, schedules and formats, vendor list etc. 

d) Section –IV    Price bid Annexures.  
                            
 

VOLUME – II :-  

 This volume comprises of following three sections - 
 

a) Technical specifications of equipments / material for construction of 132/33 KV 

Sub-station. 

b) Price variation formulae for Sub-station equipments. 
 

 

VOLUME – III :-  
 

This volume comprises of following sections - 
 

a) Drawings related to EHV Sub-Station. 

b) Civil foundation & other civil drawings for EHV Sub-station. 
 

1.3 CSPTCL reserves the right to alter the quantities with respect to materials/equipments/ 

volume at the time of placing of order. 
 

1.4 Tenders will be opened online as well as offline in the O/o E.D/C.E (Planning & 

Projects), CSPTCL in the presence of the bidders or their authorised representatives 

(limited to two persons only with a valid authorisation from their employer). At the time 

of opening, the techno-commercial bid and other relevant details will be read out. Price 

bid of Techno commercially successful bidder would be opened only in online SAP 

SRM Module (E-bidding Portal) at a later date with due information to all the 

successful bidders. 
 

1.5 The bidder may deviate from the specification while quoting if in his opinion such 

deviation is in line with the manufacturer‟s standard practice and conductive to a better 

and more economical offer. All such deviations should however be clearly indicated 

giving full justifications for such deviations in separate sheet(s) under “Deviations/ 

Departures” title in Annexure-A-9 & A-10. 

 It may please be noted that any deviation mentioned elsewhere (other than the 

prescribed formats of Technical deviation (Format A-9) & Commercial   deviaton 

(Format A-10) shall not be considered and shall have no effect. 
 

1.6 Only those who have purchased / downloaded the copy of relevant Specification No. 

TR-20/01 can submit their tender. Tenders submitted by others will be rejected. The 

Tender form duly signed by the bidder with the seal of the company must be furnished 

with the bid, failing which the tender may be rejected. 
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1.7 CSPTCL reserves the right to reject the lowest or any other tenders or all tenders without 

assigning any reason whatsoever if it is considered expedient in the overall interest of 

CSPTCL.  
 

1.8 The Tenders shall be submitted in DUPLICATE in Four envelopes should be enclosed 

in sealed cover both addressed to the E.D/C.E (Planning & Projects), CSPTCL, 

Dangania, RAIPUR and online  price bid in SAP SRM Module (E-Bidding Portal )of 

CSPTCL . Both inner and outer cover envelops should be sealed and super scribed with 

tender specification No. TR-20/01 and date of opening.  
 

1)  Envelope No. 1 should contain a covering letter with EMD & cost of tender 

document (if tender document is downloaded from the website), 
 

2)  Envelope No. 2 shall contain the original and duplicate copy of documents in 

support of PQR & check list along with Pre-contract Integrity pact (for entire 

project). 
 

3) Envelope No. 3 shall contain the technical & commercial parts of the specification 

with Annexure-A-1 to A-13 & Un-priced Annexures B, B-1 to B-9, C-1, D-1 & D-2 

complete in all respect in duplicate copy.  
 

4)  Envelope No. 4 should contain all the above three envelopes. 
 

No any envelope apart from above mentioned envelope shall be entertained.  
 

The tender should be dropped in specified tender box, kept at the office of the Executive 

Director/ Chief Engineer (Planning & Projects), CSPTCL, Raipur before due date and 

time of submission of tender or by post / courier. No receipt will be issued for tender 

received through post/courier. It is responsibility of bidder to drop/get dropped the tender 

in respective tender box.  Any other means of delivery shall not be accepted. The tender 

box shall be locked/sealed at 15.00 hrs of due date and offers received after will not be 

accepted.   
 

1.9 Tenders received after due date and time shall be returned without being opened.  
 

1.10 FAX or E-mail tenders shall not be accepted under any circumstances. 
 

1.11 The submitted offer by the bidders should contain page numbers along with Index. 
 

1.12 Discount (if any) offered by the bidder should be indicated in E-bidding portal only. 

No discount offer shall be considered which is given elsewhere for evaluation and 

comparative statement. 
 

1.13 Bidders to note this to avoid bid rejection- It will be the responsibility of the sole 

bidder/ partners of joint venture (JV)/ consortium to make sure that all the documents 

required as per tender are submitted along with bid on or before due date of tender. 

The bid submission date is cut-off date of submission of all the documents required as 

per tender and every bidder must adhere to this dead line.  
 

If a bidder has quoted „NIL‟ deviations in Annexure A-9 (Deviation from technical 

specification / condition) and Annexure A-10 (Deviation from Commercial conditions of 

contract), this will have an overriding effect on any other conditions noted as deviations 

elsewhere in the bid. 
 

 Please note that in case of any of the required document is not submitted along with the 

bid; the bid will be rejected without any further correspondence in the matter. 

 

1.14 CHECK LIST: The check list (Annexure A-27) in respect of various documents/ 

schedules in respect of PQR is required to be submitted by the bidder without which the 

tender will be considered incomplete and liable for rejection.The bidder should submit all 

schedules duly filled in along with this offer. 



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 18 of 138 -- 

 

2. EARNEST MONEY DEPOSIT: 
 

2.1 The tender shall be accompanied by Earnest Money Deposit of Rs.5.00 lakh (Rs. Five 

Lakh) only. The Earnest Money Deposit shall be offered in the form of demand draft, 

subject to conditions mentioned below:- 
 

i. Bank Draft to be drawn in favour of „Manager (RAO: HQ) CSPTCL, Raipur (CG)‟.  

ii. No interest shall be paid on Earnest Money Deposit. 

iii. No adjustment towards Earnest Money Deposit shall be permitted against any 

outstanding amount with CSPTCL. 

iv. In the case of unsuccessful bidder, the Earnest Money will be refunded after 

finalization of tender. In case of successful bidder Earnest Money will be refunded 

only after furnishing Bank Guarantee against security deposit & its acceptance. 

v. Earnest Money will be forfeited if the bidder fails to accept the letter of intent and / 

or work order(s) issued in his favour. 

vi. Tenders not accompanied by Earnest Money shall be disqualified. 

vii. Cost of tender document is not refundable. 
 

2.2 Fully owned Under Taking of the State Govt. / Central Govt. e.g. BHEL etc. are 

exempted from furnishing the EMD as per rules on furnishing documentary proof. 
 

2.3 FORFEITURE OF EARNEST MONEY:-  
 

 The Bid security is required to protect CSPTCL against the risk of Bidder's conduct, 

which would warrant the Earnest Money's forfeiture, due to following reasons:  
 

a)  If a Bidder withdraws his Bid during the period of Bid validity specified.  

b)  In the event of refusal to accept the Letter of Intent placed by CSPTCL within the 

validity period.  

c) In case of a successful Bidder, if he fails to sign Agreements and fails to furnish 

Security Deposit as specified in the Tender Specification.  
 

 

The successful Bidder‟s Earnest Money will be discharged only after the execution of 

various Agreements and Security deposit by the Bidder (as specified in this tender 

Specification).  
 

2.4  VALIDITY: The bid should be kept valid for a period of 180 days from the date of 

opening of the tenders as notified in the tender notice and subsequent amendment thereof, 

failing which the tenders will be rejected.  
 

2.5 Bidders are expected to be fully conversant with the meaning of all the clauses of the 

specifications before submitting their tenders. In case of doubt regarding the meaning of 

any clause, the bidder may ask for clarification in writing from the O/o Executive 

Director/ Chief Engineer (Planning & Projects), CSPTCL, Raipur that must reach at least 

15 days before the scheduled date of opening of tender. This however, does not entitles 

the bidder to ask for time extension beyond due date of opening of the tender.  

 

3. PRE-QUALIFYING REQUIREMENTS (PQR):- 
  

 The bidder shall comply with the following requirements:- 
 
 
 

3.1 FINANCIAL CRITERIA OF PQR :- 
 

(i)  Net Worth: Net Worth of the sole bidder/ each partner of joint venture (JV)/ consortium 

for each of the last three Financial Years (2017-18, 2018-19 & 2019-20) should be 

positive. 
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In case audited balance sheet for FY 2019-20 is not available; net works as per audited 

balance sheet of previous three years i.e. 2016-17, 2017-18 & 2018-19 shall be 

considered for above criteria and for this, the bidder shall submit the self declaration 

countersigned by CA regarding non-availability of audited balance sheet for FY 2019-

20. 

Net worth means the sum total of the paid up capital and free reserves (excluding 

reserves created out of revaluation) reduced by aggregate value of accumulated losses 

(including debit balance in profit and loss account for current year) and intangible assets.   

ii) MAAT: The sole bidder/partners of joint venture (JV)/consortium collectively must have 

minimum average annual turnover (MAAT) for best 3 years out of last 5 financial years 

(i.e. FY 2015-16 to FY 2019-20) equal to Rs.21.52 Cr.  Self-attested copies (i.e. copies 

attested by authorised signatory of the tender) of the audited Balance Sheets  and profit & 

loss accounts for last 5 years of sole bidder/each of the partners of the joint venture 

should be furnished in support, duly certified by chartered accountants of the firm. For 

calculation of turnover, other income indicated in balance sheet shall not be taken into 

account. 
 

In case where audited balance sheet for FY 2019-20 is not available; a self declaration 

to this effect countersigned by a practicing Chartered Accountant needs to be attached 

and in such cases audited balance sheets of financial years for FY 2014-15 to 2018-19 

shall be considered. 
 

 

In case of joint venture/consortium, the lead partner should meet not less than Rs.12.91 

Cr. of minimum financial criteria regarding turn over requirement. The other partner 

should meet not less than Rs.5.38 Cr. of minimum financial criteria regarding turn over 

requirement. Both the partners of joint venture/consortium shall collectively meet the 

minimum financial criteria. 
 

iii) Liquid Assets: The bidders (sole bidder/ members of joint venture collectively) shall 

currently have liquid assets (LA) and/or evidence of access to or availability of credit 

facilities of not less than Rs.3.59 Cr.  
 

 A certificate from Chartered Accountant in original indicating details (break up) of 

available liquid assets should be furnished in support of this.  

 Liquid assets would include cash (and equivalents), bank deposits, securities that can be 

freely traded and receivables which has general certainty of getting received. 

As regards certificate pertaining to evidence of access to or availability of credit 

facilities, a certificate from their banker(s) {as perAnnexure-A-7} indicating various fund 

based / non fund based limits sanctioned to the bidder/JV partners and the extent of 

utilization as on date should be furnished. Wherever necessary, CSPTCL may make 

queries with the bidder‟s banker. Such certificate should have been issued not earlier 

than 3 months prior to the date of bid opening. 
 

 In case bidder is a holding company, the Financial Position criteria referred above (i.e., 

Networth, MAAT & LA), shall be that of holding company only (i.e. excluding its 

subsidiary/ group companies) 

In case bidder is a subsidiary of a holding company, the Financial Position criteria 

referred  above, shall be that of subsidiary company only (i.e. excluding its holding 

company). 
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Note: For the instant tender, the turnover of last 5 financial years i.e. 2015-16, 2016-

17, 2017-18, 2018-19 and 2019-20 shall be considered for calculation. 
 

In case where audited balance sheet for FY 2019-20 is not available; a self declaration 

to this effect countersigned by a practicing Chartered Accountant needs to be attached 

and in such cases audited balance sheets of financial years for FY 2014-15 to 2018-19 

shall be considered. 

 

iv) The sole bidder/ Lead partner as well as other partner of the joint venture (JV) shall 

submit certificates (in original as per prescribed annexure A-28) issued by CA 

confirming fulfilment of following criteria: 
 

a) The sole bidder/ Lead partner as well as other partner of joint venture (JV)should 

have discharged all its payment obligations (principal/interest) on outstanding 

debentures (i.e. debentures which have not yet been redeemed), if any and no such 

payments as on 30.06.2020 should be outstanding/overdue. 
 

b) The sole bidder/ Lead partner as well as other partner of joint venture (JV) should 

not be presently in default in payment of any bank loan or interest thereon for more 

than three months or any loan account of the bidder should not have been classified 

as NPA (Non performing assets) by the creditor/ lending bank, as on date of issue of 

NIT. 
 

c) The sole bidder/ each partner of JV should not be under process of insolvency or 

liquidation as on the date of issue of NIT. Even if at a later date up to date of 

opening of price bid against the instant tender if it comes to the notice of CSPTCL 

that the sole bidder/ any partner of JV has been going through the process of 

insolvency or liquidation, their bid will be rejected. 
 

v) The sole bidder/ each partner of JV should not be debarred/ blacklisted by Bank/State 

Govt/ Central Govt/State PSU/CPSU/SEB/public utility as on date of issue of NIT. A 

declaration in this regard (as per prescribed annexure A-29) shall be furnished by the sole 

bidder/ each partner of JV (separately). 

 

However, the bid may not be considered for further processing in following cases also: 

i) If sole bidder/ any partner of joint venture (JV) is debarred/ blacklisted by Bank/ 

State Govt/Central Govt./State PSU/CPSU/SEB/public utility up to date of 

opening of price bid of the instant tender.  

ii) If a case comes to notice regarding submission of forged / fake document in any 

other tender under process in CSPTCL, up to date of opening of price bid against 

the instant tender. 
 

 
 

vi) All the documents / statements / attachments / information submitted by the sole bidder/ 

each partners of joint venture (JV) in proof of the qualifying requirements must be 

authentic / genuine /correct and in case, any of the said documents / statements / 

attachments / information is found to be false / fake / misleading, the bidder will be 

disqualified and action will be taken against the bidder as per relevant provision of the 

tender. A declaration in this regard (as per prescribed annexure A-29) shall be furnished 

by the sole bidder/each partner of JV (separately). 

 

3.2 TECHNICAL EXPERIENCE CRITERIA OF PQR :-  
 

Bidders are requested to carefully note the Pre-qualification requirement mentioned 

hereunder in respect of technical experience capability. They are required to furnish self-

attested documentary proof in support of having the following Pre-Qualifying 

Requirement (PQR).  



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 21 of 138 -- 

 

Project Capability: Sole bidder or Joint Venture/ consortium bidder should have 

constructed & commissioned at-least following EHV Sub-station on turnkey basis during 

last 5 financial years i.e. FY 2015-16  to FY 2019-20 (between 1
st
April‟ 2015 & 31

st
 

March‟ 2020) against order issued by following Indian entities:  

a. Power utilities owned and controlled by Central or State Govt.  or 

b. PSUs   or 

c. Govt. organizations 
 
 

(i) 1 (One) No. 132 KV OR 110 KV Sub-station (or above voltage class) of at-least 

two voltage level on turnkey basis (with or without supply of power transformer). 

The date of order should not be older than 7 years from the date of issue of NIT of 

the instant tender and 
 

(ii) The above sub-station should be in successful operation for minimum 1 (one) 

year from the date of commissioning as on date of issue of NIT of the instant 

tender. 
 

 

The bidder shall submit complete detailed order copies and performance certificate of 

corresponding work order (for which work order has been furnished) for satisfactory 

operation of sub-station issued from the entities mentioned in (a), (b) & (c) in the 

name of participating bidder, indicating date of commencement of work and it’s 

commissioning. 
 

The word “Commissioning” shall mean energization of Sub-station duly certified by 

above entities.  
 

Note:-  
 

(i) In case of Sole bidder, the experience of the bidder shall be that of “Sole bidder” 

or any otherpartner of the JV/ consortium” in the projects executed by them 

earlier. 
 

(ii) In case the bid is submitted by JV / consortium “either of the JV” i.e. the 

“Leadparter” or the “Other partner” should meet the requirement as required for 

sole bidder. 
 

 
 

The experience of any one of the partners of the joint ventures / consortium (lead partner 

or other partner) meeting the above „Project Capability‟ criteria shall either be as “Sole 

bidder” or “Any Other Partner of the JV/ consortium” in the projects executed by them 

earlier. 

Bidders may note that evaluation of various pre-qualifying experience criteria shall be 

done on the basis of documents / certificates submitted by the bidder, for which 

responsibility to furnish essential authentic, genuine & correct documentary proof / 

statements / attachments / information etc., entirely rests on the participating bidder(s). 

CSPTCL will not be responsible if the bid is considered non-responsive and rejected in 

the absence of such documentary proof. 
 

 

3.3 PRE-CONTRACT INTEGRITY PACT: The bidder shall have to submit pre contract 

integrity pact in the format enclosed as Annexure A-22 on non-judicial stamp paper 

worth Rs.300/- duly signed by the bidder for the project along with techno commercial 

bid.The validity of this integrity pact shall be from the date of its signing and extended 

up to 2 years or the complete execution of the contract to the satisfaction of both the 

Buyer and the Bidder/Seller, whichever is later. In case Bidder is unsuccessful, this 

Integrity Pact shall expire after six months from the date of the signing of the contract. 
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Although details presented in this tender specification have been compiled with all 

reasonable care, it is the responsibility of the bidder to satisfy himself that the 

information given in each section are adequate and there are no conflicts between various 

clauses/ sections/ specifications. The clarification/ decision of the Executive Director/ 

Chief Engineer (Planning & Projects), CSPTCL, Raipur shall be final and conclusive. 
 

4. OTHER ELIGIBILITY CRITERIA:- 
 

i) Sole bidder or joint venture / consortium (not more than 2 firms) shall be eligible 

to participate in the tender.  

ii)   The sole bidder / lead partner of the joint venture / consortium should submit a 

certified copy of „A‟ class electrical contractor license issued by C.G. Anugyapan 

Mandal /CG State licensing Board along with his offer and the license should be 

valid as on the date of opening of tender OR the bidder shall furnish an 

Undertaking to submit „A‟ class electrical contractor license issued by C.G. 

Anugyapan Mandal / CG State licensing Board within 30 days after issue of Letter 

of Award (LOA).  

iii) The sole bidder/ lead partner of the joint venture/consortium should have EPF 

code number allotted by EPF Commissioner and a copy of registration certificate 

should be submitted alongwith the T/C Bid.  

iv) The sole bidder/joint venture or consortium partners should collectively have 

adequate tools & plants, financial and technical resources and infrastructure backed 

with qualified agencies to execute the work properly and expeditiously within the 

specified time frame.  

v) Power of attorney issued to legally authorised signatory should be submitted with 

the TC bid. 

vi) Those bidders which are not registered under GST shall not be allowed to 

participate in the tender. 

vii) Detailed information on any litigation or arbitration arising out of contracts 

completed or under execution by it over the last five years (counted from the date 

of bid submission) shall be provided in Annexure A-12 by the sole bidder/joint 

venture or consortium partners. A consistent history of awards involving litigation 

against the bidder or any partner of JV may result in rejection of bid. 

 

In case of Joint Venture (JV)/Consortium, the following conditions shall also apply:- 
 

(i)    No bidder/member of a JV/consortium can participate in more than one bid. 

(ii) One of the partners shall be nominated as lead partner and the joint 

venture/consortium shall be represented by Lead Partner. An agreement for 

authorizing one partner to act as “Lead partner” in Annexure A-21 (Form of Power 

of attorney for Joint Venture) signed by legally authorized signatories of both the 

partners on nonjudicial stamp paper duly attested by Public Notary with seal and 

revenue stamp affixed thereon should be submitted with the technical bid. The 

“Lead Partner” shall be authorized to incur liabilities and receive instructions for 

and on behalf of any and all partners of the Joint Venture/Consortium. The “lead 

partner” shall be responsible for timely execution & completion of all theactivities.  

Entire execution of the contract shall be done by the “Lead Partner” and payment 

under the contract shall be received by the “Lead Partner” on behalf of the Joint 

Venture/Consortium as per power conferred to him in the Power of Attorney. All 

the correspondences etc, shall be done exclusively with the “lead partner”. The bid 

document should have been purchased and submitted by the “Lead Partner” only. 
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(iii) The partners of the Joint Venture/Consortium shall be liable jointly and severally 

for the execution of the Contract in accordance with the Contract terms, and a 

statement to this effect shall be included in the authorization mentioned under (ii) 

above as well as in the Bid Form and in the Contract Form (in case of a successful 

bid). The lead partner shall be authorized to incur liabilities and receive instructions 

for and on behalf of all the members. 

(iv) The agreement entered into, signed by the Joint Venture/Consortium partners, shall 

be submitted with the bid. Original copy of JV Undertaking in Annexure A-20 

(form of undertaking by the Joint Venture Partners) on judicial stamp paper duly 

attested by Public Notary with seal and revenue stamp affixed thereon indicating 

joint and several liabilities among the parties to the Joint Venture should be 

provided with the bid. No joint venture will be accepted after submission of the 

tender bid. The joint venture/consortium shall remain valid for entire contractual 

period and the same shall be mentioned in the agreement. In case of any breach of 

contract by any of the joint venture/consortium partners during execution of the 

contract, the same shall be deemed to be default by both the partners. It will be the 

sole discretion of CSPTCL to allow the other partner to complete the work or to 

terminate the total contract.  

(v) The bid shall be signed so as to be legally binding upon both the partners of the 

joint venture/consortium.The non-judicial stamp paper shall be purchased in the 

name of joint venture and the date of purchase should not be later than six months 

of date of execution of the undertaking/agreement.The undertaking/agreement shall 

be signed on all the pages by authorized representatives of each of the partners and 

should invariably be witnessed. 
 

 

 The bidders are required to submit tenders in the manner described in following clauses. 

All documents / information as per Annexure, schedules and formats enclosed in Volume 

–I  of this tender document and as described below shall be placed in a sealed envelope 

containing four separate sealed envelopes as mentioned below.  
 

 

In certain cases confusion takes place regarding furnishing of Earnest Money Deposit 

since the Envelopes are not properly super-scribed and sealed by the bidder. It is 

therefore, intimated that envelopes shall be submitted by bidders as under:- 
 
 

    a) Envelope-I: This envelope should contain a covering letter (in company‟s letterhead) 

with earnest money deposit (EMD) in the form of Demand Draft and cost of tender 

document. The cover of envelope should be suitably super-scribed with details of EMD 

and cost of tender document. The envelope should be sealed properly. 
 

b) Envelope-II: This envelope should contain the documents meeting the Pre-Qualifying 

Requirements (PQR). The Main documents to be furnished should be:- 
 

(A) Documents for PQR;- 

(i) Self attested copies (i.e. copies attested by authorised signatory of the tender) for 

profit & loss account statement and audited balance sheets for last 5 financial years 

(i.e. FY 2015-16 to FY 2019-20). 
 

In case where audited balance sheet for FY 2019-20 is not available; a self 

declaration to  this effect countersigned by a practicing Chartered Accountant 

needs to be attached and in such cases audited balance sheets for FY 2014-15 to 

2018-19 shall be considered.  
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Further, calculation of MAAT and Liquid Assets shall be done considering best 

three years out of the previous five years for which audited balance sheets are 

submitted. Un-audited balance sheet shall not be considered for MAAT and LA 

calculation. 

 

(ii) A certificate of Chartered Accountant in original indicating details (break-up) of 

available liquid assets (LA)  in respect of  sole bidder/lead partner of JV and also 

other partner of JV should be furnished in support of this. Such certificates should 

have been issued not earlier than three months prior to the date of bid opening. 

The bidder shall also furnish certificate (in original) from their banker(s) (as per 

prescribed annexure A-7) indicating various fund based /non fund based limits 

sanctioned to the bidder/ JV partners and the extent of utilization, issued not earlier 

than three months prior to date of bid opening. 

(iii) The bidder/JV partner shall submit certificates (in original) as per prescribed 

(Annexure A-28 ) issued by CA, confirming fulfilment of following criteria: 

a)    The sole bidder/Lead partner as well as other partner of the joint venture 

should have discharged all its payment obligations (principal / Interest) on 

outstanding debentures (i.e. debentures which have not yet been redeemed) if 

any and no such payment as on dtd. 30.06.2020 should be outstanding / 

overdue. 

b) The sole bidder/Lead partner as well as other partner of the joint venture 

should not be presently in default in payment of any bank loan or interest 

thereon for more than three months or any loan account of the bidder should 

not have been classified as NPA (Non performing assets) by the creditor/ 

lending bank as on date of issue of NIT.  
 

c) The sole bidder/ each partner of JV should not be under process of 

insolvency or liquidation as on the date of issue of NIT. Even if at a later 

date up to the date of opening of price bid against the instant tender if it 

comes to the notice of CSPTCL that the sole bidder/ any partner of JV has 

been going through the process of insolvency or liquidation, their bid will 

be rejected and action will be taken against the bidder as per relevant 

provisions of the tender. 
 

(iv) A declaration by the sole bidder/lead partner of JV as well as other partner of JV 

(separately as prescribed in annexure A-29) that their firm is not debarred / black-

listed by Bank / State Govt. / Central Govt. / State PSU / CPSU / SEB / Public 

utility as on date of issue of NIT.  

(v) A declaration by the sole bidder/lead partner of JV as well as other partner of JV 

(separately as per prescribed  annexure A-29)   that all the documents / statements / 

attachments / information submitted by the bidder in proof of the qualifying 

requirements are authentic / genuine /correct and in case any of the said documents / 

statements / attachments / information are found to be false / fake / misleading, the 

bidder will be disqualified and action will be taken against the bidder as per relevant 

provisions of the tender. 

(vi) Following documents fulfilling the “Technical experience criteria of PQR”:- 

(a) Complete detailed order copy (self attested by authorised signatory of the 

tender),in support of technical experience criteria of PQR for having 

constructed & commissioned 1 (one) No. 132KV OR 110KV (or above 

voltage class) Sub-station of at-least two voltage level on turnkey basis (with 
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or without supply of power transformer) during last 5 years i.e. FY 2015-16 to 

FY 2019-20 (between 1
st
 Apl‟2015 & 31

st
 March‟2020) against order issued 

by Power Utilities owned and controlled by central or State Govt.or PSU’s or 

Govt. organizations.  Complete order copy along with annexures containing 

bill of quantity/ scope of work etc shall be invariably submitted in support of 

technical experience criteria of PQR. The date of order should not be older 

than 7 years from the date of issue of NIT of the instant tender. 

(b) Self attested copy (by authorised signatory of the tender) of performance 

certificate of corresponding work order (for which orders have been 

furnished) for successful commissioning & satisfactory operation of the above 

1 (one) No. sub-station for a period of at least one year (from the date of 

commissioning) as on the date of issue of NIT of instant tender, indicating 

date of commencement of work and date of commissioning of the sub-station, 

duly issued by the concerned Power Utilities owned and controlled by Central 

or state Govt. Or PSUs or Govt. Organizationsin the name of participating 

bidder. 

(B)  Requirement for other eligibility criteria:- 

(i) Copy of Valid „A‟ class Electrical Contractor License issued by CG anugyapan 

Mandal/ CG state licensing board in the name of sole bidder / lead partner of the 

joint venture/ consortium or an undertaking to submit „A‟ class electrical contractor 

license issued by C.G. AnugyapanMandal / CG State licensing Board within 30 days 

after issue of LOA, by the sole bidder or lead partner of the joint 

venture/consortium.  

(ii) Copy of EPF code number/ EPF registration No. allotted by EPF Commissioner in 

the name of the sole bidder / lead partner of the joint venture / consortium. 

(iii) Pre-contract Integrity pact in prescribed format in Annexure A-22 on non judicial 

stamp paper worth Rs.300/- duly signed by legally authorized signatory of sole 

bidder or lead partner of the joint venture/consortium.  

(iv) Bidder shall enter deviations /departures (if any) from the technical specification/ 

commercial conditions of contract clearly indicated giving full justifications for such 

deviations in separate sheet(s) under “Deviations/Departures” title in annexure A-9 

& A-10 respectively. 

(v) In case of JV, an Undertaking entered into, signed by the Joint Venture/Consortium 

partners, in proforma A-20 (form of undertaking by the Joint Venture Partners) on 

Non-judicial stamp paper worth Rs.100/- duly attested by Public Notary with seal 

and Rs.1/- revenue stamp affixed thereon indicating joint and several liabilities 

among both the parties in case of Joint Venture/ Consortium.  

The non-judicial stamp paper shall be purchased in the name of Joint Venture and 

the date of purchase should not be later than six months of date of execution of the 

Undertaking. The Undertaking shall be signed on all the pages by the authorized 

representatives of each of the partners and should invariably be witnessed. 

(vi) In case of JV, an agreement for authorizing one partner to act as “Lead partner” in 

proforma A-21 (form of power of attorney for Joint Venture) signed by legally 

authorized signatories of both the partners on non-judicial stamp paper worth 
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Rs.100/- duly attested by Public Notary with seal and Rs.1/- revenue stamp affixed 

thereon in case of Joint Venture/Consortium. 
 

The non-judicial stamp paper shall be purchased in the name of Joint Venture and 

the date of purchase should not be later than six months of date of execution of the 

Agreement. The Agreement shall be signed on all the pages by the authorized 

representatives of each of the partners and should invariably be witnessed. 

(vii) Power of attorney issued to legally authorized signatory should be submitted with the 

TC bid. 
 

(viii) Bidder shall also furnish undertakings (as prescribed in Annexure A-4 & Annexure 

A-5) in support that the bidder has adequate sub-station design infrastructure, 

erection facilities, capacity & procedures including quality control. 
 

(ix) Detailed information on any litigation or arbitration arising out of contracts 

completed or under execution by it over the last five financial years (counted from 

the date of bid submission) shall be furnished in prescribed Annexure A-12 by sole 

bidder/Lead Partner as well as other partner of the JV. 
 

(x) Vital document to be submitted with the T/C bid: - Duly filled in “Check List” in 

Annexure A-27 and “Questionnaire” in Annexure A-3 attached with this tender 

document, indicating Name of organisation with address, turn over details, 

guaranteed losses of offered transformer and capacitor bank etc. The losses should 

not exceed the permissible limit specified at clause 5.2.1 of section-I (B) of Volume-

II of this tender document under technical specification of transformer. In case any 

of the offered losses (i.e. no load loss, load loss or auxiliary loss) quoted by the 

bidder is more than the maximum permissible limits or not quoted in Annex. A-3, 

the bid shall be considered as non-responsive and shall be out rightly rejected 

without any correspondence in the matter. 
 

c) Envelope-III: This envelope should contain the Technical Bid and Commercial Bid 

complete in all respects in duplicate. The bidders are requested to invariably furnish all 

the Un-priced price bid schedules B-1 to B-9, C-1, D-1 & D-2 to assess the quantities 

being offered.  
 

For evaluation of techno-commercial bid, duly filled in Annex. A-1 to Annex.A-13 shall 

be furnished by the bidder.  
 

d) Envelope-IV: This large envelope should contain all the above three envelops. 

In case above instructions are not followed properly and any of the envelope of the 

bidder is not available for inspection on opening, no representation at the time of tender 

opening shall be accepted and such offers shall not be opened. The large envelope should 

be properly superscribed with Tender No., Due Date & Name of Project in Bold & 

should bear complete address of the Bidder. 
 
 

 It may be noted that in no case the request for return of offer/ bid dropped in the 

tender box shall be considered. 
 

 

e) Submission of price bid :  
 

For submission of online price bis may please refer the “Special Insstuctions to bidders 

for submission of bid through SAP-SRM Module (E-bidding)” annexed with this tender 

document.  
 

The bidders are required to submit the  Summaries  of the prices bid annexures {B-

1 to B-9 (supply), C-1 (civil works), D-1 (Erection charges) & D-2 (Testing & 
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Commissioning charges)} in E-bidding portal and to upload  these schedules in form 

of  excel sheets as well as the scanned copies of all  these annexure duly filled in & 

signed by the bidder. It may be noted that the bid will not be considered for 

evaluation in case the bidder has not uploaded the scanned copies of duly filled 

price Bid annexures with seal & signature  of bidder even he submit the summary in 

E-bidding portal. 
 

 

5. PRICE-BID & ITS EVALUATION: 
 

Bidders must quote their price in e-bidding portal in accordance with the specifications 

and conditions. Any deviation from the above shall be considered as an alternate bid. 
 

i.  The bidders shall upload the abstact of price schedule i.e. B-1 to B-9, C-1,    D-1 & 

D-2 in e-bidding portal only. Further the detail breakup of above schedules shall 

also be uploaded in excel formats. It may be noted that the prices uploaded in e-

bidding portal and i.e. total of breakup prices of schedules in excel sheets should 

match. In case of discrepancy, the lower of the quoted price shall be considered. 

ii.  The quoted price should be kept valid for the contractual period/ completion of the 

project. However the provision of price variation shall be applicable as per the 

relevant clause of the tender. 

iii.  All columns shall be completely filled up properly and neatly. 

iv.  No conditional prices should be quoted.  

v.  The evaluation of price bids shall be done by comparing the Grand total (i.e. Total 

of all the price bid annexures) quoted by the bidder in price schedule Annex- B-1 to 

B-9, C-1, D-1 & D-2 of all the items including GST & levies. Based on the 

comparative evaluation, LOA shall be placed on the L-1 bidder (lowest quoted 

price for entire project) on the final accepted price.  

vi.  The loading of the items for which the prices are not being quoted by bidder: - In 

such cases, loading will be done at highest prices quoted amongst the participating 

bidder. But, while ordering, lowest price amongst the bidders will be considered. 

vii.  If the quantity quoted is less than B.O.Q. /or required for turnkey completion of the 

job, loading will be done on the pro-rata basis. 

viii.  In case the bidder makes contradictory statement in the Technical & Commercial 

Bid or for items for which the prices are not being quoted by bidders, loading will 

be done at highest prices quoted among the participated tenderers. But, while 

ordering, lowest price among the bidders will be offered. 

ix.  All the equipments/material, accessories, including charges for erection & 

commissioning etc required for construction & commissioning of Sub-station have 

been included in the price schedule i.e. B-1 to B-9, C-1 and D-1 & D-2.  

x.  If there is discrepancy between the Unit Price and the total price that is obtained by 

multiplying the unit price & quantity, the Unit Price shall prevail and total price 

shall be corrected accordingly. If there is discrepancy between words and figures 

the amount in words shall prevail. 

xi.  For price bid evaluation, the losses of 02 No. Power transformer quoted by the 

bidder in Annexure-A-3 (Questionnaire) shall be taken into account. The losses of 

40MVA, 132/33 KV transformer should be within the range prescribed below for 

respective losses (without any positive tolerance) : 
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Sl. No. Particulars Minimum Maximum 

1 No load loss  in KW 18.0 20.0 

2 Load loss at rated voltage, rated frequency 

and rated current at  75ºC in KW 

93.0 103.0 

3 Auxiliary Loss in KW 1.8 2.0 
 
 

  

The bidder shall have to offer no load loss, load loss or auxiliary loss separately. 

In case any of the offered losses (i.e. no load loss, load loss or auxiliary loss) 

quoted by the bidder is more than the maximum permissible limits , the bid shall be 

considered as non responsive and shall be out rightly rejected without any 

correspondence in the matter.  
 

In case, any of these losses are below the minimum range prescribed above, the bid 

shall be treated as responsive. However, for price bid evaluation purpose, the 

minimum range of the respective losses prescribed above shall be considered.  
 

CAPITALISATION OF LOSSES: The capitalisation of no load loss, load loss 

and auxiliary loss for the bidder who has quoted the losses within the respective  

range of losses specified above shall be done on following rates (differential of 

quoted  loss and minimum value of the range of respective loss):-  
 

(a) For differential no load loss above Min value:    Rs.4,01,840.00 per KW 

(b) For differential load loss above Min value :        Rs.2,13,780.00 per KW 

(c) For differential auxiliary loss above Min value:  Rs.1,60,700.00 Per KW 
 

In case a bidder quotes any of the losses below the minimum value of the range 

prescribed above, the value of loss shall be considered equal to minimum of the 

range specified above for respective loss for price bid evaluation purpose. An 

illustrative example for capitalization of losses is indicated in Annexure- A-26. 
 

However, it should be clearly noted that during final testing of each of transformer, 

the measured losses individually (i.e. No load, load & auxiliary losses as 

applicable) should not exceed the values quoted by the bidders in the bid (in 

Annex. A-3). In case, any of the losses exceed the quoted losses, respective 

transformer shall not be accepted.  
 

The capitalised value of the losses worked out on differential loss basis as 

mentioned above shall be loaded on the total cost of the project for price bid 

evaluation purpose.  
 

Losses for Capacitor Bank: For comparison of offers, capitalization on account of 

differential losses of capacitor bank quoted by the bidders in their offer shall be 

done @ Rs.4,01,840/- per KW & evaluation shall be on the basis of differential 

prices. The permissible losses in Kilowatt at rated voltage and rated frequency shall 

be between 0.18 W/KVAR to 0.2 W/KVAR. The minimum value (0.18 W/KVAR) 

shall be taken as base value and the difference between base value & that quoted by 

a particular bidder shall be considered as differential loss. Capacitor bank losses 

should be given at 50º Celsius and reactor losses at 75ºC. 
 

xii.  CSPTCL‟s decision in such cases shall be final. 
 

xiii.  NEGOTIATION OF PRICES: CSPTCL reserves the right to hold negotiation 

with L-1 bidder as deemed necessary. Procedure adopted by CSPTCL for holding 

negotiation shall be final and binding on all bidders. 
 

Although details presented in this tender specification have been compiled 

with all reasonable care, it is the responsibility of the bidder to satisfy himself 
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that the information given in each section are adequate and there are no 

conflicts between various clauses/ sections/ specifications. The clarification/ 

decision of the Executive Director/ Chief Engineer (Planning & Projects) shall 

be final and conclusive. 

 
 

6.         TAXES  
 

The bidder should furnish valid GST registration number in Annexure A-1. In absence 

of GST registration the offer shall not be accepted. 
 

 (i)   GST and other levies in respect of supplies and services under the Contract 

should be indicated separately in respective columns in the Price Bid Proposal 

Sheets. The ITC   (Input tax credit) available to bidder should be duly considered 

while quoting the rate. Any variation in tax rate during scheduled completion 

period will be on CSPTCL‟s account. 
 

 (ii)  Cess under “Building and other Construction Workers Welfare cess Act, 

1996:- The contractor for carrying out any construction work in Chhattisgarh 

State must get themselves registered under section 7 (1) of the “Building and 

Other Construction Workers Welfare Cess Act, 1996” and rules made thereunder 

by the Chhattisgarh Govt. and submit Certificate of Registration issued by the 

Registering Officer of the Chhattisgarh Govterment (Labour Department) for 

enforcement of the Act. The cess @ 1% on cost of supply of materials (except 

cost of power transformer) and construction charges including civil works shall 

be borne by the contractor and same shall be deducted from each bill. Any 

variation in this respect within scheduled completion period shall be to the 

account of CSPTCL.  
 

If the rate of applicable cess beyond contractual completion period undergoes 

upward revision, the payment will continue to be made only on the basis of rates 

prevailing during completion period. In case the rate of cess undergoes downward 

revision then the delayed works beyond contractual completion period will attract 

reduced rate of cess. 
 

 (iii)  Payment of other taxes/charges which are not described above: The bidder 

should be aware of the various taxes, duties, levies imposed by the Central 

Government, State Government or Local Bodies applicable in this contract as on 

the date of TC bid opening. Further, in the price bid, it should be specifically 

stated regarding each tax whether it is inclusive or exclusive. However, if there is 

no specific mention of any duties/levies as exclusive in the price bid, it will be 

presumed to be inclusive if it is applicable as on the date of TC bid opening and 

will not be paid extra. 
 

(iv)  Any variation in statutory taxes within stipulated completion period shall be in 

the account of CSPTCL. 
 

Tax Beyond contractual completion period: If the rate of applicable taxes / 

duties beyond contractual completion period undergoes upward revision, the 

payment will continue to be made only on the basis of rates prevailing during 

scheduled completion period. In case the rate of statutory levies undergoes 

downward revision then the supplies/ work performed beyond contractual 

completion period will attract reduced rate of taxes.  
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(v)   Any other new tax: If any other tax or duty becomes payable during the 

completion period of contract (after TC bid opening) the same shall be paid extra 

by CSPTCL to the contractor as per actual on submission of documentary 

evidence, having paid the same as per the rules. However, tax due to increase of 

Turnover or withdrawal of tax exemption earlier available to the vendor etc. will 

not be reimbursed.  
 

vi)   The contractor shall be solely responsible for payment of all taxes, duties, license 

fee etc. if any, for all the equipments and materials covered under this contract to 

the concerned authority as may be applicable from time to time.  

 

*** 
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S E C T I O N – II 
 

 (GENERAL CONDITIONS OF CONTRACT) 
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S E C T I O N - II 
 

GENERAL CONDITIONS OF CONTRACT FOR SUB-STATION 
 
 

 

Clause No. P A R T I C U L A R S 

01 Definition of Terms 

02 Contract document 

03 Manner of execution 

04 Variation, additions & omissions 

05 Inspection during erection 

06 Completion of work 

07 Contractors default liabilities 

08 Force majeure 

09 Rejection of works 

10 Extension of time 

11 Guarantee period 

12 Performance guarantee 

13 Terms of payment 

14 Liquidated Damage for delay in completion of contract 

15 Security Deposit 

16 Insurance 

17 Inspection of equipments 

18 Dispatch instructions 

19 Payment due from the contractor 

20 Jurisdiction of High Court of Bilaspur 

21 Contractors responsibility: 

22 Responsibility to rectify loss & damage 

23 Non-assignments 

24 Certificates not to affect rights of CSPTCL 

25 Settlement of dispute 

26 Arbitration 

27 Laws governing contract 

28 Language and measures 

29 Correspondence 

30 Secrecy 

31 Agreement 

32 Time schedule & clarifications 

33 Claims for items not entered in the schedule of items 

34 Safety precautions 

35 Engagement of workers by contractor 

36 Nature of contract 

37 Prices 

38 Design of 132 KV Substation switch yard 

39 Issue of structural drawings 

40 Variation in weight of structure/earth flats/quantity of equipments 

41 Engagements of sub vendors 

42 Power and water supply for construction work 

43 Award of contract. 

44 Storage & shipment of equipment/material 

45 Unsatisfactory performance 

46 Drawing & literatures 

47 Discrepancy with approved drawing 

48 Electrical inspector fee 

49 Compliance with regulations 

50 Full time site engineer 

51 EPF code 

52 List of vendor 

53 Limitation of liability   
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GENERAL CONDITIONS OF CONTRACT 
 

01. DEFINITION OF TERMS: 
 

In writing this General Condition of Contract, the specification and bill of quantity, the 

following words shall have the meaning hereby indicated, unless there is something in 

the subject matter content inconsistent with the subject. 
 

 „CSPTCL‟ shall mean the Chhattisgarh State Power Transmission Company 

represented through the Executive Director/Chief Engineer (Planning& Projects). 

 „The Engineer-in-Charge‟ shall mean the Engineer or Engineers authorised by the 

Chief Engineer (Planning& Projects) for the purpose of this contract. 

 „CSPTCL Engineer‟ shall mean an Engineering person or personnel authorised by 

the CSPTCL to supervise and inspect the erection of the sub-station. 

 „The Contractor‟ shall mean the successful bidder awarded with the contract or their 

successors and permitted assigns. 

 „Contract Price‟ shall mean the sum named in or calculated in accordance with the 

provisions of the contract as the contract price. 

 „General Conditions‟ shall mean these General Conditions of Contract. 

 „Owner‟ shall mean CSPTCL. 

 „Specification‟ shall mean the specification annexed to these General Conditions of 

Contract and shall include the Schedules and drawings attached thereto or issued to 

the contract as well as all samples and patterns, if any. 

 „Month‟ shall mean calendar month. 

 „Writing‟: shall include any manuscript, typewritten, printed or other statement 

reproduced in any visible form whether under seal or under hand. 

 „Project‟ shall mean & include EHV sub-staion 

 „Package‟ shall mean & include combination of all the project(s) described in Scope 

of Work. 

 „Date of Tendering‟ shall mean the original due date of opening of TC bid.   
 

02. CONTRACT DOCUMENT: 
 

The term „Contract‟ shall mean and include the General Conditions, specifications, 

Annexures, drawings, work orders issued against the contract Annexures of price or the 

final general conditions, any special conditions applying to the particular contract 

specification and drawings and agreement to be entered into. Terms and conditions not 

here in defined shall have the same meaning as assigned to them in the Indian Contract 

Act falling that in CG Act. 

 

03. MANNER OF EXECUTION: 
 

a) The manner of execution shall be such that the supply of materials/ equipments reaches 

the site, only when the foundation/Control Room etc are ready to take up erection work 

of the respective equipment. Construction of the sub-station shall be carried out in an 

approved manner as outlined in the technical specification or where not outlined, in 

accordance with latest relevant Indian Standard Specification, to the reasonable 

satisfaction of the Engineer-in-charge. 

b) The contractor shall within 15 days after the date of acceptance of letter of award (LOA) 

submit to the ED/CE (Planning & Projects), a detailed program for the execution of 
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workfor his consent. This detailed programme should be in the form of a P.E.R.T. 

Network/ Bar Chart within the time frame agreed considering adequate number of 

activities covering various key phases of the works such as Design, procurement, 

manufacturing, shipment & Erection activities. The P.E.R.T. chart shall be approved by 

ED/ CE (Planning & Projects) & shall form a part of contract document. Based on this 

P.E.R.T. network, fortnightly progress shall be submitted by the contractor to O/o ED/CE 

(Planning & Projects). The contractor shall whenever required by the CSPTCL also 

provide in writing for his information if general description of the arrangements and 

methods which the contractor proposes to adopt for the execution of the work. 

c) If at any time it should appear to CSPTCL that the actual progress of works does not 

conform to the program to which consent has been given under sub-clauses (b), the 

contractor shall produce at the request of CSPTCL a revised program showing the 

modifications to such program necessary to ensure completion of the works within the 

time of completion. 
 

 
 

04. VARIATION, ADDITIONS & OMISSIONS:  
 

CSPTCL shall have the right to alter, amend, omit, or otherwise vary the quantum of 

work by notice in writing to the contractor. The contractor shall carry out such variations 

in accordance with the rates specified in the contract, so far as they may apply.  
 

In case of requirement of material(s) which is not included in the price schedule and rates 

are not available, but mandatory as per site condition,prior approval of order placing 

authority should be obtained before using such unscheduled items.The rates of such item 

shall be finalized by the nominated committee shall then be approved after obtaining 

competent approval. 
 

05. INSPECTION DURING ERECTION: 
 

The Engineer-in-Charge or his authorised representative(s) shall be entitled at all 

reasonable times to inspect and supervise and test during erection of sub-stations. Such 

inspection will not relieve the contractor from their obligations under this contract.  
 

In addition to the routine inspection to be carried out by the Engineer-in-charge, the field 

officers from Civil, EHT & Testing of the level of Superintending Engineer shall carry 

out inspection at least once in two months at different stages of construction i.e. marking 

of civil foundations, excavation, structure erection, transformer erection, breaker & CT 

PT erection, testing & commissioning. The Senior Engineer from the contractor‟s side 

shall be present during such inspection and the guide lines issued by the SEs shall be 

noted and complied by the contractor. A copy of the inspection note and its compliance 

shall also be submitted to the ED/CE (Planning & Projects). 
 

If after testing & commissioning, the material is found to be defective, the same shall be 

replaced free of cost immediately and commissioning charges for equipment will not be 

paid. 
 

6.       COMPLETION OF WORK: 
 

6.1  Time being deemed to be the essence of contract on the part of the contractor, the 

construction of the Sub-station shall be completed within the period specified i.e. 15 

(Fifteen) months from the date of handing over of site. The letter of handing over of the 

site for construction of Sub-station shall be issued separately by Engineer in-charge for 

civil works authorized by CSPTCL.  
 

6.2 Handing over of Sub-station site: The construction sitefree from hindrances shall be 

handed over to the contractor separately by Engineer-in-charge for civil works. The date 
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of letter conveying handing over of site issued by concerning civil division shall be the 

date of handing over of site.  This letter shall be issued by OIC for civil works, after joint 

inspection by SE (EHT: C&M), SE (Civil), SE (S/S:O&M) in presence of contractor‟s 

representative.  
 

6.3  Taking over of sub-station: Upon receipt of intimation about completion of the substation 

in all respect including civil works and after inspection, CSPTCL Engineer-in-charge of 

EHT works shall issue a taking over certificate in which he shall certify the date on 

which the sub-station has been so taken over. The necessary certificate of taking over of 

completed work shall be issued within 30 days of the notice/intimation received from the 

contractor. 
 

6.4.  The issuance of taking over certificate shall in no way relieve the contractor of his 

responsibility for the satisfactory operation of the Sub-Station in terms of the 

specifications. 
 

7.   CONTRACTOR‟S DEFAULT LIABILITIES: 
 

7.1  The CSPTCL may upon written notice of default to the contractor terminate the contract 

in circumstances detailed here under:- 

(I) If, in the judgement of CSPTCL, the contractor fails to 

(i) complete the contractual formalities within the time specified in the contract 

agreement or within the period for which extension has been granted by 

CSPTCL to the contractor  

and / or 

            (ii) comply with any of the provisions of this contract. 

CSPTCL under the provisions of this contract shall take one or more of the following 

penal actions:-  

(a) Terminate the contract  

(b) Forfeiture of security deposit, if available or EMD.  

(c) Debar the firm for future business with CSPTCL for a period of two years from 

the date of issue of letter to this effect.   

(d) This debarring may be applicable in respect of other Chhattisgarh State Power 

Companies also as may be decided by their management.  

(II)  In case the contractor fails to commence the work within the reasonable period as 

decided by CSPTCL or fails to complete the works within the contractual 

completion period or the progress is not commensurate with the time period 

provided for completion of entire substation or within a period for which 

extension has been granted by CSPTCL, one or more of following penal actions 

may be taken by CSPTCL against the contractor.   

(a) Terminate the contract. 

(b) Forfeiture of security deposit, if available or EMD.  

(c) Debar the firm for future business with CSPTCL for a period of two years from 

the date of issue of letter to this effect.   

(d) This debarring may be applicable in respect of other Chhattisgarh State Power 

Companies also as may be decided by their management.  

(e) The payment of pending RA bills of the instant contract shall be withheld till the 

liabilities as per tender conditions aresettled.  

(f) The payment of pending RA bills of the other running contracts shall also be 

withheld till settlement of all liabilities of the instant contract. 

(III) In case the work of construction of substation is not completed in accordance to 

relevant clause of the tender “completion of work” and CSPTCL does not 

terminate the contract, the contractor shall continue to execute the work, in 
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which case he shall liable to CSPTCL for deduction of liquidated damages for 

delay as per relevant clause of this contract until the substation is completed. 

 

8.       FORCE MAJEURE: 

The contractor shall not be liable for any liquidated damages penalty for delay or for 

failure to perform the contract for reasons of FORCE MAJEURE such as acts of God, 

acts of public enemy, act of Government, cyclones, fires, floods, epidemics, quarantine 

restrictions, strikes, freight embargoes etc provided that the contractor shall within 10 

(ten) days from the beginning of such delay notify CSPTCL in writing, the cause of 

delay. CSPTCL shall verify the facts and grant such extension as facts justify. 

 

9.   REJECTION OF WORKS: 
 

In the event of any of the material supplied/work done by the contractor is found 

defective in material or workmanship or otherwise not in conformity with the 

requirement of this contract specification, CSPTCL shall either reject the material and/ or 

work and request the contractor to rectify the same. The contractor on receipt of such 

notices rectify or replace the defective material and rectifies the work, free of cost. If the 

contractor fails to do so the CSPTCL may: 
 

a)  At its option replace or rectify such defective materials and/or works and recover 

the extra cost so involved from the contractor plus fifteen percent from the 

contractor and/or terminate the contract for balance work/supplies with 

enforcement of penalty as per contract. 
 

b)  Defective materials/workmanship will not be accepted under any conditions and 

shall be out-rightly rejected without compensation. The contractor shall be liable 

for any loss/damage sustained by CSPTCL. 
 

10.  EXTENSION OF TIME: 
 

If the completion of the sub-station is delayed due to reason beyond the control of the 

contractor, the contractor shall without delay give notice/intimation to CSPTCL in 

writing of his claim for an extension of time. CSPTCL on receipt of such 

notice/intimation may agree to extend the contract delivery date of the sub-station with or 

without levy of liquidated damages as may be reasonable but without prejudice to other 

terms and conditions of the contract. 

 

11.  GUARANTEE PERIOD:- 
 

11.1(a)  The work done, material/ equipment except power transformer supplied by the contractor 

as per the contract specification should be guaranteed for satisfactory operation and 

against any defect in material and workmanship for a period of 24 (Twenty Four) 

months from the date on which the sub-station is taken over. Any defect noticed 

during this period should be rectified by the contractor on free of cost basis upon written 

notice. The date of delivery of sub-station as described in this clause shall mean the date 

of taking over the sub-station by the Engineer. CSPTCL will arrange 132 KV supply to 

sub-station within one month from the date of completion of sub-station. If the sub-

station is taken over in un-energised condition due to non- completion of feeding line 

then guarantee will be for 30 (Thirty) months from the date of taking over or 24 

(Twenty Four) months from the date of energization of substation whichever is 

earlier. 
 

(b)  Guarantee for power transformers: The Power transformer shall be guaranteed for 

a period of 42 months from the date of satisfactory commissioning of transformer 
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along with all accessories. Please note that the date of commissioning of last accessory 

will be treated as date of commissioning of transformer. The transformer found 

defective/ failed within the above guarantee period shall be got replaced/ repaired by the 

contractor free of cost, within four months from date of issue of intimation letter to the 

contractor by CSPTCL regarding its defect/failure.  
 

If the contractor fails to arrange repair/replace the failed/defective transformer within 

four months, the contractor shall be liable to pay penalty charges for delayed repairs at 

the rate of 0.5% of the cost of transformer per week of delay or part thereof, subject to a 

maximum ceiling of 10% of the cost of the transformer. This penalty shall be in addition 

to the liquidated damages as per clause 14.1 of GCC for delay in completion of the 

contract.  
 

If the defective/failed transformer is not lifted for replacement/ repairing within 2 months 

from the date of intimation by CSPTCL regarding defect/ failure OR one month from 

date of acceptance of additional Indemnity Bond submitted by the contractor, (in case the 

transformer is required to be taken back to the works for repairing) whichever is later. 
OR 

not repaired within seven months from date of lifting of failed/ defective transformer, 

penal action may be taken which will include forfeiture of performance guarantee of 

transformer and debarring of turnkey contractor in addition to the other applicable 

penalty. 
 

The above provisions shall be applicable for second time failure also, if any. 
 

11.2  EXTENDED GUARANTEE PERIOD POST REPAIRS: 

The following extended guarantee shall be applicable, in case the transformer fails within 

guarantee period. 
 

a) First time failure within guarantee period: 

i)  If the transformer fails within 12 months from the initial commissioning, the 

guarantee period shall get extended to 42 months from the date of satisfactory re-

commissioning of transformer after repairs along with all accessories. 

ii) If the transformer fails after 12 months within the original guarantee period, the 

original guarantee period shall get extended for a period equal to the time period 

lapsed between date of failure to date of re-commissioning after repairs i.e. the 

residual guarantee period or 12 months from date of re-commissioning after repairs, 

whichever is later. 
 

 

b) Second time failure of transformer within guarantee period:  

If the transformer fails again (second time) within the original/extended guarantee 

period, the guarantee shall automatically get extended for further period of two years 

from the date of re-commissioning (post repair) or from the end of the original/ 

previously extended period, whichever is later. Further the contractor shall be 

required to submit an additional performance bank Guarantee equivalent to 10 % of 

the FOR destination price of Power Transformer with validity up to expiry of 

extended guaranteed period plus six months additional claim period. This 

performance bank Guarantee shall be in addition to 10% performance guarantee 

submitted as per clause no. 12.1 (i).  
 

c)Third time failure of transformer within guarantee period: 

If the transformer fails within guarantee /extended guarantee period for third time, 

this will be treated as adverse performance of contractor as well as manufacturer and 

in such case penal action shall be taken which will include 
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i) Forfeiture of 10% BG submitted against Performance of transformer. 

ii) Forfeiture of additional 10% performance BG of transformer furnished 

subsequent to second time failure.  

iii) The contractor shall be debarred from future business with CSPTCL and other 

Chhatishgarh state power companies for a period as decided by management. 
 

iv) The name of the transformer manufacture shall be deleted from the vendor list 

of CSPTCL for power transformer of the capacity supplied for the instant case 

and higher capacities for forthcoming turnkey project and shall not be 

considered for procurement cases of CSPTCL as well as other Chhatishgarh 

state power companies for a period as decided by management.  
 

If, for the purpose of replacement/ repairs, the equipment/material is required to be 

dispatched to manufacturer‟s works, all charges towards transportation/ insurance/ 

packing / forwarding will have to be borne by contractor for to and fro dispatches. 
 

In this connection, please note that the following additional conditions will also be 

applicable in case any damages/defects are noticed in the transformer or its accessories- 
 

If the material develops defect within guarantee/ extended guarantee period after 

installation at site or subsequent to installation after repairs (1
st
 or 2

nd
 time), for the 

purpose of replacement/repairs, the same will have to be dismantled and taken out by 

CSPTCL, in such cases actual cost of dismantling and replacement of the transformer 

will also be recoverable from contractor. 
 

In case, transformer fails during guarantee/ extended guarantee period, the following 

terms shall also be applicable (in first or second time failure both)- 
 

(i) An additional Indemnity Bond on stamp paper of Rs.250.00 shall be required to 

be submitted by the contractor, in case the transformer is required to be taken 

back to the works for repairing. The value of this Indemnity Bond shall be equal 

to the cost of transformer along with all taxes, duties, freight and testing charges. 

The transformer shall be handed over for repairing only after submission and 

acceptance of additional indemnity bond. 

(ii) The transformer should be offered for inspection after completion of repairing 

work. The repaired Transformer shall be tested for all routine, additional routine, 

type and special test as per IS-2026 & as narrated in section-III-B, clause-6 under 

head “Tests” of technical specification of transformer. 

(iii) The Transformer should be offered for inspection after repairing within four 

months from date of intimation of failure by CSPTCL. 

(iv)  The dispatch instructions shall be issued for repair transformer after its 

satisfactory   inspection. The transformer should reach the destination (anywhere 

in C.G. state) within 45 days from date of issue of dispatch instruction failing 

which actual date of receipt of repaired transformer at site shall be treated as date 

of delivery of the repaired transformer for all contractual purposes. 

(v)  In case of failure / defect in transformer (first or second time) within guarantee / 

extended guarantee period, the validity of performance guarantee for transformer 

submitted by the contractor against the contract as per clause-12.1(i) of GCC 

should be extended up to expiry of extended guarantee period with additional 

claim period of six months. In case, contractor fails to extend the guarantee period 

of transformer, claim shall be lodged with the issuing bank for encashment of the 

all performance bank guarantee for transformer. 
 

11.3. Guarantee period of equipments commissioned subsequent to charging of sub-station: If 

any equipment is not charged/ commissioned at the time of substation charging, the 



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 39 of 138 -- 

 

guarantee period of that particular equipment shall be counted from its date of 

commissioning.  
 

In case of failure of any equipment within guarantee period, the contractor shall be liable 

for the replacement/repairing of that particular equipment. However, the guarantee period 

of the replaced/repaired equipment shall be for a further period of 24 months from the 

date of commissioning of replaced/ repaired equipment for its faithful performance. 
 

12.  PERFORMANCE GUARANTEE:  

12.1 After completion of work in all respect and commissioning of Sub-station and before 

issue of final taking over certificate by the engineer-in-charge of CSPTCL, contractor 

shall furnish CSPTCL, following performance Bank Guarantee from a nationalised/ 

Scheduled Bank in the approved proforma of the CSPTCL for value equivalent to- 
i) 10% of the total FOR destination price of the power transformer and   

ii) 5% of the contract price (i.e.Supply+Civil+ETC & excluding cost of power 

transformer). 

12.2 These bank guarantee shall be executed in a stamp paper worth Rs.250/- or any other 

amount as per the CG state stamp duty act and shall be kept valid for a period exceeding 

90 days from completion of original/ extended guarantee period of particular 

equipment/power transformer as specified in foregoing clause-11 (Guarantee Period) plus 

six months claim period. 

12.3 The bank guarantees mentioned at 12.1(i) & 12.1(ii) shall be released after successful 

completion of original /extended guarantee period of particular equipment/ power 

transformer as specified in foregoing clause-11 (Guarantee Period) and issue of no 

liability certificate from the Engineer-in-charge of work. 

12.4 No interest shall be paid by CSPTCL for the aforesaid Bank Guarantee.  

In case of non-performance of the equipment/power transformer as per the contract 

specification, the performance Bank Guarantee shall be forfeited. 
 

 

13.  TERMS OF PAYMENT: 
 

13.1 The payment on running bills will be allowed in the following manner to relieve the 

contractor from financial hardship, if any, so as to facilitate him for timely completion of 

the work.  
 

 

(A) SUPPLY: - The payment against supply of equipments /materials shall be released in 

the following manner. 
 

i) 70% of the value of equipments/materials supplied, duly verified by Engineer-in-

charge at accepted rates shall be paid normally within a fortnight from the date of 

presentation of bill with required documents stipulated at clause (D) below. The 

contractor shall present the bill as soon as the equipments/material is supplied, for 

verification & processing to the Engineer-in-Charge. 

ii)  20% of value of equipments/materials shall be released after erection of the 

corresponding equipment/material normally within a fortnight from the date of 

presentation of bill, complete in all respectfor erection of equipment/material &its 

due verification by Engineer-in-Charge. 

iii) Balance 10% retention amount of the value of equipments/materials shall be 

released after successful completion of work in all respect and taking over of sub-

station by CSPTCL. 

Note: 90% payment for RTU & Automatic Data logging system shall be released only 

after it’s successful commissioning and integration of RTU with running system of 

CSPTCL. Part payment against supply of these two items will not be done. 
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(B) CIVIL: The contractor shall present at the end of each calendar month, a bill for the 

completed civil works during the month. On the basis of accepted rates, 90% of cost of 

completed civil works duly verified by the Engineer-in-charge shall be released normally 

within a fortnight from presentation of bill, complete in all respect. Balance 10% 

retention amount shall be released after successful completion of work and taking over of 

sub-station by CSPTCL. 

The 90% payment for control room building shall be released in accordancewith the 

progressive work as detailed below – 
                                                                                                                 Progressive payments 

(in % of the cost of control room) 

i Plinth level 13% 

ii Internal cable trenches 20% 

iii Lintel level 24% 

iv Roof slab level  33% 

v Outer plaster 38% 

vi Inner plaster 44% 

vii Fixing of doors & window 53% 

viii Concealed wiring, internal water supply, fixing of  tube light fans etc. 58% 

ix Complete painting work  64% 

x External water supply, I/C fixing of tank with inlet, outlet  & over flow 

arrangement  
68% 

xi Balance finishing work, plinth protection, steps, porch tiling, false 

ceiling etc.       
90% 

Note – The aforesaid percentages have been worked out taking into consideration the  

 deduction of 10% towards retention amount.   
 

(C) ERECTION, TESTING & COMMISSIONING: -  

The contractor shall present at the end of each calendar month, a bill for the completed 

Erection, Testing & Commissioning works etc. during the month. On the basis of 

accepted rates, 90% of cost of completed works duly verified by the Engineer-in-charge 

shall be released normally within fortnight from presentation of bill, complete in all 

respect. Balance 10% retention amount shall be released after successful completion of 

work and taking over of sub-station by CSPTCL. 

(D) The contractor shall furnish following documents for claiming the payments:- 

(i)     The Original invoice. 

(ii) Material inspection report. 

(iii) DI (Dispatch Instruction) issued by ED/CE (Planning& Projects) CSPTCL. 

(iv) Original packing list/Delivery challan.  

The invoices raised by the vendor should be in the name of contractor and A/c (Name of 

EHV S/s) CSPTCL. 

(E) The payments shall be made through RTGS/NEFT. Please furnish following details :-  

 (i) Name of Bank and its address. 

(ii) Bank A/c Number. 

(iii) Bank IFSC Number. 

(iv) e-mail ID & mobile number of Principal officer. 
 
 

(F) The contractor shall also furnish following documents with the first RA bill (Supply or 

Civil) for claiming the payment:-  

 (i) Copy of the letter issued by order placing authority, conveying acceptance of 

indemnity bond towards safe custody of various material/equipments as per 

Annexure A-18. 
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(ii) Copy of the letter issued by order placing authority, conveying acceptance of 

PERT chart. 
 

 

13.2 ADVANCE PAYMENT: If requested by the contractor, CSPTCL may at its option 

grant an advance payment of maximum 10% of contract value after obtaining approval 

of competent authority. “The advance shall attract interest at the rate notified by PFC 

for capital projects of STU‟s in category under which CSPTCL falls plus a margin of 

2%. The interest shall be charged monthly outstanding advance. Presently, CSPTCL is 

rated as „A+‟ and rate notified by PFC for capital works of „A‟ category STU‟s is 

11.25% p.a. which implies that applicable interest rate at present would be 13.25% to be 

charged on monthly basis”. Separate order shall be issued to this effect. The contractor 

will furnish an unconditional and irrevocable Bank Guarantee from a Nationalized/ 

Scheduled Bank in favour of CSPTCL for an amount equal to the advance granted plus 

interest upto the completion period calculated on it. The bank guarantee shall be 

initially valid till six months (180 days) after expiry of completion period and shall be 

extended from time to time 180 days as required. This B.G. may be reduced on pro-rata 

on quarterly basis based on contractor‟s request. The advance, if granted, shall be 

recovered from the running bills along with accrued interest as per CSPTCL‟s terms 

and conditions which shall be brought in the order for advance payment. The Bank 

guarantee shall be released on recovery of entire amount of advance granted plus 

interest. 
 
 

 Procedure for reduction in the Advance Payment Security Guarantee:- 

The BG furnished towards advance payment may be considered to be reduced in every 

three months in case the validity of bank guarantee is more than one year. It should be 

clearly under stood that reduction in value of advance Bank Guarantee shall not in any 

way dilute the contractor‟s responsibilities under the contract including in respect of the 

facilities for which reduction in the value of securities is allowed. 
 

13.3 DEDUCTION OF ADVANCE PAYMENT: The advance payment with interest 

accrued on the advance made to the contractor will be adjusted against their running 

bills. The adjustment of advance will be done from the running bills of the contract 

proportionately to the extent of 20% in supply of materials, 20% of civil works and 20% 

on ETC charges only till the total advance plus interest gets adjusted.  
 

14. LIQUIDATED DAMAGE FOR DELAY IN COMPLETION OF CONTRACT& 

DELAY IN REPAIR/ REPLACEMENT OF DEFECTIVE TRANSFORMER: 
 

14.1 If the contractor fails to perform the work covered under the project, within the 

completion period specified in the work order or any extension granted thereto, CSPTCL 

shall recover from the contractor as liquidated damages, a sum of (0.5%) of the total 

price of Sub-station (Supply, Civil works & ETC works) for each calendar week (or part 

thereof) for delay of the work covered under the project of this tender. For this purpose, 

the date of taking over by CSPTCL Engineer-in-charge of EHT works shall be reckoned 

as the date of completion. 

The liquidated damages shall not exceed 5% (FIVE percent) of the total price for 

completed and uncompleted portion of the sub-station (supply, Civil & ETC work) of the 

project. 
 

The payment or deduction of such damages shall not relieve the contractor from 

obligations to complete the work or from any of other obligations and liability under the 

contract. 

14.2 In case transformer is found defective/failed within the guarantee period and the 

contractor fails to arrange repair/replace the failed/defective transformer within four 
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months from date of issue of intimation letter to the contractor by CSPTCL regarding its 

defect/failure, the contractor shall be liable to pay penalty charges for delayed repairs at 

the rate of 0.5% of the cost of transformer per week of delay or part thereof, subject to a 

maximum ceiling of 10%of the cost of the transformer. This penalty shall be in addition 

to the liquidated damages recoverable as per clause 14.1 for delay in completion of the 

contract. 

 
 

15.       SECURITY DEPOSIT:  

The contractor shall furnish a bank guarantee from a nationalized/scheduled bank for an 

amount of 10% (ten percent) of the cost of the contract (including GST) as a contract 

security. This bank guarantee shall be submitted exceeding the scheduled completion 

date by two months with claim period of six months within 30 days of receipt of 

individual orders and shall be kept valid for a period  

a. In case the project is delayed (running beyond schedule) on any account, the contractor 

will be required to extend the validity of BG well in advance for atleast for six months or 

period of expected delay plus six months claim period, whichever is more. This 

extension in validity will be at contractor‟s cost only. The validity of the bank guarantee 

shall be extended on stamp paper worth Rs.250/- or as per the prevailing legal 

requirements. Any other amount as per the C.G. State Stamp Duty Act shall be from a 

Nationalised/ Scheduled Bank in the prescribed form of CSPTCL. No interest shall be 

paid by CSPTCL on the security deposit. In case of non-fulfilment of contractual 

obligations by the contractor, the security deposit shall be forfeited.  

b. The security deposit will be released only after completion of entire works, issue of No 

dues certificate from the Executive Engineer in charge of work and after submission of 

performance B.G. 
 

 

16.  INSURANCE: 

16.1 The contractor shall arrange insurance coverage for the materials at his custody and 

substation under execution as per the conditions laid down in the relevant clause of the 

technical specification. 

16.2  The contractor shall take up insurance or such other measures of his work force which 

covers the claim for damage arising under workmen‟s compensation Act and other 

applicable State/Central laws. CSPTCL shall not bear any responsibility on this account. 

The contractor shall insure the entire sub-station during construction and shall kept it 

insured against loss by theft, destruction or damage by fire, flood, riot, civil commotion, 

sabotage or rebellion for the full value of the sub-station from the time of delivery until 

the S/S is taken over. 
 
 

 The contractor shall ensure following insurances also :- 
 

Workmen compensation insurance : This shall protect against claims applicable 

against workmen‟s Compensation Act, 1948 

(Govt of India) 

Workmen‟s compensation : As per statutory provisions 

Employees liability  : As per statutory provisions 
 
 

 
 

 
 

 

17.  INSPECTION OF EQUIPMENTS: 
 

The turnkey contractor shall ensure that pre-dispatch inspection for materials are 

intimated only when the material is ready for inspection.On due date of inspection,if it is 

found that materials are not ready in required quantities or the inspection could not be 

carried out due to non availability of sufficient testing material/ handling staff at 
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manufacturer work etc all expenditures incurred on deployment of various inspecting 

officials along with a fine of Rs.50,000/- shall be recovered from the bills of the firm. 
 
 

 

18.  DESPATCH INSTRUCTIONS: 
 

After inspection, the equipment / material shall be despatched to the site only on issue of 

Despatch Clearance from O/o ED/CE (Planning & Projects).The contractor should 

ensure that the material except power transformer is delivered at site stores within 21 

days of despatch clearance .In case material is not received within 21 days from date of 

issue of dispatch instructions the material is liable for re-inspection at the cost of 

contractor. 
 

The despatch clearance of equipments, power transformers, structures, C&R panels shall 

be given on the basis of readiness at site.  

i)  Structure: D.I. will be issued after completion of respective foundations. 

ii)     Equipments: D.I. will be issued after the readiness of foundations and structural 

erection is under progress. 

The DIs in respect of equipments which are supplied alongwith the structures and 

foundation bolts viz. circuit breaker, capacitor banks etc. shall be issued during 

process of laying of foundation. 

iii)     C&R panels, Carrier panel, AC DC panels, RTU, Exchange, Battery & 

Battery charger: D.I. will be issued after the readiness of Control Room 

Building for the placement of C&R panels directly in the control room. 

iv)     Power Transformers: D.I. will be issued after the readiness of all the 

foundations of the Sub-station and completion of structural erection of 

equipments and the erection of gantries. 

v)      Cables: D.I. will be issued after readiness of main cable trenches. 
 

However, ED/CE (Planning & Projects) may issue dispatch clearance of various 

equipments/materials based on the assessment of the works, looking to its pace 

and review of progress of work, various site conditions, urgency of work and 

other factors like time required for transportation, loading and unloading etc. 
 

TRANSPORTATION: The contractor shall ensure that all the equipments/ materials 

required for the project are dispatched to site through vehicles, within their permissible 

load carrying capacity, sanctioned by Transport Department of state where vehicle is 

registered. 
 

19.  PAYMENT DUE FROM THE CONTRACTOR: 
 

All costs of damages for which the contractor is liable to the CSPTCL will be deducted 

by the CSPTCL from any amount due to the contractor under the contract. 
 

20.  JURISDICTION OF THE HIGH COURT OF BILASPUR: 
 

Suit, if any, arising out of this contract shall be filed by either party in a Court of Law at 

Raipur within the jurisdiction of the High Court of Bilaspur. 
 

21.  CONTRACTOR‟S RESPONSIBILITY:  
 

Notwithstanding anything mentioned in the specification or subsequent approval or 

acceptance of the substation by CSPTCL, the ultimate responsibility for satisfactory 

performance of the substation shall rest with the contractor. 
 

22.  RESPONSIBILITY TO RECTIFY THE LOSS AND DAMAGE: 

If any loss or damage happens to the work or any part thereof or materials/plant/ 

equipments during storage, construction, erection & commissioning, the contractor shall 



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 44 of 138 -- 

 

be responsible for the damage / loss and he shall at his own cost shall rectify / repair or 

replace the same for which the contract may arrange necessary insurance cover at his 

cost. 
 

23.  NON-ASSIGNMENTS: 
 

The contractor shall not assign or transfer the work orders issued as per this contract or 

any part thereof. 
 

 

The contractor for ease and expeditious completion of the assigned works may appoint 

various agencies/ sub-vendors. The intimation for appointment of such agencies/ sub-

vendors should be furnished to order placing authorities.  
 

CSPTCL shall not be responsible for payment of any dues to these agencies / sub-

vendors appointed by the contractor and also default of any statutory requirement.  
 

24.  CERTIFICATES NOT TO AFFECT RIGHTS OF CSPTCL: 

The issuance of any certificate by CSPTCL or any extension of time granted by CSPTCL 

shall not prejudice the rights of CSPTCL in terms of the contract nor shall this relieve the 

contractor of his obligations for due performance of the contract. 
 

 

25.  SETTLEMENT OF DISPUTES: 
 

25.1  Except as otherwise specifically provided in the contract, all disputes concerning 

question of fact arising under the contract shall be decided by CSPTCL provided a 

written appeal by the contractor is made to CSPTCL. The decision of CSPTCL shall be 

final to the parties hereto. 
 

25.2  Any disputes or difference including those considered as such by only one of the parties 

arising out of or in connection with this contract shall be to the extent possible be settled 

amicably between parties. If amicable settlement cannot be reached then all disputes/ 

issues shall be settled by Arbitration as provided in this contract 

 

 
 

 

26. ARBITRATION: 
 

i. No dispute or difference arising between the contractor and CSPTCL under or relating 

to or in connection with the Contract shall be referred to Arbitration unless an attempt 

has first been made to settle the same amicably. 
 

ii. Where any dispute is not resolved amicably then such dispute shall be referred to & 

settled by Arbitration under and in accordance with the provisions of Arbitration and 

Conciliation Act 1996 and any statutory modification thereof, by three Arbitrators. One 

to be appointed by each party and the third to be appointed by the two Arbitrators 

appointed by the parties at the commencement of Arbitration proceedings and failing 

agreement between them, in accordance with said Act, the third Arbitrator so appointed 

shall act as the presiding arbitrator. The award shall be final and binding upon the 

parties. The venue of Arbitration shall be Raipur. 
 

iii. The language of the arbitration proceedings and of all documents and communications 

between the parties shall be English. Arbitration award shall be speaking, final and 

binding. 
 

iv. Not withstanding anything to the contrary contained herein the work under the Contract 

shall continue during the pendency of any disputes or differences in Arbitration 

proceedings and no payment due from CSPTCL shall be withheld on account of such 

proceedings except to the extent which may be in dispute and CSPTCL shall be entitled 
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to make recoveries of amounts, if any, due from the Contactor, as per the provisions of 

the Contract. 
 

 

 

27. LAWS GOVERNING CONTRACT: 

The contract shall be governed according to and subject to the Laws of India and 

jurisdiction of the High Court of Bilaspur& Civil Court at Raipur. 

 

28.  LANGUAGE AND MEASURES: 

All documents pertaining to the Contract including specifications, Annexures / schedules, 

notice correspondence, operating and maintenance instructions, drawings or any other 

writings shall be written in English language. The metric system of measurement shall be 

used exclusively in this contract. 
 

 

29  CORRESPONDENCE: 

29.1 Any notice to the contractor under the terms of the contract shall be served by registered 

mail or by hand to the authorised local representative of the contractor and copy by post 

to the contractor‟s place of business. 

29.2 Any notice to CSPTCL shall be served to the Chief Engineer (P & P), CSPTCL, 

Dangania, Raipur in same manner. 
 

30.  SECRECY: 

The contractor shall treat the details of the specification and other documents as private 

and confidential and they shall not be reproduced without written authorisation from 

CSPTCL. 
 

 

31.  AGREEMENT: 

The successful bidder shall have to enter into an agreement with the ED/C.E. (Planning& 

Projects), in the approved contract agreement format, latest within 15 days of the receipt 

of the work order for construction of 132/33 KV Sub-station. 
 

 

32.  TIME SCHEDULE & CLARIFICATIONS: - 
 

a) It is necessary that the tender documents are read by Bidders carefully and 

clarifications, if any, required before furnishing of tenders is promptly obtained. 

For any delay in this regard, Company will not be responsible and any request for 

extension of due date will not be entertained. 

b) In case, the specification for the same item/material/work are noticed to be 

different in two schedules, the contractor should ask clarification before 

submitting the tender, otherwise whatever is beneficial to CSPTCL shall be 

considered and decision of CSPTCL shall be final in this regard. 

 

33.  CHECK LIST: The check list (Annexure A-27) in respect of various documents/ 

schedules in respect of PQR is required to be submitted by the bidder without which the 

tender will be considered incomplete and liable for rejection.The bidder should submit all 

schedules duly filled in along with this offer. The bidder should fill the check list 

carefully and they will be solely responsible for any mismatch in attached 

documents/annexures. 
 

 

34.  SAFETY PRECAUTIONS: 

The contractor shall strictly follow, at all stages of erection of steel structures, the 

stipulations contained in the latest editions of IS-7205 “Indian Standard Safety code for 

erection of structural steel work”. 
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35.  ENGAGEMENT OF WORKERS BY CONTRACTOR:- 

a) The contractor shall at his own expense provide or arrange for the provision of 

footwear for labour doing cement mixing work which the contractor has undertaken 

to execute under this contract to the satisfaction of Engineer-in-charge. 

b) The contractor shall submit a statement to the Engineer-in-charge showing:- 

1.  Number of Labours employed by him on the work 

2.  Their working hours 

3.  The wages paid to them, and 

4.  The accidents that occurred during the working period of which information 

required stating the circumstances under which they occurred and the extent 

of damage and injury caused by them. The contractor should intimate all 

concerned about any accident & take immediate actions as governed by 

Rules. 

Failure to supply such information or supplying materially incorrect statements may 

amount to breach of contract. The decision of the Engineer-in-charge shall be 

determining whether a breach has taken place. 

c)  In respect of all labourers employed in the works, the contractor shall comply-with all 

the rules framed by the Government from time to time for the protection of Health 

and Sanitary arrangement of the workers. 
 

 

36. NATURE OF CONTRACT 
 

Notwithstanding anything stated elsewhere in the bid document, the contract to be 

entered will be treated as divisible in Supply, Civil works and Erection, Testing & 

Commissioning contract award shall be placed on successful bidder as follows:- 
 

1.  Supply of 132 KV & 33 K.V. substation equipments, C&R Panels, conductors, 

hardware etc. & other accessories, Supply of G.I. steel structures, Supply of T&P 

and furniture. 

2.  Civil Works. 

3.  Erection of equipments& structure, Testing & commissioning charges. 
 

All the 3 contracts will contain interlinking cross fall breach clause specifying that breach 

of one contract will constitute breach of other contracts also. The tender will be 

considered as In-divisible composite Works Contract in totality. 

 

37.  PRICES:- 
 

37.1 The quoted price should be kept valid till the completion of the project. Bidders are 

requested to quote price only in the prescribed formats showing Ex-works price/unit rate 

and GST.  
 

The prices for the following equipments shall be variable on the basis of Price Variation 

formula prescribed by IEEMA as per latest IEEMA circular, with base indices as issued 

by IEEMA in its circular one month prior to the due date of opening of TC bid. In case of 

extension of due date, the base date for working out the price variation shall be calculated 

as per the original due date of opening of TC bid.  
 

 

(i) 40MVA 132/33 KV Transformer. 

(ii) 132KV & 33 KV Current Transformer & Potential Transformer/CVT (as 

applicable) & Coupling capacitor. 

(iii) 132KV & 33KV Isolators.  

(iv) 132 KV & 33 KV LA 

(v) 132 KV Circuit breaker & 33 KV VCB  



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 47 of 138 -- 

 

(vi) All GI structures. 

(vii) Power Line carrier equipments& Wave Trap. 
 

For all other equipments / materials prices should be offered on FIRM basis.  
 

The prevailing price variation formulas prescribed by IEEMA for Power Transformer, 

instrument transformer& coupling capacitor, isolators & switchgear, Lighting arrestor, 

PLCC equipments,Wave trap, GI structures are enclosed in the Annexure PV-1 to PV-8 

of Volume-II of the tender document. 
 

In case IEEMA notifies either modification in prevailing formula or new formula for 

these equipments within contractual completion period, the price variation shall be 

applicable as per revised IEEMA PV Formula and guidelines issued by IEEMA in this 

regard. 
 

 

The payment shall initially be done on the basis of base rate offered by bidder subject to 

price adjustment to reflect changes in the cost. Price variation shall be applicable for 

ex-works component only.  
 

The price adjustment shall be invoked by either party subject to the following further 

conditions:- 
 

a. For calculation of Price adjustment, date of notification regarding readiness of 

equipment/material for inspection at the works of the manufacturer, shall be 

reckoned as the “date of delivery”. In case of delay of project beyond the scheduled 

date of completion, price variation up to scheduled completion period or actual date 

of delivery, whichever is advantageous to CSPTCL, shall be considered. CSPTCL 

shall be entitled to any decrease in the price which may be caused due to lower price 

adjustment amount in case of delivery beyond scheduled completion period, 

therefore, in case of delivery of equipments beyond the scheduled completion period, 

the liability of CSPTCL shall be limited to the lower of the price adjustment amount 

which may be worked out either on scheduled completion date or actual date of 

delivery (inspection). 

b. If price adjustment works out to be positive the same is payable to the contractor by 

CSPTCL and if it works out to be negative, the same is to be recovered by CSPTCL 

from the contractor. 

c. The contractor shall submit price adjustment invoices for supplies positively within 

6 (Six) months from date of supply of equipment/material, whether positive or 

negative. The price adjustment bills for supply of equipment/material submitted after 

six months (from the date of supply) shall not be entertained.  However, negative 

variations shall be recoverable.  

The invoices should be supported with calculation of price variation along with 

documentary evidence of different indices applicable for price adjustment. Payment 

of price adjustment invoices shall be made after due verification, as follows:- 

(i)     90% of the price adjustment for respective equipment shall be paid after 

verification of invoices & receipt of material. 

(ii)       Balance 10% amount shall be paid after successful commissioning and 

handing over of substation. 

37.2 The quoted prices should be clearly mentioning Ex-Works Price and GST making total 

unit price chargeable for the items quoted.Packing, forwarding & Freight charges 

(inclusive of insurance) should be quoted separately in the relevant columns. The freight 
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shall be on FIRM basis irrespective of whether the ex-works prices are firm or variable. 

The total F.O.R. destination price should also be quoted in relevant column.  

 

It may please be noted that statutory variations due to Govt. Regulation in the rate of 

GST shall be permitted by CSPTCL only within contractual completion period. In case 

supplies against the contract are affected late i.e. beyond contractual completion period 

and rate of GST undergoes upward revision, the payment will continue to be made only 

on the basis of rates prevailing during the contractual completion period. However, in 

case the rate of statutory levies undergoes downwards revision than the delayed supplies 

beyond contractual completion period will attract reduced rate of levies/ GST.  
 

37.3 The prices of standard and reputed manufacturer items in accordance with vendor list 

shall be quoted so that quality assurance and performance of equipments are guaranteed 

in future. 

37.4 For the items where the BoQ has not been specified by CSPTCL if the quantities quoted 

by the bidder varies at the time of final engineering/ execution the approval of the same 

has to be taken from CSPTCL.  
 

38.      DESIGN OF 132/33 K.V. SUB STATION SWITCH YARD:-  

 The contractor is required to submit the design & switchyard plan layout for 132/33 KV 

switchyards for sub-station and SLD as per tender specification. These should be 

developed in line with the tentative switchyard plan layout provided with this tender. All 

steel structure of 132/33 KV Switchyard shall be as per design & drawing of CSPTCL. 

The weight of steel structure is given in Section-I of Volume-II of the tender document. 

The successful bidder shall be provided with two sets of CSPTCL approved drawing of 

structures for above purpose. Equipment & structures should be offered according to the 

tentative layout. The layout should take into consideration the Indian Electricity Rules, 

incorporating latest amendments, regarding ground clearances, sectional clearances and 

inter-phase clearances. The bidder has to take into consideration of the land in possession 

of CSPTCL, while designing the layout, civil foundation, Equipment & structure should 

be offered accordingly to approve layout requirements. 

 
39. ISSUE OF STRUCTURAL DRAWINGS:- The structural drawings shall be issued to 

L-1 bidder by ED/CE (Planning & Projects). Since designing is in the scope of 

contractor, it is the sole responsibility of the contractor for – 

i)  Observing all the required clearances (phase to phase, phase to earth, sectional 

clearances & ground clearances) as per tender specifications. 

ii)  Calculation of force at all the joints/ sections and their load carrying capacity as 

per the tender specification. 

   iii)  In case the structures do not comply with points (i& ii) given above, the 

contractor shall have to modify/ replace the structure as the case may be and 

acceptable to CSPTCL without any cost implication. 

 If any modification required the same should be submitted for prior approval 

from this office. 
 

40.         (a) VARIATION IN QUANTITY OF STRUCTURES/ WEIGHT OF EARTH 

FLATS ETC: Since the quantity of the structure & weight of flats for earthing 

have been worked out by CSPTCL and unit rates have been quoted by the bidder; 

if during actual execution the quantity of structureorweightofearth flats varies, the 
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bidder will be paid the extra charges/ less charges due to increase/ decrease in 

quantity/ weight. 
 
 

(b) VARIATION IN QUANTITY OF EQUIPMENTS:  In the event of revision of 

quantity on completion of project, total ordered value of supply of material, civil 

works and erection charges of sub-station for complete project under this tender 

shall be worked out with the unit rates of L-2 bidder. In case the total value when 

calculated with unit rate of L-2 bidder is found lower than the revised value of 

order value, the total payment shall be limited to the lower of the two. This 

condition may be kept in view while quoting the rates. 
 

(c) EXECUTION OF EXTRA ITEMS OF CIVIL WORKS:  In the event of 

execution of extra item defined in price bid Annexure C-1 (Civil Works), on 

completion of sub-station, total ordered value of supply of material, civil works 

and erection charges of substation in the tender shall be worked out with the unit 

rate of L-2 bidder.  In case the total value when calculated with the unit rates of 

L-2 bidder is found lower, then the total payment shall be limited to the lower of 

the two.  This condition may be kept in view while quoting the rates.   

 
41.  ENGAGEMENT OF SUB-VENDORS – CLEARANCE OF THEIR DUES AND 

OBSERVANCE OF INDUSTRIAL/LABOUR LAW. 
 

41.1 The contractor shall furnish list of various agencies/sub-vendors proposed to be engaged 

for execution of different type of works under scope of this contract to the ED/CE 

(C&LM), CE (Civil) CSPTCL, Raipur and concerned Engineer-in-charge. 

41.2 Wages and fringe benefits according to the Labour Law / Industrial Law and fixed by 

concerned District Collectorate as in force during the execution of the work shall have to 

be paid by contractor or his appointed sub-vendor. It shall be the sole responsibility of 

the main contractor for observing the prevailing laws and contractor shall be abided for 

such statutory requirements absolving CSPTCL fully in case of any dispute, if so arises. 

Notwithstanding above, CSPTCL reserves the right to make direct payment to the sub-

vendors/sub-contractor in case of failure of the main contractor to do so within a 

reasonable time period on whatever ground and deduct from the bills due to the 

Contractor under this contract or any other contract with CSPTCL including his amount 

of performance / security for adjusting the aforesaid payment. 

41.3 The termination/completion of the sub-vendor‟s job shall be informed to CSPTCL 

promptly. The contractor shall furnish a statement to the effect that all the dues of all 

sub-vendors/other agencies engaged by him for the execution of the contract have been 

fully cleared. The B.G. shall be released only after submission of the aforesaid statement 

to CSPTCL. 

41.4 The contractor shall observe Labour Law/Industrial Law and Wages Law strictly with 

regard to payment and fringe benefits to be delivered to the labourers/workers engaged 

by the Contractor or his sub-vendor. It shall be the sole responsibility of main contractor 

for arranging due insurance of personnel / materials to meet out any exigencies. It shall 

be the sole responsibility of main contractor for observing all the prevailing Laws and 

CSPTCL shall not be held responsible for any liability / disputes or claim in any way if 

arises due to non-observance of such Laws. However, the decision of Honourable 

District Court / appropriate court of law shall be final and binding on CSPTCL, 

Contractor and sub-vendor in case of any dispute. 
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42. POWER & WATER SUPPLY FOR CONSTRUCTION WORK:  

For providing power supply required for construction, erection, testing & commissioning 

work, CSPTCL shall extend supply up to the site of the Sub-station. Any line extension 

work etc required for this purpose shall be done by CSPTCL at their own cost.  

However, the connection required for availing supply shall be arranged by the contractor. 

The expenditure on this account and the energy charges shall be borne by the contractor. 

Water supply shall be arranged by the contractor at his own cost.  
 

 
 

43.  AWARD OF CONTRACT:- 

The contract will be awarded to the successful bidder, (also referred as L-1 bidder), 

whose bid has been evaluated to be the lowest. However, CSPTCL reserves its right to 

accept or reject any or all the offers, in part or full, without assigning any reason 

whatsoever. 
 

 

44. (A) STORAGE, SHIPMENT OF EQUIPMENT/MATERIAL:-  
 

The indoor equipments received at site for the work under execution has to be stored 

under a temporary shed in proper manner so as to avoid entry of rain water, flood water 

and safe from theft & fire hazards etc. The outdoor equipments can be stored in open 

space free from water logging and fire hazard The Executing Division of the work to 

ensure that the bill raised by the contractor is passed only after storage of the equipments 

in proper manner. The site of the store shall be selected in consultation with engineer in 

charge of the work, in no way the store area shall create obstacles for construction of 

main switch yard. DI of materials shall be issued by this office only after getting 

confirmation of construction of storage shed from engineer-in-charge. 
 

Materials /equipment have to be transported in proper manner with suitable package 

/cartoon to protect the equipment from damages due to injury during transportation.  
 

Impact recorder shall be provided with power transformer during the transportation to 

site from the manufacturer‟s works to record shock/jerk/vibration. The report of the 

impact recorder is to be analysed at the time of receipt of transformer in the presence of 

CSPTCL engineer. The officer in charge of the work will ensure that the MRC is issued 

only after ensuring the shocks/vibration/jerk during the transportation is within limit. The 

contractor shall arrange the technical expertise required for the analysis of impact 

recorder. If the data of the impact recorder is not within the tolerable limit the 

transformer may not be received. 

All the oil connecting conduit pipes, radiators oil conservators & turrets are to be blocked 

with the dummy MS flanges & gaskets in order to avoid ingress of moisture.  
 

(B) SUBMISSION OF INDEMNITY BOND TOWARDS SAFE CUSTODY OF 

EQUIPMENT/ MATERIAL:- 

 The contractor shall submit indemnity bond (as per Annexure A-18) towards safe 

custody of various material/equipments equivalent to cost of material provided in price 

schedule of supply order, indemnifying CSPTCL towards loss and damages if any. This 

bond shall be valid till contractual completion period or actual completion period 

whichever is later.   
 

45. UNSATISFACTORY PERFORMANCE:  

The bidder(s) who have been debarred/ blacklisted for future business with CSPTCL/ or 

any other successor power companies of erstwhileCSEBor found to violate any 

provision(s) contained in the tender document during any stage of bid or during pre-
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contract stage, their bid shall not be considered for further evaluation and the bidder can 

be disqualified from tender process or the contract, if already awarded, can be terminated 

for such reason. 
 

46. DRAWING & LITERATURES: 
The contractor is required to submit 06 sets of drawings for approval before execution of 

the work. The contractor is also required to submit 06 sets of as built drawings before 

handing over the Sub-station to CSPTCL.  
 

47. DISCREPANCY WITH APPROVED DRAWING: 

The suppliers are required to submit the drawings of the equipments/structures/T&P and 

all other materials strictly as per tender specifications. However, after approval of 

drawing, at a later stage, if it is detected that due to incorrect/incomplete/partially 

matching drawing with the tender specifications or due to any other reason the items 

actually supplied do not fulfil the requirements as per tender specifications the whole lot 

shall be liable for rejection unless the deviation is specifically approved by ED/CE 

(Planning & Projects). 
 

48.  ELECTRICAL INSPECTOR FEE: 

 All pre-commissioning tests on equipment shall be carried out by the contractor. 

Commissioning of the equipments shall be carried out after receipt of clearance from the 

engineer-in-charge and Chief Electrical Inspector. Payment of statutory Electrical 

Inspector Fees and filing of papers of such inspection shall be done by the contractor. All 

other materials required for erection, testing, and commissioning shall be supplied by the 

contractor at his own cost. Services of commissioning engineer wherever required would 

be on the contractor‟s account. 

 

49.      COMPLIANCE WITH REGULATIONS:  

Unless other wise specified all works shall be carried out in accordance with the Indian 

Electricity Rules 2003 OR revision thereof which may be issued during the period of 

contract. 
 

50. FULL TIME SITE ENGINEER: 

 Immediately on award of contract and handing over of  the site, the contractor shall 

nominate one experienced site engineer having at least 3 years experience of similar 

work, who will be stationed near the substation site. The site engineer will execute all the 

works related to this substation on a full time basis. Immediately after handing over of 

the land, various activities are required to be carried out including preparation of lay out 

plan, soil investigation, fixing of levels etc. It is noted that some of the bidders have 

undertaken 2-3 projects but are carrying on with one site engineer only with the result 

that for achieving progress at one site, the works are delayed at other sites. Therefore, full 

time site engineer for each substation is a must. After award of the contract, the firm shall 

immediately inform CSPTCL about nomination of a full time site engineer and his 

contact numbers who will be approachable to CSPTCL for all works related to the 

substation. 

 

51. E.P.F. CODE: 

 The contractor shall submit EPF code allotted by EPF Commissioner to the Engineer-in-

charge of the work. 
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52. LIST OF VENDORS: 
 

 All the equipments/materials required for construction of the sub-station shall be supplied 

strictly as per the “list of vendors” indicated in Annexure A-24 of Vol-I of this tender 

document. This vendor list can also be viewed on CSPTCL‟s official web-site.The 

vendor list as on date of issue of NIT shall be applicable for instant tender. No deviation 

in the vendor list shall be permitted during execution of the project at any stage. The 

equipments/ materials which are not covered in this vendor list shall be of reputed make 

with prior approval of CSPTCL. 

   

53. LIMITATION OF LIABILITY 

Except in cases of gross negligence or willful misconduct, 

(a) the Contractor and CSPTCL shall not be liable to the other party for any 

indirect or consequential loss or damage, loss of use, loss of production, or loss 

of profits or interest costs, provided that this exclusion shall not apply to any 

obligation of the Contractor to pay liquidated damages to the CSPTCL 

and 

(b) the aggregate liability of the Contractor to CSPTCL, whether under the 

Contract, in tort or otherwise, shall not exceed the total Contract Price, provided 

that this limitation shall not apply to the cost of repairing or replacing defective 

equipment, or to any obligation of the Contractor to indemnify CSPTCL with 

respect to patent infringement. 

 

*** 
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ANNEXURES, SCHEDULES& FORMATS 

 

CONSTRUCTION OF 132/33 KV SUB-STATION BAIJALPUR  

ON TURN KEY BASIS 
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ANNEXURE – A-1 

 

GENERAL INFORMATIONS TO BE FURNISHED BY BIDDERS 

 

The bidders shall furnish General information of their firm in the following format:- 

 

1.  Name of the Firm 

 

2.  Head Office address 

 

3.  GST Registration No. 

 

4.  Contact Person 

 

5.  Mobile No. of contact person 

 

6.  Telephone No. Office   

 

7.  Telephone No. Residence 

 

8.  Fax No. 

 

9.  E-mail:- 

 

10.  Place of incorporation / Region 

 

11.  Year of incorporation / Region 

 

 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-2 
 

DECLARATION FORM 

 

Tender specification No. TR-20/01 

 

To, 

 

 

Sir, 
 

1.  Having examined the above specification together with tender conditions referred to 

therein. I/We the undersigned hereby offer to execute the work contract covered therein 

complete in all respect as per the specification and general conditions, at the rates 

entered in the attached contract Annexure – of prices in the tender. Our offer is valid 

upto180 days from the date of tender opening and the prices, which are on firm basis, 

will remain valid till the completion of the work. 

 

2.  I/We hereby undertake to have the works completed within the time specified in the 

tender. 

 

3.  I/We certify to have purchased a copy of the Specification by remitting cash/ demand 

draft and this has been acknowledged by you in your letter no. ______________ dtd. 

______________. 

 

4.  In the event of work order being decided in my/our favour, I/We agree to furnish the 

Bank Guarantee in the manner acceptable to CSPTCL and for the sum as applicable to 

me/us as provided in the General conditions of contract (Section-II) of this 

specification within 30 days of issue of work order, failing which I/We clearly 

understand that the said work order will be liable to be withdrawn by CSPTCL. 

 

Signed this ____ day of ____________2020. 

 

Yours faithfully, 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 

 

(This form should be duly filled up by the bidder & submitted along with the original copy of 

tender.) 
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ANNEXURE  A-3:  QUESTIONNAIRE 

Note : The bidders may please note that submission of this questionnaire duly and properly filled in all 

respect is essential. While in entries against the questions given below, no reference should be made to 

comments entered elsewhere in the tender. All queries should be answered and these answers should be 

complete in themselves. Please note that none of the column should be left blank and clear reply against 

all columns should be furnished. In case this is not done the offers will be liable for rejection. 
 

Bidders to note this to avoid bid rejection: It will be the responsibility of the sole bidder/ partners 

of joint venture (JV)/ consortium to make sure that all the documents required as per tender are 

submtitted along with bid on or before due date of tender. The bid submission date is cut-off date 

of submission of all the documents required as per tender and every bidder must adhere to this 

dead line. If a bidder has quoted „NIL‟ deviations in Annexure A-9 (Deviation from technical 

specification / condition) and Annexure A-10 (Deviation from Commercial conditions of contract), 

this will have an overriding effect on any other conditions noted as deviations elsewhere in the bid. 

Please note that in case of any of the required document is not submitted along with the bid; the bid 

will be rejected without any further correspondence in the matter. 
 

1.  Name and address of tenderer. 

Telephone & fax No. 
 

 

2.  Mention GST registration number  

3.  i.  Whether you are State or Central Govt. Undertaking/unit with 100%   Govt. share. 

ii. If yes, whether documentary evidence in support of the above has been  

enclosed.(In absence of documentary evidence your claim to be State/Central Govt. 

under-taking shall be ignored.) 

Yes / No 

4.  Mention Earnest Money furnished  

1. Amount & Bank Draft No. 

2. Proof of support of EPM Region/ DGS&D/ NSIC 

 

5. Mention Tender cost (amount & DD Number)  

6.1 Whether quoted as a sole bidder or JV/ consortium  

6.2 If JV/ consortium, name of Lead partner/ other partner  

7. Whether dully filled in check list (Annexure A-27) is enclosed Yes / No 

8. 

 

Whether the offer is valid for 180 days from the date of opening of commercial/tech. bid  Yes / No 

9. 

 

For all equipments& accessories, the price shall be FIRM (except for equipments/structures 

specified in clause 1.37  section-II, Vol-I)  

Yes / No 

10. 

9

. 

Please confirm that  the breakup of prices i.e., cost of equipment (Ex-works, 

Freight,package& Insurance and GST) has been furnished separately in the Price bid 

annexures 

Yes / No 

 

1

0 

a) Confirm that the Ex works price for all supply items are exclusive of GST  Yes /No 

b) Confirm that the unit rate for all Civil works are exclusive of GST  Yes / No 

c) Confirm that the unit rate for ET &C works  are exclusive of GST Yes / No 

d) All Testing charges for all equipments as per specification are included in the price of 

equipment. 

Yes / No 

11 Terms of payment – Whether agreeable to CSPTCL‟s terms or not? Yes / No  

12 Please confirm that you have noted the responsibility for payment of taxes as stipulated in 

Section-I, Vol-I. 

Yes / No 

13 Please confirm you have noted & agreed that if the break-up of prices has not been 

furnished in respective price schedules/annexures and if the prices are furnished as without 

taxes, then it will be presumed that the GST, cess under BOCWA or any other applicable 

taxes are included as per prevailing rates in respective price schedules. 

Yes / No 
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14 Schedule date of completion of EHV Sub-station (15 months) - Whether agreeable to 

CSPTCL‟s terms  

Yes / No  

15 Transformer Guarantee Period – Whether agreeable to CSPTCL‟s terms Yes / No  

16 Equipment Guarantee Period – Whether agreeable to CSPTCL‟s terms Yes / No  

17 Liquidated damages– Whether agreeable to CSPTCL‟s terms Yes / No  

18. Whether agreed to guarantee/extended guarantee period clause Yes / No 

19. Whether agreeable to submit 10% BG against SD as per clause-15 GCC section-II, Vol-I  Yes / No 

20. Whether agreeable to submit BG against Performance guarantee for 5% of the contract 

price (excluding cost of transformer) & 10% BG against performance guarantee for Power 

transformer as per clause-12.1 of section-II & additional 10% BG in case of second time 

failure of power Xmer within the guarantee period as per clause-11.2 of of GCC 

Yes / No 

21. Whether agree to Technical Specifications & drawings as mentioned in Vol-II.  

Yes / No 

22. Self attested detailed order copy along with annexures containing BoQ/ scope of work,in 

support of technical experience criteria of PQR for having constructed &commissioned 1 

(one) No. 132KV OR110KV (or above voltage class) Sub-station of at-least two voltage 

level on turn key basis (with or without supply of power transformer) during last 5 years 

(between 1
st
 Apl‟2014& 31

st
 March‟2019) against order issued byPower utilities owned 

and controlled by Central or State Govt.  or PSUs or Govt. organizations. The date of 

order should not be older than 7 years from the date of issue of NIT of the instant tender a) 

Name of 132 KV/110 KV S/S commissioned & name of order placing utility 

Enclosed 

or not. If 

Yes 

mention 

Page No. 

23. Performance certificate for successful commissioning & satisfactory operation of above 

mentioned Sub-station for a period of atleast one year (from the date of commissioning)  

indicating date of commencement of work and its commissioning (constructed by sole 

bidder / any of the partners) as on date of NIT of the instant tender. 

 a) Name of performance certificate issuing utility.  

Enclosed 

or not. If 

Yes 

mention 

Page No. 

24. 

 

In support of their „Financial Position‟, the Bidder (Sole bidder or the JV partners in case of 

JV bidder) must provide the relevant information, alongwith documentary evidence for the 

following :- 

 

A 

 

 

Turn over Details  
 

Yes/No 

Financial Year Turn over (in Cr) 
 

Do you have audited results for FY 2019-20 Yes/No 
 

a) 2019-20  
 

b) 2018-19  
 

c) 2017-18  

d) 2016-17  

e) 2015-16  

 

B 

 

Net worth details ( with Self attested copies by authorised signatory)of the balance sheets 

for last 3 yrs):- 

Yes/No 
 

Financial Year Net worth (in Cr) 
 

a)          2019-20  

b) 2018-19  

c) 2017-18  

 

C 

Liquid Assets 
 

Details of evidence of liquid assets(LA)  
 

Details of evidence of of access to or availability of credit facilities (Bank Certificate) 
 

D Whether self attested copies of profit and loss account statement of the balance sheet 

for the last 5 financial years have been furnished. 

Yes/No 
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E Whether certificate of CA, in original that the bidder has discharged all its payment 

obligations (principal/interest) on outstanding debentures (i.e. debentures which have 

not yet been redeemed),if any and no such payments as on 30.06.2020 should be 

outstanding/overdue AND the bidder is not presently  in default in payment of any bank 

loan or interest thereon for more than three months or any loan account of the bidder 

should  not have been classified as NPA (Non Performing Assets) by the creditor/ 

lending bank, as on date of issue of NIT, have been furnished. 

Yes/No 

25. Whether the declaration is furnishedthat the bidder is not debarred/ blacklisted by 

Bank/State Govt/Central Govt./State PSU/CPSU/SEB/public utility . 
Yes/No 

26. Whether self attested copy duly certified by CA, indicating Liquid assets, for sole / lead 

partner of JV and the other partner of JV is enclosed. 

Yes/No 

27. Particulars of Contractor‟s “A” class H.T. License:- 

a.  Licence Number. b. Name of Person. c. Valid Upto. 

d.    Name of state level license issuing authority. 

Yes/No 

28. Copy of EPF code number allotted by EPF Commissioner Yes/No 

 

29. 

GUARANTEED LOSSES OF OFFERED POWER TRANSFORMER: This information is 

mandatory or else the bid shall be considered as non-responsive and liable for rejection. The losses for offered 

transformer should be within the prescribed range for respective losses. 

iNo Load Loss at 75°C & Normal Tap  

ii Load loss at rated voltage and rated frequency at 75°C & Normal Tap  

iii Auxiliary Loss at 75°C & Normal Tap  

30. Please mention losses of 10 MVAR Capacitor bank in watts /KVAR  

31. Please confirm that you have noted and agree to the conditions stipulated in clause 5(xv) 

of section-I, volume-I & sub-clause 5.2.1 of Section-I of volume II that if the losses of 

offered power transformers exceeds the permissible limit of respective losses then your 

bid shall be rejected. 

Yes/No 

32. Please also confirm that you have noted & agreed to our requirement of liability towards 

Excess Guaranteed Losses for supply of Power Transformers as stipulated in clause 

no.5.2.2 of Section-I, Vol-II, that if during final testing of power Xmer, the measured 

losses (individually) exceeds the values guaranteed by the bidder then the respective 

transformer will not be accepted  

Yes/No 

33. Whether you agree for inspection by CSPTCL‟s representative prior to despatch and 

bear the testing charges for all tests as per IS to be conducted on samples, drawn by 

CSPTCL‟s representative. 

Yes/No 

34. Please confirm that you have noted & agree to submit price adjustment invoices for 

supplies, positively within 6 (Six) months from date of supply of equipment/ 

material, whether positive or negative, as stipulated in clause 37  section-II, Vol-I 

Yes/No 

35. Whether testing facilities for carrying out the type, acceptance and routine tests as per 

relevant is specification, on the materials offered are available with the manufacturer. If 

so, please furnish the list of testing machines and relevant details. 

Yes/No 

36. Whether details of departures/ deviation from specification have been furnished in the 

respective schedule. 
Yes/No 

37. Whether details of technical manpower of head office and field organisation furnished in 

respective schedule. 
Yes/No 

38. Whether agreeable to arrange for storage cum erection insurance of substation 

equipments/materials as per relevant clause of the specification.  
Yes/No 

39. Please indicate if use of private/forest/canal service of roads for transport of materials 

and constructional personnel if required, then the charges, if any, levied by the concerned 

authorities will be borne by you, without any extra cost to the CSPTCL. 

Yes/No 

40. Have you furnished the power of attorney in respect of the person signing the tender on 

behalf of the bidder? 
Yes/No 
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41. Whether submitted Precontract Integrity pact with confirmation that no addition/ deletion 

has been made and if, at later stage any discrepancy is found as compared to the text of 

integrity pact attached with the tender document, you will be bound to correct the same. 

Yes/ No 

42. Whether agree to supply all the equipments and materials as per our tender specification 

and as per “list of vendors” indicated in Annexure A-24, Section-III, Vol.I of tender 

document & displayed in CSPTCL‟s official website as on the date of issue of NIT and 

you will not seek any deviation from vendor list in the event of award of contract. 

Yes/ No 

Note :  Bidder shall use above questionnaire sheets in original for furnishing reply alongwith this offer. 

However if separate sheets are used for this questionnaire, it may please be ensured that the serial 

order and language of questions is maintained. 

Date 

Place         SIGNATURE OF TENDERER 

       NAME  DESIGNATION WITH SEAL 
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ANNEXURE – A-4 

UNDERTAKING FOR PERSONNEL CAPABILITIES 
 

(To be furnished for Sole bidder/Lead Partner as well as other Partner of JV) 

 

 

I/We M/s ------------------------- (designation) of --------------------------- (Name of 

bidder) hereby undertake that wehave adequate experienced personnel with necessary 

license/workman permit issued by the Electrical Licensing to execute the project and 

the details are hereunder: 

 

1) PERSONNEL IN MANAGERIAL POSITION 

Sl. 

No. 

Name of person 

with designation 

Educational/Tech. 

Qualifications 

Year of 

experience 

Details of Licence  

     

     

     

 

2)          PERSONNEL IN SUPERVISORY POSITION 

Sl. 

No. 

Name of person 

with designation 

Educational/Tech. 

Qualifications 

Year of 

experience 

Details of Licence  

     

     

     

 

3) PERSONNEL IN WORKMEN CATEGORY 

SL. 

No. 

Name of person 

with designation 

Educational/Tech. 

Qualifications 

Year of 

experience 

Details of Licence  

     

     

     

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-5 

 

UNDERTAKING FOR EQUIPMENT CAPABILITIES 

(To be furnished for Sole bidder/Lead Partner as well as other Partner of JV) 

 

 
 

I/ We ------------------------ (designation) M/s --------------------------- (Name of bidder) 

hereby undertake that we have adequate substation design infrastructure/ tools and 

plants required for execution of various activities involved in construction of EHV 

Substation 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-6 

FINANCIAL CAPABILITIES 

 ANNUAL TURNOVER 

 (To be furnished for Sole bidder/Lead Partner as well as other Partner of JV) 

 Name of the bidder  

(The bidder is requested to complete the information in this Annexure. The information 

supplied should be the annual turnover duly audited by the Chartered Accountant for preceding 

three years of work in progress or completed.) 

 ANNUAL TURNOVER& NET WORTHDATA 

 FINANCIAL YEAR TURN OVER (in Rs.) NET WORTH (in Rs.) 

1 2015-16   

2 2016-17   

3 2017-18   

4 2018-19   

5 2019-20   

Average Annual Turn Over    

  

 The bidder shall also furnish the following information:   

1.  Name of Banker: 

2.  Address of Banker: 

3.  Telephone: 

4.  Contact Name and Title: 

5.  Fax / Telex 

Financial information 

in Rupees 

Actual previous three 

years 

Projected Next Two years. 

 1 2 3 1 2 

1.  Total assets  

2.  Current assets  

3.  Total liabilities  

4.  Current liabilities 

5.  Profit before taxes  

     

 

 Proposed sources of financing 

 Source of financing  Amount (Rs.) 

1.   

2.   

3.   

Attach audited financial statements for the last three years. 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-7 

 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 

CREDIT/FACILITIES 

(To be furnished for Sole bidder/Lead Partner as well as other Partner of JV) 

 

BANK CERTIFICATE 

 

This is to certify that M/s…………… (insert Name & Address of the Contractor)who have 

submitted their bid to …………..(insert name of the Employer)……………… against their 

tender specification vide ref. No. ……………………… for ………… (insert name of the 

projectalongwith the project name) ………….  is our customer for the past …………………  

years. 

Their financial transactions with our Bank have been satisfactory. They enjoy the following fund 

based and non fund based limits including for guarantees, L/C and other credit facilities with us 

against which the extent of utilization as on date is also indicated below: 

 

Sl. No. Type of Facility Sanctioned Limit as on Date Utilisation as on Date Unutilized 

limit/Balance as 

on date 

     

     

 

This letter is issued at the request of M/s. ______________. 

 

   Signature ______________________ 

 

    Name of Bank __________________ 

 

     Name of Authorised 

   Signatory            _________________ 

 

      Designation _____________________ 

 

    Phone No. _______________________ 

 

   Address _________________________ 

 

DATE & SEAL OF THE BANK 
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ANNEXURE – A-8 

EXPERIENCE RECORD 

 

The bidder shall furnish details of work orders for similar nature for construction of 

sub-stations received during the last three years & already completed or under 

execution. 

 

SL.

No. 

Work order/ 

No. & date 

Name & 

Address 

of order 

issuing 

Authority 

Value of 

contract 

Scheduled 

date of 

delivery/ 

completion of 

work 

slippage 

with 
Remarks 

       

       

       

       

 

 

 

 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-9 

 

DEVIATION FROM TECHNICAL SPECIFICATION/CONDITIONS 

 

Bidder shall enter below particulars of his alternative proposals for deviation from the 

specification, if any. If a bidder has quoted „NIL‟ deviations in the bid, this will have 

an overriding effect on any other conditions noted as deviations elsewhere in the bid 

and no correspondence will be made to withdraw such specific contradictory conditions 

 

SL. 

No.  

Clause No. of 

Specification 

Particulars of deviation Remarks 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

Date  

 

 

 

SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-10 

DEVIATION FROM THE COMMERCIAL CONDITION OF CONTRACT  

 

The bidder shall enter below, departure if any, from the conditions of contract as 

herein. If a bidder has quoted „NIL‟ deviations in the bid, this will have an 

overriding effect on any other conditions noted as deviations elsewhere in the bid 

and no correspondence will be made to withdraw such specific contradictory 

conditions. 

 

SL. 

No.  

Clause No. of 

Specification 

Particulars of deviation Remarks 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-11 

COMPLETION SCHEDULE FOR SUB-STATION  

 

We hereby declare that following work completion schedule shall be followed by us in execution of 

the subject project for the period commencing from the date of handing over of site to us: 

 
 

Sl. 

No. 
Description of work 

Period in months from date of 

handing over of site 

Dates calendar 

monthwise 

Commencement Completion From To 

FOR EHV SUB-STATION 

1. Submission of PERT chart,  sub-

station layout & elevation drawings, 

detailed engineering equipment 

drawings, earthing of S/S etc. 

    

2. Construction of civil foundation 

work of equipments& structure, etc. 

    

3. Constn.of control room building & 

other switch yard civil works etc 

    

4. Supply of structure & switch yard 

equipment including stringing 

material etc. 

    

5. Supply of control room equipments, 

control cables etc. 

    

6. Supply of T&P, furniture, ADLS, etc.     

7. Erection of structures/equipments in 

switch yard 

    

8. Erection of control room equipments 

etc. 
    

9. Testing & Commissioning of 

equipments etc. 

    

 

NOTE:-Bar chart showing the commencement and completion of various activities indicated 

above for completion of substation shall be furnished alongwith this schedule with the bid. 

  

Date SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-12 

LITIGATION HISTORY OF THE BIDDER 

(To be furnished for Sole bidder/Lead Partner as well as other Partner of JV) 

 

 

Name of the bidder: 

 

The bidder should provide detailed information on any litigation or arbitration arising 

out of contracts completed or under execution by it over the last five years. A 

consistent history of awards involving litigation against the bidder or any partner of JV 

may result in rejection. 

 

Year 

Name of client, cause 

of litigation/ 

arbritration and 

matter in dispute 

Details of 

contract and 

date 

Award for or 

against 

bidder 

Disputed amount 

(current value in 

Rs.) 

1     

2     

3     

4     

5     

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE : A-13 

 

CURRENT CONTRACT COMMITMENTS 

 

Bidders should provide information on their current commitments on all contracts that 

have been awarded, or for which a letter of intent or acceptance has been received, or for 

contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 

 

Current Contract Commitments 

 

S. 

No. 

Name of 

Contract 

Employer‟s 

Contact 

Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

[Rs.] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over 

Last Six Months 

[Rs.] 

1      

2      

3      

4      

5      
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ANNEXURE – A -14 

PROFORMA FOR AGREEMENT 

 (To be executed on non judicial stamp paper worth Rs.300/- only with a revenue stamp of  

Rs.1/- affixed on it) 

This Agreement is made this ______ day of ___________________ between Shri _________ 

___________ on behalf of the Contractor________ ________ ________ (hereinafter called the 

Contractor which expression shall where the context so admits, be deemed to include his heirs, 

executors, administrators and representatives) of the one part, and the Chhattisgarh State 

Power Transmission Company Limited, Raipur being the Company constituted under 

Companies Act, 1956, (hereinafter called the CSPTCL which expression shall, where the 

context so admits, be deemed to include its successors in office and permitted assigns) of the 

other part.  
 

WHEREAS in accordance with a Tender No. __________ dtd. _______ issued by Chief 

Engineer (P&P) of the CSPTCL, the Contractor submitted his tender dated ___________ for  
 

Construction of 132/33 KV Sub-station Baijalpur (Silhati), Distt: Kabirdham 
 

All these works on turnkey basis more particularly described, mentioned, enumerated or 

referred to in the general conditions, specifications, schedules, drawings etc. forming part of 

tender, covering letters, schedule of prices and further correspondence, a copy of which is 

hereto annexed and is for purposes of identification signed by the contractor 

____________________ on behalf of the contractor and Chief Engineer (P&P) of CSPTCL 

and all of which shall be deemed to form part of this agreement as though separately set out 

herein and are included in the expression “Contract” herein used (herein after referred to as the 

said works).  

AND WHEREAS CSPTCL has accepted the tender of the Contractor vide following work 

Order which have been placed by CSPTCL for construction of aforesaid works on turnkey 

basis for the total net price of _____________________________ upon the terms and subject 

to the condition hereinafter mentioned. 

NOW THEREFORE THIS AGREEMENT WITNESSES AND IT IS hereby agreed as 

follows: 

1.  The contractor shall undertake following works : 

(i) Supply for design, supply of galvanising steel structure for equipments, gantry, 

bus and lighting towers etc. for supply of Transformer, all switchyard & control 

room equipments with recommended spares, and supply of testing equipments, 

T&P and furniture etc. for Construction of 132/33 KV Sub-station Baijalpur 

(Silhati), Distt: Kabirdham 
(ii) The contractor shall perform civil works like construction of control room 

building, construction of earth pits, construction of concrete works, RCC works, 

Cable trenches, Sanitation and water supply arrangement, excavation, back 

filling, yard levelling /metalling, peripheral fencing with iron gates of the switch 

yard, foundations of all equipment/structures and all other works detailed in the 

respective work order.   

(iii) Erection, testing & commissioning of all the equipment of the substation as 

detailed in the respective orders within the time specified in and in accordance 

with the terms and conditions specified in the CSPTCL aforesaid Work Orders. 
 

2.  The contractor shall commence the work described in the Notice Inviting Tender No. 02-

04/ NIT/TR-20/01, … dated ......, namely, the construction of 132/33KV Sub-station 
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Baijalpur on turn key basis and thereafter execute the work in accordance with the 

completion schedule submitted in the format set out in Annexure A-11 of Section III, 

Volume-I of the Tender Specifications No. TR-20/01 read with the PERT Network / Bar 

Chart submitted in accordance with clause-3 of the General Conditions of Contract. The 

Works shall be completed by the contractor on turnkey basis not later than fifteen (15) 

months from the date the contractor is handed over the site for construction of the Sub-

station. In the event the contractor fails to undertake the works in accordance with the 

Schedule, the contractor may be liable for penalty at the discretion of CSPTCL in 

accordance with the terms of clause 07 of the General Conditions of Contract  

3.  In the event of a conflict or contradiction between: (a) any provision(s) in this agreement 

and any provision(s) in the Tender Specifications No. TR-20/01, i.e. the tender 

document, the provision(s) of this agreement shall prevail to the extent of such conflict, 

and (b) two or more provisions in the tender document, the provision(s) laying down 

more stringent obligations on the contractor shall prevail." 
 

4.  For the work done under the scope of the CSPTCL Work Orders referred above, the 

CSPTCL shall pay to the Contractor a total sum of Rs. ________ (In words Rupees 

______ _______ _______ _____) or such other sum as may become payable in 

accordance with the said work order. 

5.  If at any time, any question, dispute or difference whatsoever arises between CSPTCL 

and the contractor upon, in relation with or in connection with this contract either party 

may forthwith give the other party a notice in writing of the existence of such question, 

dispute or difference and same shall be referred to the adjudication of three Arbitrators 

one to be nominated by CSPTCL, the other by the Contractor and third to be appointed 

by the two Arbitrators nominated by the parties at the commencement of arbitration 

proceedings and failing agreement between them, in accordance with the Arbitration and 

Conciliation Act 1996, the third Arbitrator so appointed shall act as the Presiding 

Arbitrator. The award so passed shall be binding on both the parties. The place of 

arbitration shall strictly be RAIPUR CG. 
 

6.  In all matters arising under out of or in relation with this agreement, the terms and 

conditions contained in the aforesaid Work Orders shall apply and all such matters shall 

be determined accordingly. 

7.  This agreement shall be deemed to be entered into at Raipur and all disputes and claims, 

if any, out of or in respect of this Agreement are to be settled at Raipur or be subject to 

jurisdiction of competent court situated only at Raipur in Chhattisgarh State. 

IN WITNESS whereof the parties hereto have signed this agreement on the dates and 

year mentioned against their respective signature.  

 
 

Signature of Witness :   Name & Signature for Contractor 

1.  Signature : _________   Signature 

Address : __________   (On behalf of the Contractor) 

Name : __________________ 

Signature : _________   Designation : _____________ 

Address : __________   Seal ____________________ 

Signature of Witnesses : 

1.  ___________________   Signature 

      (On behalf of CSPTCL) 

2.  ____________________  Name _______________ 

Designation __________ 
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ANNEXURE – A- 15 

PROFORMA FOR BANK GUARANTEE TOWARDS SECURITY DEPOSIT 
 

(To be executed on non-judicial stamp paper of Rs. 250/- and 

Revenue stamp may be affixed on Bank Guarantee) 

 Bank Guarantee No…………………………………… Dated………… 

In consideration of the Chhattisgarh State Power Transmission Company Limited, Raipur ( A 

successor company of Chhattisgarh State Electricity Board, Raipur hereinafter referred to as 

„CSPTCL‟) having agreed to accept this Bank Guarantee in lieu of cash deposit by way of 

Security for due and faithful performance required from M/s. _______ __________ ________ 

__________ (herein after referred to as “Contractors”, the Bank of ___________________ 

hereby agrees unequivocally and unconditionally to pay within 48 hours on demand in writing 

from the Chhattisgarh State Power Transmission Company Limited or any officer authorized by 

it in this behalf of any amount upto and not exceeding 

Rs………………………………………………..…………………………(in words) 

………………………………………… only to the said Chhattisgarh State Power Transmission 

Company Limited on behalf of the aforesaid M/s. ………………………………….. who have 

tendered and contracted for the supply of materials, equipments or services to the said the 

Chhattisgarh State Transmission Company Ltd, against order No……………….. 

dated………………. For the order value of Rs………………………………….  

The beneficiary of this Bank Guarantee shall be Chhattisgarh State Power Transmission 

Company Limited, Raipur (A Successor Company of erstwhile CSEB Raipur). The proceeds / 

encashment of this Bank Guarantee would go in the name of Chhattisgarh State Power 

Transmission Company Limited, Raipur (A Successor Company of erstwhile CSEB Raipur). 

This agreement should be valid and binding on this bank up to and including _______________ 

20__ or for such further period as may here under be mutually fixed from time to time in writing 

by the Chhattisgarh State Transmission Company Ltd. And the contractor shall not be 

terminable by notice or any change in the constitution of the aforesaid bank or the firm of 

Contractors or by any others reasons whatsoever and the Banker‟s liability hereunder shall not 

be impaired or discharged by any extension of time or variations or alteration made, given 

conceded or agreed to with or without the Bank knowledge or consent by or between the 

Chhattisgarh State Transmission Company Ltd. and contractor in the existing contract. 

It is agreed by the Bank with the CSPTCL that if for any reason a dispute arises concerning the 

Bank‟s liability to pay the requisite amount to the CSPTCL under the terms of this guarantee the 

competent court at Raipur alone shall have the jurisdiction to determine the said dispute and that 

this shall be without prejudice to the liability of the Bank under the terms of this guarantee being 

unequivocal and unconditional as mentioned above. 

The liability under this guarantee is restricted to Rs…………………… (in words) 

………………………………only. This guarantee shall remain in force until dtd…………, 

unless a demand to enforce a claim under the guarantee is made by CSPTCL to the Bank 

uptodtd……………. the rights of the CSPTCL under this guarantee shall be forfeited and Bank 

shall be relieved and discharged from all liabilities there under.  

WITNESSES:-       SIGNATURE 
 

 

 

     Authorized Signatories of Bank 

1. ………………………………………    Signed._ _ _ _ _ _ _  

2. ………………………………………    for _ _ _ _ _ _ _ _ _ _ _ Bank 
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ANNEXURE – A- 16 
 

PROFORMA FOR BANK GUARANTEE TOWARDS PERFORMANCE  

(To be executed on non-judicial stamp paper of Rs. 250/- and Revenue stamp may be 

affixed on Bank Guarantee) 

Bank Guarantee No…………………………………… Dtd………… 

In consideration of the Chhattisgarh State Power Transmission Company Limited, Raipur ( A 

successor company of Chhattisgarh State Electricity Board, Raipur hereinafter referred to as 

„CSPTCL‟) having agreed to accept this Bank Guarantee in lieu of cash deposit by way of 

Security for due and faithful performance required from M/s. _______ __________ ________ 

__________ (herein after referred to as “Contractors”, the Bank of ___________________ 

hereby agrees unequivocally and unconditionally to pay within 48 hours on demand in writing 

from the Chhattisgarh State Power Transmission Company Limited or any officer authorized by 

it in this behalf of any amount upto and not exceeding Rs……………………………………(in 

words) ………………………………………… only to the said Chhattisgarh State Power 

Transmission Company Limited on behalf of the aforesaid M/s ……………………………who 

have tendered and contracted for the supply of materials, equipments or services to the said the 

Chhattisgarh State Transmission Company Ltd, against order No……………….. 

dated………………. For the order value of Rs………………………………….  
 

The beneficiary of this Bank Guarantee shall be Chhattisgarh State Power Transmission 

Company Limited, Raipur (A Successor Company of erstwhile CSEB Raipur). The proceeds / 

encashment of this Bank Guarantee would go in the name of Chhattisgarh State Power 

Transmission Company Limited, Raipur (A Successor Company of erstwhile CSEB Raipur). 
 

This agreement should be valid and binding on this bank upto and including _______________ 

20____ of for such further period as may hereunder be mutually fixed from time to time in 

writing by the Chhattisgarh State Transmission Company Ltd. And the contractor and shall not 

be terminable by notice or any change in the constitution of the aforesaid bank or the firm of 

Contractors or by any others reasons whatsoever and the Banker‟s liability hereunder shall not 

be impaired or discharged by any extension of time or variations or alteration made, given 

conceded or agreed to with or without the Bank knowledge or consent by or between the 

Chhattisgarh State Transmission Company Ltd. and contractor in the existing contract. 
 

It is agreed by the Bank with the CSPTCL that if for any reason a dispute arises concerning the 

Bank‟s liability to pay the requisite amount to the CSPTCL under the terms of this guarantee the 

competent court at Raipur alone shall have the jurisdiction to determine the said dispute and that 

this shall be without prejudice to the liability of the Bank under the terms of this guarantee being 

unequivocal and unconditional as mentioned above. 

The liability under this guarantee is restricted to Rs…………………… (in words) 

………………………………only. This guarantee shall remain in force until dtd…………, 

unless a demand to enforce a claim under the guarantee is made by CSPTCL to the Bank 

uptodtd……………. the rights of the CSPTCL under this guarantee shall be forfeited and Bank 

shall be relieved and discharged from all liabilities there under 

WITNESSES:-        SIGNATURE 
 
 

  Authorized Signatories of Bank 

1. ………………………………………    Signed._ _ _ _ _ _ _  

2. ………………………………………    for _ _ _ _ _ _ _ _ _ _ _ Bank  
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ANNEXURE – A- 17 

PROFORMA FOR BANK GUARANTEE FOR LOSS/ DAMAGE TO CSPTCL 

 

NOTE FOR BIDDERS: (Not to be typed in the Bank Guarantee) To be furnished in non-judicial stamp 

paper of Rs. 250 applicable as per MP/ Chhattisgarh Duty Act from any Nationalised /Scheduled Bank 

with a revenue stamp worth Rs.1/ affixed thereon). 

 

In consideration of the Chhattisgarh State Power Transmission Company Limited, (herein 

after called “CSPTCL”) having agreed to exempt Ms. ______ _______ _______ _______ 

________ (herein after called “the said Contractors”) from the demand under the terms and 

conditions of an agreement No. ___________ Dated _________ made between ___________ 

And _____________ for _______ __________ ________ _____ _____ (herein after called 

“the said agreement”) of security deposit for satisfactory performance of materials ( as 

detailed in the said agreement) and for the due fulfilment by the said Contractor(s) of the 

terms and conditions contained in the said agreement, on production of a Bank Guarantee for 

Rs. _______ ____ ____ ____ ___ (Rs._______ _______ ________ _______ _______ Only).  

1. We_____________ ______________ _________ Bank (herein after referred to as “the 

Bank”) at the request of __________ __________________ contractor(s) do hereby 

undertake unequivocally and unconditionally to pay to CSPTCL, an amount not 

exceeding Rs. ______________ (Rs. ____________ ___________ ___________ 

___________ ___________ Only) against any loss or damage caused to or suffered or 

would be caused to or suffered or would be caused to or suffered by CSPTCL by reason 

of any breach by the said Contractors(s) of any of the terms or conditions contained in the 

said agreement. 

2. We______________________ (indicate the name of the bank) Bank do hereby undertake 

to pay the amounts due and payable under this guarantee without any lemur, merely on a 

demand from CSPTCL stating that the amount claimed is due by way of loss or damage 

caused to or would cause to or suffered by CSPTCL by reason of any breach by the said 

Contractor(s) of any of the terms or conditions contained in the said agreement or by 

reasons of the Contractor(s). 

3. We, the _______________________ (indicate the name of the bank) do hereby further 

undertake unequivocally and unconditionally pay the amount due and payable under this 

Guarantee without demure, merely on demand from CSPTCL stating that the amount 

claimed is due by was of loss or damage caused to or would be caused to or suffered by 

CSPTCL by reason of each breach by the said Contractor(s) of any of the terms or 

conditions and failure to perform said Bid. Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this guarantee. 

However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs.____________________________________. 

4. We, the _______________________ (indicate the name of the bank) further agree that 

the guarantee herein contained shall remain in full force and effect during the aforesaid 

period of ___________ days _____ and it shall continue to be so enforceable till all the 

dues of the CSPTCL under or by virtue of the said Bid have been fully paid and its claims 

satisfied or discharged or till Chief Engineer (P&P), CSPTCL certifies that the terms and 

conditions of the said Bid have been fully and properly carried out by the said 

Contractor(s) and accordingly discharge this guarantee. Unless a demand or claim under 

this discharges from all liability under this guarantee thereafter. 
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5. We, the _______________________ (indicate the name of the bank)further agree with 

the CSPTCL that CSPTCL shall have be fullest liberty without our consent and without 

affecting in any manner our obligations here under to vary any of the terms and 

conditions of the said Bid or to extend time of performance by the said Contractor(s) 

from time to time or to postpone for any time or from time to time only of the powers 

exercisable by CSPTCL against the said Contractor(s) and to forebear or enforce any of 

the terms and conditions relating to the said Bid and we shall not be relieved from our 

liability by reason of any such variation postpone or extension being granted to the said 

Contractor or for any forbearance, act or omission on the part of CSPTCL or any 

indulgence by CSPTCL to the said Contractor(s) or by any such matter or thing 

whatsoever which under the law relating to sureties would, but for this provision, have 

effect of so relieving us. 

6. The beneficiary of this Bank Guarantee shall be Chhattisgarh State Power Transmission 

Company Limited, Raipur (A Successor Company of erstwhile CSEB Raipur). The 

proceeds / encashment of this Bank Guarantee would go in the name of Chhattisgarh 

State Power Transmission Company Limited, Raipur (A Successor company of erstwhile 

CSEB Raipur). 

7. It is agreed to by the Bank with the CSPTCL that if for any reason a dispute arises 

concerning the Bank Liability to pay the requisite amount to the CSPTCL under the terms 

of this guarantee the competent court at Raipur alone shall have the jurisdiction to 

determine the said dispute and that this shall be without prejudice to the liability of the 

Bank under the terms of this guarantee being unequivocal and unconditional. The 

beneficiary of this Bank Guarantee shall be Chhattisgarh State Power Transmission 

Company Limited, Raipur (A Successor Company of erstwhile CSEB Raipur). 

8. We, the _______________________ (indicate the name of the bank) lastly undertake not 

to revoke this Guarantee during its currency except with the previous consent of CSPTCL 

in writing. 

 

Dated, the _____ days of _______ _____________. 

 

WITNESS (SIGNATURE WITH NAME & ADDRESS) 

1. 

 

2.         

For ________________ 

(Indicate name of Bank) 
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ANNEXURE – A- 18 

 

PROFORMA FOR INDEMNITY BOND 
 

(To be executed on non-judicial stamp paper worth Rs.250/ with a revenue stamp worth 

Rs.1/ affixed thereon). 

 
THIS INDEMNITY BOND is made this ………………..day of …….20…..................... 

By M/s. ………………………………………, a company registered under the Companies Act 

(hereinafter called as „Contractor‟ or „Obligator‟ which expression shall include its successors and 

permitted assigns) in favour of Chhattisgarh State Power Transmission Company Limited, Raipur 

being the Company constituted under Companies Act, 1956, (hereinafter called the CSPTCL) and its 

project forsupply of galvanising steel structure for equipments, gantry, bus and lighting towers 

etc. for supply of all switchyard & control room equipments with recommended spares, and 

supply of testing equipments, T&P and furniture etc. and complete erection/commissioning thereof 

………………………………………………………(hereinafter called “Employer” which 

expression shall include its successors and assigns): 

 

WHEREAS EMPLOYER has awarded to the „Contractor‟ a Contract forsupply of galvanising steel 

structure for equipments, gantry, bus and lighting towers etc. for supply of all switchyard & 

control room equipments with recommended spares, and supply of testing equipments, T&P and 

furniture etc. and complete erection/commissioning thereof for 

……………………………………………sub-station vide Order No………………………… 

dtd……………. And Amendment No…………………………….(applicable when amendments 

have been issued) (hereinafter called the “Contract”) in terms of which Employer is required to hand 

over various Material to the „Contractor‟ for execution of the Contract. 

 

And WHEREAS by virtue of Clause No…….. of tender specification No…………, the „Contractor‟ 

is required to execute an Indemnity Bond in favour of Employer for the Material handed over to it by 

Employer for the purpose of performance of the Contract/Erection portion of the Contract 

(hereinafter called the „Materials‟). 

 

Now THEREFORE, This Indemnity Bond witnessed as follows:  

1. That in consideration of various Material like Galvanised steel structures, switchyard and 

control room equipments, testing equipments etc. as mentioned in the Supply Order 

No……………….. dated. …………. At clause No……., Valued at (Amount in figures) 

Rs……………….. (amount in words) (Rupees ……………………………………..) handed 

over to the „Contractor‟ in instalments from time to time for the purpose of performance of the 

Contract, the „Contractor‟ hereby undertakes to indemnify and shall keep Employer 

indemnified for the full value of the Material. The „Contractor‟ hereby acknowledges receipt of 

the initial instalment of the Material as per details in the schedule appended hereto. Further, the 

„Contractor‟ agrees to acknowledge receipt of the subsequent instalments of the Material as 

required by Employer in the form of Schedules consecutively numbered which shall be attached 

to this Indemnity Bond so as to form integral parts of this Bond. It is expressly understood by 

the „Contractor‟ that handing over of the dispatch title documents in respect of the said 

Materials duly endorsed by Employer in favour of the „Contractor‟ shall be construed as 

handing over of the Material purposed to be covered by such title documents and the 

„Contractor‟ shall hold such Material in trust as a Trustee for an on behalf of Employer. 

2.   That the „Contractor‟ is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Material at Employer project Site against all risks 

whatsoever till the Material are duly used/erected in accordance with the terms of the Contract 

and the Plant/Package duly erected and commissioned in accordance with the terms of the 
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Contract, is taken over the Employer. The „Contractor‟ undertakes to keep Employer harmless 

against any loss or damage that may be caused to the Material. 

3. The „Contractor‟ undertakes that the Material shall be used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and conditions and 

no part of the Material shall be utilized for any other work or purpose whatsoever. It is clearly 

understood by the „Contractor‟ that non-observance of the obligations under this Indemnity 

Bond by the „Contractor‟ shall interalia constitute a criminal breach of trust on the part of the 

„Contractor‟ for all intents and purpose including legal/penal consequences.  

4. That Employer is and shall remain the exclusive Purchaser of the Material free from all 

encumbrances, charges or liens of any kind, whatsoever. The Material shall at all times be open 

to inspection and checking by the Purchaser‟s Representative or other employees/Agents 

authorized in this regard. Further, Employer shall always be free at all times to take possession 

of the Materials in whatever form the Materials may be, if in its opinion, the Materials are 

likely to be endangered, mis-utilized or converted to uses other than those specified in the 

contract by any acts of omission or commission on the part of the „Contractor‟ or any other 

person or on account of any reason whatsoever and the „Contractor‟ binds himself and 

undertakes to comply with the directions of demand of EMPLOYER to return the Material 

without any demur or reservation.  

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs to the 

Material or the same or any part thereof is mis-utilized in any manner whatsoever, then the 

„Contractor‟ hereby agrees that the decision of the Purchaser‟s Representative as to assessment 

of loss or damage to the Material shall be final and binding on the „Contractor‟. The 

„Contractor‟ binds itself and undertakes to replace the lost and/or damaged Material at its own 

cost and/or shall pay the amount of loss to Employer without any demur, reservation or protest. 

This is without prejudice to any other right or remedy that may be available to Employer 

against the „Contractor‟ under the Contract and under this Indemnity Bond. 

6. NOW THE CONDITION of this Bond is that if the „Contractor‟ shall duly and punctually 

comply with the terms and conditions of this Bond to the satisfaction of Employer, THEN, the 

above Bond shall be void, but otherwise, it shall remain in full force and virtue.  

IN WITNESS WHEREOF, the „Contractor‟ has hereunto set its hand through its authorized 

representative under the common seal of the Company,  the day, month and year first above 

mentioned. 

       For and on behalf of  

 

 M/s.__________________ 

WITNESS 

1. 1. Signature ……………….    Signature…………………. 

 2. Name ………………….   Name ………………….. 

 3. Address ……………….   Designation …………….. 

 

 

  Authorized representative 

2. 1. Signature ………………. 

 2. Name …………………. 

 (Common Seal) 

3. Address ………………. 

 (In case of Company) 

 

1) Indemnity Bonds are to be executed by the authorized person having the Power of Attorney 

issued under common seal of the company with authority to execute Indemnity Bonds. The 

Original Power of Attorney if it is specifically for this Contract or a Photostat copy of the Power 

of Attorney if it is General Power of Attorney and such documents should be attached to 

Indemnity Bond. 
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ANNEXURE – A- 19 

 
 

PROFORMA FOR DEED OF EXTENSION OF BANK GUARANTEE 
(To be executed on N.J. Stamp Rs. 250/- + One Revenue Stamp worth Rs. 1/-) 

 

    Extension Deed No________ 

Date________ 

B.G. No. ___________Date_________ 

C.S. Power Trasmission Company Ltd. 

 

Sub: - The Extension of Bank Guarantee No. _______Dated__________for the 

Rs_______________Favouring yourself expiring on _____________. 

 

i. At the request of our client M/s ____________________________________we hereby 

extend our Guarantee No.___________dtd._____________given on their behalf for the 

further period from___________to ______________. 

 

ii. The beneficiary of this Bank Guarantee shall be Chhattisgarh State Power Transmission 

Company Ltd (A Successor Company of erstwhile CSEB). 

 

iii. Our liability under this guarantee is restricted to Rs_____________________ (Rupees 

__________________________). This guarantee shall remain in force up to 

__________________________. Unless a demand to enforce a claim is made under this 

Bank Guarantee by the CSPTCL to the Bank within six months from the date i.e. up to 

______________________the rights of the CSPTCL under this guarantee shall be 

forfeited and the Bank shall be relieved and discharged from all liability hereunder.  

 

Witness:-       Signed for Bank  

 

1)  

 

2)  
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ANNEXURE – A-20 
 

PROFORMA FOR UNDERTAKING BY THE JOINT VENTURE PARTNERS 
 

(To be executed on Non-Judicial Stamp Paper worth Rs. 100.00 &Rs. 1.00 revenue stamps) 
 

THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….. Two Thousand 

and………....... by ………………………………… a company incorporated under the laws of 

………………… and having its Registered Office at ........................(hereinafter called the “Lead 

Partner” which expression shall include its successors, executors and permitted assigns) and 

M/s………………… a company incorporated under the laws of ………..……………and having its 

Registered Office at ………..………… (hereinafter called the “Other partner” which expression 

shall include its successors, executors and permitted assigns ) for the purpose of making a bid and 

entering into a contract [hereinafter called the “Contract”{in case of award)] against the 

Specification No TR-20/01 for ………………… (insert name of the project ) of C.S. Power 

Transmission Co. Ltd, a Company incorporated under the Companies Act of 1956 having its 

registered office at Dangania, Raipur (hereinafter called the “CSPTCL”). 
 

 AND WHEREAS CSPTCL invited bids as per the above mentioned Specification for 

construction of ……stipulated in the bidding documents under Specification No TR- 20/01(insert 

nameof the project) 
 

AND WHEREAS Qualification Criteria of the specification stipulates that an Undertaking of not 

more than two firms as partners, meeting the requirements of Qualification Criteria, as applicable 

may bid, provided, the Joint Venture fulfills all other requirements of Qualification Criteria and in 

such a case, the Bid Forms shall be signed by both the partners so as to legally bind the Partners of 

the Joint Venture, who will be jointly and severally liable to perform the Contract and all obligations 

hereunder. 
 

The above clause further states that this Undertaking shall be attached to the bid and the 

Contract performance guarantee will be as per the format enclosed with the bidding document 

without any restrictions or liability for either party. 
 

AND WHEREAS the bid is being submitted to CSPTCL vide proposal No……………..dated 

……..... by the “Lead Partner” based on this Undertaking between both parties; under these presents 

and the bid in accordance with the requirements of Tender specification & Qualification Criteria has 

been signed by both the parties. 
 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

In consideration of the above premises and agreements the parties of this Deed of Undertaking do 

hereby declare and undertake: 

1. In requirement of the award of the Contract by the CSPTCL to the Joint Venture Partners, 

we, the Parties do hereby undertake that M/s………  shall act as “Lead Partner” and further 

declare and confirm that we the parties to the Joint Venture shall jointly and severally be 

bound unto the CSPTCL for the successful performance of the Contract and shall be fully 

responsible for the design, supply, erection, testing, commissioning and successful 

performance of the project in accordance with the Contract. 

2. In case of any breach or default of the said Contract by the Lead Partner of the Joint Venture, 

the other partner do hereby undertake to be fully responsible for the successful performance 

of the Contract and to carry out all the obligations and responsibilities under the Contract in 

accordance with the requirements of the Contract. 

3. Further, if the CSPTCL suffers any loss or damage on account of any breach in the Contract 

or any shortfall in the performance of the equipment/ material in meeting the performances 

guaranteed as per the specification in terms of the Contract, the Party(s) of these presents 

undertake to promptly make good such loss or damages caused to the CSPTCL, on its 

demand without any demur. It shall not be necessary or obligatory for the CSPTCL to 

proceed against Lead Partner to these presents before proceeding against or dealing with the 

other Party(s), CSPTCL can proceed against other partner who shall be jointly and severally 
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liable for the performance and all other liabilities/obligations under the Contract to the 

CSPTCL. 

4. The financial liability of the Parties of this Deed of Undertaking to the CSPTCL, with respect 

to any of the claims arising out of the performance or non-performance of the obligations set 

forth in this Deed of Undertaking, read in conjunction with the relevant conditions of the 

Contract shall, however not be limited in any way so as to restrict or limit the liabilities or 

obligations of any of the Partners of this Deed of Undertaking. 

5. It is also understood that this Undertaking is provided for the purposes of undertaking joint 

and several liabilities of the partners to the Joint Venture for submission of the bid and 

performance of the Contract and that this Undertaking shall not be deemed to give rise to any 

additional liabilities or obligations, in any manner or any law, on any of the Parties to this 

Undertaking or on the Joint Venture, other than the express provisions of the Contract. 

6. This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 

7. In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree 

that we shall be jointly and severally responsible for furnishing a Contract performance 

security from a bank in favour of the CSPTCL in the currency/currencies of the Contract. 

8. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an 

integral part of the bid and shall continue to be enforceable till the CSPTCL discharges the 

same or upon the completion of the Contract in accordance with its provisions, whichever is 

earlier. It shall be effective from the date first mentioned above for all purposes and intents. 
 

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their authorized 

representatives executed these presents and affixed Common Seals of their companies, on the day, 

month and year first mentioned above. 
 

Seal of ……………………….      For “Lead Partner”  

has been affixed in my/ our      For and on behalf of M/s 

presence pursuant to Board of     ………………….. 

Director‟s Resolution dated ……………. 

Name ………………………..     (Signature of the authorized 

Designation ………………….     Representative) 

Signature …………………….       

 

WITNESS : 

 

I.…………………………… 
 

II. …………………………… 

 

Seal of ……………………….      For “other Partner” 

has been affixed in my/ our     For and on behalf of 

presence pursuant to Board of     M/s………………….. 

Director‟s Resolution dated …………….    

Name ………………………..       (Signature of the authorized 

Designation ………………….     representative) 

Signature ……………………. 

 

WITNESS : 

 

I.……………………………… 
 

II. ……………………………… 

 

Note : 

1. The non-judicial stamp papers of appropriate value shall be purchased in the name of Joint Venture and the 

date of purchase should not be later than six months of date of execution of the Undertaking. 

2.  The Undertaking shall be signed on all the pages by the authorized representatives of each of the partners 

and should invariably be witnessed. 
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ANNEXURE : A-21 
 

PROFORMA FOR POWER OF ATTORNEY FOR JOINT VENTURE 

(To be executed on Non-Judicial Stamp Paper worth Rs. 100.00 & Rs.1.00 revenue stamps) 
 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 

...................................................................... have formed a Joint Venture under the laws of 

........................................ and having our Registered Office(s)/Head Office(s) at 

............................................... (hereinafter called the 'Joint Venture' which expression shall unless 

repugnant to the context or meaning thereof, include its successors, administrators and assigns) acting 

through M/s ................................................................................. being the “Lead Partner” do hereby 

constitute, nominate and appoint M/s...................................................(Lead Partner) a Company 

incorporated under the laws of .............................…………………….... and having its Registered/Head 

Office at ........................................... as our duly constituted lawful Attorney (hereinafter called 

"Attorney" or "Authorized Representative" or "Partner In-charge") to exercise all or any of the powers for 

and on behalf of the Joint Venture in regard to Specification No TR-20/01 the bids for which have been 

invited by Chief Engineer(Planning& Projects), Dangania, Raipur of C.S. Power Transmission Co. Ltd. 

(CSPTCL) to undertake the following acts : 
 

i) To submit proposal and participate in the aforesaid Bid Specification of the CSPTCL on behalf of the 

"Joint Venture".  

ii) To negotiate with the CSPTCL the terms and conditions for award of the Contract pursuant to the 

aforesaid Bid and to sign the Contract with the CSPTCL for and on behalf of the "Joint Venture". 

iii)  To do any other act or submit any document related to the above. 

iv)  To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 
 

It is clearly understood that the Lead Partner shall ensure timely execution of the Contract. In case of any 

breach of contract by any of the joint venture/consortium partners during execution of the contract, it will 

be the sole discretion of CSPTCL to allow the other partner to complete the work or to terminate the total 

contract.  

It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 

completion of the Maintenance Period in terms of the Contract. 

The Joint Venture hereby agrees and undertakes to ratify and confirm all the whatsoever the said 

Attorney/Authorized Representatives/Partner in-charge/Lead Partner quotes in the bid, negotiates and 

signs the Contract with the CSPTCL and/or proposes to act on behalf of the Joint Venture by virtue of 

this Power of Attorney and the same shall bind the Joint Venture as if done by itself. 
 

IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid have executed these 

presents on this ...........day of …………........... under the Common Seal(s) of their Companies. 
 

For and on behalf of the 

Partners of Joint Venture 

............................................. 

............................................. 

............................................. 

The Common Seal of the above Partners of the Joint Venture: 

 

The Common Seal has been affixed there unto in the presence of: 

WITNESS 

1. Signature......................................................    2. Signature.............................................. 

Name ............................................…...........     Name ..................................................…..... 

Designation ...................................…..........     Designation ........................................….... 

Occupation ......................................…........     Occupation ...............….............................. 

Note: 

1.  The non-judicial stamp papers of appropriate value shall be purchased in the name of Joint Venture and the 

date of purchase should not be later than six months of date of execution of the Agreement. 

2.  The Agreement shall be signed on all the pages by the authorized representatives of each of the partners 

and should invariably be witnessed.   
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ANNEXURE-A-22 
 

PRE-CONTRACT INTEGRITY PACT 

(To be executed on non judicial stamp paper worth Rs 300/-) 

1.    GENERAL 

1.1 This pre-bid contract Agreement (hereinafter called the Integrity Pact) is made on.........day of 

the month ......20..., between the CSPTCL acting through 

Shri................................................CE (P&P) (hereinafter called the “BUYER”, which 

expression shall mean and include, unless the context otherwise requires, his successors in the 

office and assigns) and the First Party, proposes to procure (name of the 

Stores/Equipment/Work/Service) and M/s. .................. ............. ................... represented by 

Shri........................................................................Chief Executive Officer (hereinafter called 

the “BIDDER/Seller”, which expression shall mean and include, unless the context otherwise 

requires, his successors on permitted assigns) and the Second Party, is willing to offer/has 

offered. 

1.2 WHEREAS the BIDDER is a Private Company/Public Company/ Government 

undertaking/Partnership/Registered Export Agency, constituted in accordance with the 

relevant law in the matter and the BUYER is a power company an undertaking of Govt. of 

CG, performing its function on behalf of the Government of Chhattisgarh. 

2. OBJECTIVES 

2.1 NOW, THEREFORE, the BUYER and the BIDDER agree to enter into this pre-contract 

agreement, hereinafter referred to as Integrity Pact,  to avoid all forms of corruption by 

following a system that is fair, transparent and free from any influence/prejudiced dealings 

prior to, during and subsequent to the Contract to be entered into with a view to:- 

2.2 Enabling the BUYER to obtain the desired Stores/Equipment/Work/Service at a competitive 

price in conformity with the defined specifications by avoiding the high cost and the 

distortionary impact of corruption on public procurement, and 

2.3 Enabling BIDDERs to abstain from bribing or indulging in any corrupt practices in order to 

secure the contract by providing assurance to them that their competitors will also abstain 

from bribing any corrupt practices and the BUYER will commit to prevent corruption, in any 

form, by its official by following transparent procedures. 

3. COMMITMENTS OF THE BUYER 

The BUYER commits itself to the following:- 

3.1 The BUYER undertakes that no official of the BUYER, connected directly or indirectly with 

the contract, will demand, take promise for or accept, directly or through intermediaries, any 

bribe, consideration, gift, reward, favour or any material or immaterial benefit or any other 

advantage from the BIDDER, either for themselves of for any person, organization or third 

party related to the contract in exchange for an advantage in the bidding process, bid 

evaluation, contracting of implementation process related to contract. 

3.2 The BUYER will, during the pre-contract stage, treat BIDDERs alike, and will provide to all 

BIDDERs the same information and will not provide any such information to any particular 

BIDDER which could afford an advantage to that particular BIDDER in comparison to the 

other BIDDERs. 

3.3 All the officials of the BUYER will report the appropriate Government office any attempted 

or completed breaches of the above commitments as well as any substantial suspicion of such 

a breach. 

In case any such preceding misconduct on the part of such official(s) is reported by the 

BIDDER to the BUYER with the full and verifiable facts and the same prima facie found to be 

correct by the BUYER, necessary disciplinary proceedings, or any other action as deemed fit, 

including criminal proceedings may be initiated by the BUYER and such a person shall be 
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debarred from further dealings related to the contract process. In such a case while an enquiry 

is being conducted by the BUYER the proceedings under the contract would not be stalled. 

4. COMMITMENTS OF BIDDERS 

The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of its bid or during any pre-contract or post-

contract stage in order to secure the contract or in furtherance to secure it and in particular 

commit itself to the following:- 

4.1.  The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, 

reward, favour, any material or immaterial benefit or other advantage, commission, fees, 

brokerage or inducement to any official of the BUYER, connected directly or indirectly with 

the biding process, or to any person, organization or third party related to the contract in 

exchange for any advantage in the bidding, evaluation, contractingand implementation of the 

contract. 

4.2.  The BIDDER further undertakes that it has not given, offered or promised to give, directly or 

indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or 

other advantage, commission, fees, brokerage, or inducement to any official of the BUYER or 

otherwise in procuring the Contract of forbearing to do or having done any act in relation to the 

obtaining or execution of the contract or any other contract with the CSPTCL for showing or 

forbearing to show favour or disfavour to any person in relation to the contract or any other 

contract with the CSPTCL. 

4.3. The BIDDER further confirms and declares to the BUYER that the BIDDER in the original 

Manufacture/Integrator/Authorized government sponsored export entity of the stores and has 

not engaged any individual or firm or company whether Indian or foreign to intercede, 

facilitate or in any way to recommend to the BUYER or any of its functionaries, whether 

officially or unofficially to the award of the contract to the BIDDER, nor has any amount been 

paid, promised or intended to be paid to any such individual, firm or company in respect of any 

such intercession, facilitation or recommendation. 

4.4. The BIDDER, either while presenting the bid or during pre-contract negotiations or before 

signing the contract, shall disclose any payment he has made, is committed to or intends to 

make to officials of the BUYER or their family members, agents, brokers or any other 

intermediaries in connection with the contract and the details of services agreed upon for such 

payments. 

4.5. The BIDDER will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 

implementation of the contract. 

4.6. The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means 

and illegal activities. 

4.7.  The BIDDER shall not use improperly, for purpose of competition or personal gain, or pass on 

to others, any information provided by the BUYER as part of the business relationship, 

regarding plans, technical proposal and business details, including information contained in 

any electronic data carrier. The BIDDER also undertakes to exercise due and adequate care lest 

any such information is divulged. 

4.8.  The BIDDER commits to refrain from giving any compliant directly or through any other 

manner without supporting it with full and verifiable facts. 

4.9.  The BIDDER shall not instigate or cause to instigate any third person to commit any of the acts 

mentioned above. 
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5. PREVIOUS TRANSGRESSION 
5.1.  The BIDDER declares that no previous transgression occurred in the last three years 

immediately before signing of this Integrity Pact with any other company in any country in 

respect of any corrupt practices envisaged hereunder or with any Public Sector Enterprise in 

India or any Government Department in India that could justify BIDDER‟s exclusion from the 

tender process.     

5.2.  If the BIDDER makes incorrect statement on this subject, BIDDER can be disqualified from 

the tender process or the contract, if already awarded, can be terminated for such reason. 

6. EARNEST MONEY (SECURITY DEPOSIT) 

6.1.  Every BIDDER while submitting commercial bid, shall deposit an amount as specified in RFP 

as Earnest Money/Security Deposit, with the BUYER through any of the following 

instruments: 

 (i) Bank Draft or Pay Order in favour of................................................. 

 (ii) A confirmed guarantee by an Indian Nationalised Bank, promising   payment of the 

guarantee sum to the .....................(BUYER)................on demand within three working days 

without any demur whatsoever and without seeking any reasons whatsoever. The demand for 

payment by the BUYER shall be treated as conclusive proof of payment. 

 (iii) Any other mode or through any other instrument (to be specified in the RFP). 

6.2.  The Security Deposit shall be valid up to complete conclusion of the contractual obligations to 

the complete satisfaction of both the BIDDER and BUYER, including warranty period, 

whichever is later. 

6.3. In the case of successful BIDDER a clause would also be incorporated in the Article pertaining 

to Performance Bond in the Purchase Contract that the provisions of Sanctions for violation 

shall be applicable for forfeiture of Performance Bond in case of a decision by the BUYER to 

forfeit the same without assigning any reason for imposing sanction for violation of this Pact. 

6.4.  No interest shall be payable by the BUYER to the BIDDER on Earnest Money/Security 

Deposit for the period of its currency. 

7. SANCTIONS FOR VIOLATIONS 

7.1.  Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on 

its behalf (whether with or without the knowledge of the BIDDER) shall entitle the BUYER to 

take all or any one of the following actions, wherever required:- 
 

(i) To immediately call off the pre contract negotiations without assigning any reason or 

giving any compensation to the BIDDER. However, the proceedings with the other 

BIDDER(s) would continue. 

(ii) To forfeit fully or partially the Earnest Money Deposit (in pre-contract stage) and/or 

Security Deposit/Performance Bond (after the contract is signed), as decided by the 

BUYER and the BUYER shall not be required to assign any reason therefore. 

(iii) To immediately cancel the contract, if already signed, without giving any 

compensation to the BIDDER. 

(iv)   To recover all sum already paid by the BUYER, and in case of the Indian BIDDER 

with interest thereon at 2% higher than the prevailing Prime Lending Rate while in case 

of a BIDDER from a country other than India with Interest thereon at 2% higher than 

the LIBOR. If any outstanding payment is due to the BIDDER from the BUYER in 

connection with any other contract such outstanding payment could also be utilized to 

recover the aforesaid sum and interest. 
 

(v) To encash the advance bank guarantee and performance bond/warranty bond, if 

furnished by the BIDDER, in order to recover the payments, already made by the 

BUYER, along with interest.  
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(vi) To cancel all or any other contracts with the BIDDER and the BIDDER shall be liable 

to pay compensation for any loss or damage to the BUYER resulting from such 

cancellation/rescission and the BUYER shall be entitled to deduct the amount so 

payable from the money(s) due to the BIDDER. 
 

(vii)  To debar the BIDDER from participating in future bidding processes of the CSPTCL 

for a minimum period of five years, which may be further extended at the discretion of 

the BUYER. 
 

(viii) To recover all sum paid in violation of this Pact by BIDDER(s) to any middlemen or 

agent or broken with a view to securing the contract. 
 

(ix)   In cases where irrevocable Letters of Credit have been received in respect of any 

contract signed by the BUYER with the BIDDER, the same shall not be opened. 
 

(x)    If the BIDDER or any employee of the BIDDER or any person action on behalf of the 

BIDDER, either directly or indirectly, is closely related to any of the officers of the 

BUYER, or alternatively, if any close relative of an officer of the BUYER has financial 

interest/stake in the BIDDER‟s firm, the same shall be disclosed by the BIDDER at the 

time of filling of tender. Any failure to disclose the interest involved shall entitle the 

BUYER to rescind the contract without payment of any compensation to the BIDDER. 
 

  The term „close relative‟ for this purpose would mean spouse whether residing with the 

Government servant or not, but not include a spouse separated from the Government 

servant by a decree or order of a competent court; son or daughter or step son or step 

daughter and wholly dependent upon Government servant, but does not include a child 

or step child who is no longer in any way dependent upon the Government servant or 

of whose custody the Government servant has been deprived of by or under any law; 

any other person related, whether by blood or marriage, to the Government servant or 

to the Government servant‟s wife or husband and wholly dependant upon Government 

servant. 
 

(xi)  The BIDDER shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the BUYER, and 

if he does so, the BUYER shall be entitled forthwith to rescind the contract and all 

other contracts with the BIDDER. The BIDDER shall be liable to pay compensation 

for any loss or damage to the BUYER resulting from such rescission and the BUYER 

shall be entitled to deduct the amount so payable from the money(s) due to the 

BIDDER.   
 

7.2.1. The decision of the BUYER to the effect that a breach of the provisions of this pact has been 

committed by the BIDDER shall be final and conclusive on the BIDDER. However, the 

BIDDER can approach the Monitor(s) appointed for the purpose of this Pact. 

 

8. INDEPENDENT MONITORS 
8.1.  The BUYER will appoint Independent Monitors (hereinafter referred to as Monitors) for this 

Pact. 

8.2.  The task of the Monitors shall be to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this Pact. 

8.3.  The Monitors shall not be subject to instructions by the representatives of the parties and 

perform their functions neutrally and independently. 

8.4. Both the parties accept that the Monitors have the right to access all the documents relating to 

the project/ procurement, including minutes of meetings. The Monitor shall be under 

contractual obligation to treat the information and documents of the BIDDER/ Subcontractor(s) 

with confidentiality. 
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8.5.  As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so 

inform the Authority designated by the BUYER. 

8.6.  The Monitorwill submit a written report to the designated authority of BUYER/Secretary in the 

department/within 8 to 10 weeks from the date of reference or intimation to him by the 

BUYER /BIDDER and, should the occasion arise, submit proposal for correcting problematic 

situations. 

9. FACILITATION OF INVESTIGATION  

 In case of any allegation of violation of any provision of this fact or payment of commission, 

the BUYER or its agencies shall be entitled to examine all the documents including the books 

of Account of the BIDDER and the BIDDER shall provide necessary information of the 

relevant documents and shall extend all possible help for the purpose of such examination. 

10.   LAW AND PLACE OF JURISDICTION 

 This pact is subject to Indian Law, the place of performance and jurisdiction shall be the seat of 

the BUYER. 

11.  OTHER LEGAL ACTIONS 

 The actions stipulated in this integrity Pact are without prejudice to any other legal action that 

may follow in accordance with the provisions of any other law in force relating to any civil are 

criminal proceeding. 

12.  VALIDITY 

12.1  The validity of this integrity Pact shall be from the date of its signing and extend up to 2 years 

or the complete execution of the contract to the satisfaction of both the BUYER and the 

BIDDER/Seller whichever is later. In case BIDDER is unsuccessful, this Integrity Pact shall 

expire after six months from the date of the signing of the contract. 

12.2.  If one or several provision of this pact turn out to be invalid; the reminder of this pact shall 

remain valid. In such case, the parties will strive to come to an agreement to their original 

intention. 

13.  The parties hereby sign this integrity Pact at .............................on................. 

 

BUYERBIDDER 

Name of Officer            CHIEF EXECUTIVE OFFICER 

Destination Department/PSU 

 

 Witness    Witness 

1)..........................................................                      1) .............................................................. 

 

2)..........................................................                      2)  ............................................................... 
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ANNEXURE-A-23 

I N S P E C T I O N  P L A N  F O R  S U B  S T A T I O N  

E Q U I P M E N T S  
 

S.N. Particular 
CSPTCL 

Inspection 

Contractor 

Inspection 

1.  40MVA transformer Yes  

2.  132 KV SF6 circuit breaker with structure complete. Yes  

3.  132 KV Current Transformer  Yes  

4.  132 KV Lightning Arrestor (120 KV) Yes  

5.  EPAX (Exchange )  Yes 

6.  Electronic Push Button telephone with Priority Key  Yes 

7.  132 KV Coupling Capacitor Yes  

8.  132 KV Wave trap Yes  

9.  Carrier Cabinet (Twin Channel) without protection coupler Yes  

10.  Programmable LMU (phase to phase coupling) Yes  

11.  Remote Terminal Unit Yes  

12.  132 KV Isolator with & without earth switch, 800 Amp & 

with insulators 
Yes  

13.  132 KV side C & R panel for 40MVA  Yes  

14.  132 KV control & relay panel for feeder  Yes  

15.  132 KV control & relay panel for 132 KV bus transfer  Yes  

16.  132 KV & 33 KV Solid core Insulators / Post insulators  Yes  

17.  33KV Vacuum Circuit Breaker with Structure Yes  

18.  33 KV Current Transformer Yes  

19.  33 KV Potential X‟mer Yes  

20.  33KV Lightning Arrestor (30 KV) Yes  

21.  33 KV Isolator with insulators Yes  

22.  33 /0.415 KV, 200 KVA Stn. Xmer (with Oil & Accessories) Yes  

23.  33 KV control & relay panel  Yes  

24.  Zebra ACSR Conductor Yes  

25.  Galvanised Steel Ground Wire 7/3.66 m.m.  Yes 

26.  G.I. Flats / pipes/ rods for earthing Yes  

27.  Nuts & Bolts of Assorted Sizes  Yes 

28.  Disc Insulators  Yes  

29.  Clamps, connectors &Hardwares Yes  

30.  Armoured/Unarmoured copper cable Yes  

31.  Power Cables Yes  

32.  GI Cable trays of various size  Yes 

33.  P L C CCables   Yes 

34.  Battery: 48 V / 110 V,  Yes  

35.  Battery Charger: 48/110V,  Yes  

36.  G.I. Structure Yes  

37.  High Mast, Illumination fittings & Accessories  Yes 

38.  AC /DC Boards & Junction Boxes  Yes 

39.  Tools & Plant  Yes 

40.  Furniture  Yes 
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ANNEXURE-A-24 

 

LIST OF APPROVED VENDORS FOR SUB-STATION EQUIPMENTS / MATERIAL  
 

A )  LIST OF APPROVED VENDORS FOR 132 KV SIDE EQUIPMENTS  
 

Sl.No. Name of equipment   Name of the vendor  

1 63, 40 MVA, 132/33 KV Power 

Transformer   

1 M/s BHEL 

2 M/s CGL 

3 M/s TELK Kerala 

4 M/s Areva / Alstom 

5 M/s ABB 

6 M/s EMCO, Thane 

7 M/s Andrew Yule, Chennai 

8 M/s Bharat Bijilee, Mumbai 

9 M/s Toshiba T&D System India Pvt.Ltd., 

Hyderabad (Formerly M/s Vijai Electricals) 

10 M/s Transformer &Rectifiers,Ahmedabad 

11 M/s Siemens, Gurgaon 

12 M/s. Technical Associates Ltd., Lucknow 

2 Tap Changer for Power 

Transformer 

1 M/s BHEL 

2 M/s TELK 

3 M/s Easun MR 

4 M/s MR  

5 M/s CTR 

3 

  

132 KV SF6 Circuit Breaker 1 M/s CGL 

2 M/s ABB 

3 M/s Areva / Alstom 

4 M/s Siemens 

5 M/s BHEL 

4 132 KV Current Transformer/                       

Potential Transformers 

 Shall be provided by CSPTCL 

5 132 KV  Coupling capacitors 1 M/s CGL 

2 M/s Areva / Alstom 

3 M/s ABB 

4 M/s BHEL 
 

6 132 KV Isolators 1 M/s S& S Power Switchgear,Chennai 

2 M/s Hivelm, Chennai 

3 M/s GR Power, Hyderabad 

4 M/s Siemens 

5 M/s ABB 

6 M/s Areva / Alstom 

7 M/s Power Line Accessories, Raipur 

8 M/s Danke Elect. Switchgears,Vadodara 

9 M/s. Elektrolites (Power) 

10 M/s Universal Isolators 

11 M/s Versatec 

12 M/s G K Electricals 

13 M/s Wigman 

14 M/s Engineers Enterprises,Jaipur 
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7 120 KV Lightning Arrestor 1 M/s CGL  

2 M/s Oblum, Hyderabad 

3 M/s Elpro 

8 132 KV Wave Trap 1 M/s Areva / Alstom 

2 M/s BPL 

3 M/s Quality Power, Sangli. 

9 132 KV Control & Relay Panel 

(without relays) 

1 M/s Areva / Alstom 

2 M/s Siemens 

3 M/s ABB 

4 M/s GE 

5 M/s ERL 

6 M/s Danish, Jaipur 

7 M/s Amara Raja 

8 M/s Venson, Bangalore 

9 M/s MaktelControl,Vadodara 

10 M/s Enpro Industrial Automation, Chennai 

11 Ms Schneider Electric 

10 Carrier Cabinet for 132 KV 1 M/s ABB, Mumbai (For protection, speech & 

telemetering) 

2 M/s BPL(For speech & telemetering only) 

3 M/s Puncom (Only for speech) 

11 Disc Insulators-90KN/70KN 1 M/s W.S. Insulator, Chennai 

2 M/s BHEL 

3 M/s Aditya/NGK Birla Kolkata 

12 132 KV Post Insulators 1 M/s WS Insulators, Chennai 

2 M/s BHEL 

3 M/s Aditya/NGK Birla,Kolkata 

4 M/s Modern Insulator 

5 M/s Insulators & Electricals, Bhopal 

6 M/s Sarvana Global Energy Ltd. 

13 Sub-station Hardwares/  Clamps 

& connectors 

1 M/s IAC Electrical, Kolkata 

2 M/s RashtraUdyog 

3 M/s EMI Transmission Ltd., Thane 

4 M/s International Trasmission Product  

5 M/s Klemmen Engineering 

6 M/s Electro mech&transtech 

7 M/s Burma Electro 

8 M/s Aarpee& Associates 

9 M/s AK Power Industries Pvt. Ltd. 

10 M/s Supreme & Co. Kolkata 

11 M/s Modern Malleable 

12 M/s Tag Corporation, Chennai 

13 M/s Star Iron 

14 M/s Tyco 

15 M/s DAC 

16 M/s Eritech 

17 M/s Vinay industries, Rajanandgaon 

18 M/s NIKE Energy manufacturing, Varanasi 
 
 

 

 

 

 

 

 

 



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 91 of 138 -- 

 

B ) LIST OF APPROVED VENDORS FOR 33 KV SIDE EQUIPMENTS  
  
 

Sl.No. Name of  equipment   Name of the vendor  

1 33 KV Vacuum Circuit Breaker 1 M/s CGL 

2 M/s Siemens 

3 M/s BHEL 

4 M/s Areva / Alstom 

5 Ms Schneider Electric 

2 33 KV Current Transformer / 

Potential Transformer 

1 M/s CGL 

2 M/s Laxmi Engineering 

3 M/s SCT, Gaziabad 

4 M/s Vidyut Control 

5 M/s Universal MagnoFlux,Indore 

6 M/s Heptacare Power Ind,Meerut 

7 M/s Hivoltrans Elect. 

8 M/s Mehru Elect &Mech, Bhiwadi 

9 M/s Epitrans(for CT only) 

10 M/s Kapco(for PT only) 

11 M/s GYRO 

12 M/s Ambarnath 

3 33 KV Isolators 1 M/s S& S PowerSwitchgear,Chennai 

2 M/s Hivelm, Chennai 

3 M/s GR Power, Hyderabad 

4 M/s Siemens 

5 M/s ABB 

6 M/s Areva / Alstom 

7 M/s Power line Accessories, Raipur 

8 M/s DankeElect.Switchgears, Vdr 

9 M/s. Elektrolites (Power) Pvt Ltd, Jaipur 

10 M/s GK Electricals Bhopal 

11 M/s Universal Isolators 

12 M/s Wigman 

13 M/s High tension Howrah 

14 M/s Versatec 

15 M/s Engineers Enterprises , Jaipur 

4 33 KV Lightning Arrestor 1 M/s CGL  

2 M/s Oblum, Hyderabad 

3 M/s Elpro 

4 M/s Elektrolite power pvt Ltd Jaipur 

5 33 KV Control & Relay Panel 

(without relays) 

1 M/s Areva / Alstom 

2 M/s Siemens 

3 M/s ABB 

4 M/s GE 

5 M/s ERL 

6 M/s Danish , Jaipur 

7 M/s Amara Raja, Tirupati 

8 M/s System Electronics Ltd. 

9 M/s MaktelControl,Vadodara 

10 M/s Venson, Bangalore 

11 M/s Enpro Industrial Automation, Chennai 

12 M/s Hertz Electronics 

13 Ms Schneider Electric 
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6 Disc Insulators-90KN/70KN 1 M/s W.S. Insulator, Chennai 

2 M/s BHEL 

3 M/s Aditya/NGK Birla,Kolkata 

4 M/s Bikaner Ceramics, Bikaner 

7 33 KV Post Insulators 1 M/s WS Insulators, Chennai 

2 M/s BHEL 

3 M/s Aditya/NGK Birla,Kolkata 

4 M/s Modern Insulator 

5 M/s Insulators & Electricals  

6 M/s Sarvana Global Energy Ltd. 

8 Sub-station Hardwares/ Clamps & 

connectors 

1 M/s RashtraUdyog 

2 M/s IAC Electrical, Kolkata 

3 M/s Electromech&Transtech, Kolkata 

4 M/s Klemmen 

5 M/s International Trasmission Product  

6 M/s Burma Electro 

7 M/s Aarpee& Associates, Kolkata 

8 M/s AK Power Industries Pvt. Ltd. 

9 M/s Supreme & Co. Kolkata 

10 M/s EMI Transmission Ltd., Thane 

11 M/s Modern Malleable 

12 M/s Tag Corporation, Chennai 

13 M/s Star Iron 

14 M/s Tyco 

15 M/s DAC 

16 M/s Eritech 

17 M/s Vinay industries, Rajnandgaon 

18 M/s NIKE Energy manufacturing, Varanasi 
 

 

C )LIST OF APPROVED VENDORS FOR OTHER COMMON EQUIPMENTS/  MATERIAL 
 

SN Name of  equipment   Name of the vendor  

1 Energy Meters 1 M/s Secure Meters Ltd. (SEMS) 

2 Relays for 400 KV & 220 KV - Distance 

(Numerical), Differential &  REF 

(numerical), Bay control Unit, Bus bar 

Protection, Gateway, O/C & E/F, other 

protective trip and Auxiliary relay, 

SCADA / SAS) 

1 M/s Areva / Alstom 

2 M/s Siemens 

3 M/s ABB 

4 M/s GE 

5 M/s SEL 

6 Ms Schneider Electric 

3 Relays for 132 KV & 33 KV -Distance 

(Numerical), differential &  REF 

(numerical),  Over Current / Earth Fault,  

other protective, trip and Auxiliary relays 

for 132 KV & 33 KV. 

1 M/s Areva / Alstom 

2 M/s Siemens 

3 M/s ABB 

4 M/s GE 

5 M/s SEL 

6 M/s EasunReyrolle 

7 Ms Schneider Electric 

4 Ethernet Switch 1 M/s Ruggedcom 

2 M/s CISCO 

3 M/s Hirschmann 

4 M/s Masibus 



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 93 of 138 -- 

 

5 Annunciator Relay 1 M/s Alan 

2 M/s Bhrani 

3 M/s Minilec 

4 M/s JVS 

6 Time Synchronizing Unit 1 M/s Arbiter 

2 M/s SEL 

3 M/s Signal & System 

4 M/s MEINBERG 

7 LT Power & Control Cable (Armoured 

and Unarmoured) 

1 M/s Universal Cables Ltd,Satna 

2 M/s Finolex 

3 M/s Torrent cables. 

4 M/s Fort Gloster 

5 M/s Ravin cables, Mumbai 

6 M/s KEI Industries 

7 M/s KEC International 

8 M/s Unisef cables Ghaziabad 

9 M/s Maharaja cables New Delhi 

10 M/s RK Electrical Industries 

11 M/s Balaji Cables 

12 M/s Alpha Communication 

13 M/s Nakoda 

14 M/s Capcab India Ltd. 

15 M/s Deco Industries 

16 M/s Insucon Cables 

17 M/s Pasondia Cables 

18 M/s Scot Innovation (Ekta Cables) 

19 M/s Dashmesh Cables, Mumbai 

20 M/s Omega 

21 M/s NICCO 

22 M/s Havells 

8 Fibre Optic Cables 

 

1 M/s Treston 

2 M/s Fine Core 

3 M/s AMP 

4 M/s Birla Furukawa 

5 M/s Sterlite Technologies Ltd. 

9 EHV Cables 1 M/s Poly cab 

2 M/s Havells 

3 M/s KEI 

4 M/s Universal 

10 Capacitor Bank 1 M/s Shreem Electrical Ltd. 

2 M/s ABB 

3 M/s BHEL 

4 M/s Mehar 

5 M/s Havells 

6 M/s Universal Cables Ltd,Satna 

7 M/s Madhav Capacitors, Pune 
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11 Battery Set 1 M/s Exide Industries Ltd., Kolkata 

2 M/s AMCO Batteries Ltd, Chennai 

3 M/s AmaraRaja Batteries Ltd,Tirupati 

4 M/s HBL Nife, Hyderabad 

5 M/s BUI Pvt Ltd, Pune 

6 M/s Kirloskar Batteries, Bangalore 
 

12 Battery charger 1 M/s Chhabi 

2 M/s Dubas 

3 M/s HBL Nife, Hyderabad 

4 M/s Amara Raja 

5 M/s AE 

6 M/s Hind Rectifier 

7 M/s Panwa Engineering 

8 M/s ARMO Electricals, Nagpur 

9 M/s AFCO Industrial 

10 M/s Redtron 

13 High Mast & its Luminaries  1 M/s Bajaj 

14 Light Fixtures/fan & Exhaust fan 1 M/s CGL 

2 M/s Philips 

3 M/s GE 

4 M/s Bajaj 

5 M/s Wipro 

6 M/s Havells 

7 M/s Khaitan(Fans only) 

8 M/s  Polar (Fans only) 

9 M/s HPL India Ltd (for lighting fixtures & 

Luminaires only) 

15 Furniture 1 M/s Godrej 

16 Filter Machine 1 M/s Vaccum Plant, Pune 

2 M/s  Fowler westrup, Bangalore (earlier 

name M/s John Fowler Bangalore) 

17 DG Set 1 M/s  Jackson  

2 M/s  Cummins  

3 M/s  Kirloskar 

4 M/s GE Power System 

5 M/s Shriram Honda 

18 RTU 1 M/s ABB 

2 M/s GE 

3 M/s Honeywell 

4 M/s Chemtrol, Goa 

19 Steel Structure for Gantry & equipment 

support structure / Lighting pole/mast etc 

1 M/s KSK 

2 M/s Vijay Transmission 

3 M/s Ashutosh Electrical,  Raipur 

4 M/s Shreem Electrical Ltd. Jaisinghpur 

5 M/s Indo East Corporation Pvt. Kolkata 

6 M/s Nandan Steel & Power Ltd, Raipur 

7 M/s Ratna Engineering Works, Raipur 

8 M/s IVRCL TLT Ltd, Nagpur 

9 M/s B K Infrastructure Pvt Ltd Raipur 

10 M/s. R.R. Ispat, Raipur 
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20 Earth Wire (7/3.66 mm) 1 M/s Bharat Wire Ropes, Thane 

2 M/s UIC Udyog Limited, Kolkata 

3 M/s Ramswarup Ind. Corp. Nadia  

4 M/s ManoharlalHiralal, Gaziabad 

5 M/s Ratlam Wires, Ratlam 

6 M/s Usha Martin 
 

21 ACSR Moose  conductor 1 M/s Gupta Cable 

2 M/s North East conductor 

3 M/s Unity Conductors 

4 M/s Galaxy Transmission Ind. Sangali 

5 M/s Apar Industry, Silvasa/Nalagarh 

6 M/s Shashi Cables, Lucknow 

7 M/s JSK (Formerly Hiren)Ind. Silvasa 

8 M/s Smita Conductor Khanvel 

9 M/s Prem Conductors, Silvasa 

10 M/s Lumino 

11 M/s Sterlite Technologies Ltd. 

12 M/s Mahavir Transmission Ltd Dehradun 

22 ACSR Zebra conductor 1 M/s Sterlite Technologies Ltd.  

2 M/s Gammon India Silvasa 

3 M/s LuminoInd.Ltd  Howrah 

4 M/s Smita Conductor Khanvel 

5 M/s Prem Conductors, Silvasa 

6 M/s Galaxy Transmission Ind. Sangali 

7 M/s Gupta Power infrastructure Ltd. 

8 M/s North East conductor 

9 M/s Apar Industries 

10 M/s Unity Conductors 

11 M/s Omega 

12 M/s Pioneer 

13 M/s Venkateshwara wires Jaipur 

14 M/s Rajputana cables and conductor Korba 

15 M/s Mahavir Transmission Ltd Dehradun 
 

Note:- 
1) The names of the vendors are subject to further verification of various documents viz. valid  

type test report, ISI license (wherever applicable), drawing and GTP etc. at the time of 

approval for individual project.The inclusion of names of various manufacturers in this list 

will not relieve the obligation of manufacturer / contractor for furnishing the aforesaid 

documents. 

2) Any other items/component not covered in these lists - Reputed make subject to prior 

permission from CSPTCL duly furnishing all their credentials and documents ought by 

office of ED /CE (Planning & Project). 

3) CSPTCL will take into account our past experience with various vendors/ suppliers with 

regards to quality of their equipment, its performance and their after sales service while 

making a final selection of vendors. 
4) Equipments/material of those vendors / suppliers, who are debarred / blacklisted from 

future business with CSPTCL or successor power companies of erstwhile CSEB, 

shall not be accepted. 
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ANNEXURE-A-25 
 

QUANTITY OF MAJOR EQUIPMENTS/ MATERIALS TO BE SUPPLIED 

FOR 132/33 KV SUB-STATION BAIJALPUR (Distt. Kabirdham) 

(A) OUTDOOR SWITCH YARD EQUIPMENTS :- 
 

  

S.No. Particular Quantity 

1)  40 MVA, 132/33KV Power Transformer  02 Nos. 

2)  132 KV SF6 circuit breaker complete  05 Sets 

3)  132 KV Isolator with support insulator & Earth Switch 02 Sets 

4)  132 KV Isolator with support insulator & without Earth Switch 14 Sets 

5)  132 KV Lightning Arresters  12 Nos. 

6)  132 KV Waves Traps. 0.5 mH, 630 A  04 Nos. 

7)  132 KV Solid Core Insulator 27 Nos. 

8)  132KV coupling capacitor 04 Nos. 

9)  ProgramableLMU (Coupling Device 125 Ω - 300 Ω) complete set 

with protective device. 

02 Set 

10)  33/0.415 KV, 200 KVA, Station Transformer 02 No 

11)  33 KV Vaccum Circuit breaker complete  09 Nos. 

12)  33 KV/110 V Potential Transformer  06 Nos. 

13)  33 KV Current Transformers having ratio 800-400/1-1-1-1 A 09 Nos. 

14)  33 KV Current Transformers having ratio 800-400/1-1-1 A 18 Nos. 

15)  33 KV, 12 MVAR, Capacitor Bank (72 + 08 units) complete with 

series reactors, structure and NCT10-5/1-1Amp 

01 Set 

16)  33 KV Lightning Arresters  24 Nos. 

17)  33 KV Isolator with single earth Switch 800 Amp.(with 

structure & Solid core insulator) 
05 Sets 

18)  33 KV Isolator without earth Switch 800 Amp.(with 

structure & Solid core Insulator) 
05 Sets 

19)  33 KV Isolator without earth Switch 1200 Amp.(with 

structure & Solid core Insulator) 
18 Sets 

20)  33 KV Isolator without earth Switch 1600 Amp. (with 

structure & Solid core Insulator) 
01 Nos. 

21)  33 KV Bus sectional isolator 1600Amp 01 No. 

22)  33 KV Solid Core Insulators 47 Nos. 

23)  33 KV D.O. Fuse set complete 02 Set 

24)  CT/PT Junction boxes  18 Nos. 

25)  Lighting High Mast 03 Nos. 

26)  Unarmoured/ Armoured Control & Power Cables As per Annex.B-4  

 

Note:-132 KV Current Transformer & 132 KV Potential Transformer shall be provided by CSPTCL.   
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 (B) INDOORCONTROL ROOM EQUIPMENTS:   

S.No. Particular Quantity  

1.  132 KV Control & Relay Panel (Duplex type) for 40 MVA transformer  02 No. 

2.  132 KV Control & Relay Panel (Duplex type) for feeders 02 Nos. 

3.  132 KV Control & Relay Panel (Duplex type) for Bus Transfer 01 No. 

4.  33 KV Control & Relay Panel (Simplex type) for 40MVA Xmer 02 No. 

5.  33 KV Control & Relay Panel (Simplex type) for 33KV feeders 05 Nos. 

6.  33 KV Control & Relay Panel (Simplex type) for 33KVBus Transfer 

bay 

01 No. 

7.  33 KV Control & Relay Panel (Simplex type) for 33KV,12 MVAR 

Capacitor Bank 

01 No. 

8.  Carrier Cabinet (Twin Channel) incl. 2 Nos. meant for feeding end. 04 Nos. 

9.  EPAX 16/8 lines with operator console 01 No. 

10.  Electronic Push button Telephones Sets 10 Nos. 

11.  110V, 300Ah, Battery Set (55 Cells) 01 Set 

12.  48 V, 300Ah, Battery Set (24 Cells) 01 set 

13.  110V, 300AH, Battery Charger with separate two float & one Boost 

charger (one float shall be in standby mode). 

01 No. 

14.  48V, 300AH, Battery Charger with separate two float & one Boost 

charger (one float shall be in standby mode). 

01 No. 

15.  ACDB with MCB & HRC fuses, space for 2
nd

 incomer & 20% spare 

provision for out going circuits (duly wired) 

01 No. 

16.   DCDB 110 V DC with HRC fuses, space for 2
nd

 incomer & 20% spare 

provision for out going circuits (duly wired) 

01 No. 

17.   DCDB 48 V DC with HRC fuses, space for 2
nd

 incomer & 30% spare 

provision for out going circuits (duly wired) 

01 No. 

18.  Sub-station ADLS comprising of desktop Computer with UPS, Printers 

and other components.  

01 Set. 

19.  Desktop Computer with UPS & Dot matrix printer.  01 Set  

20.  GPS time synchronising clock with external large display 01 Set 

21.  RTU with interface panel  01 Set 

22.  Spare relays 01 Set 

23.  T&P‟s and Testing instruments As per Annex.B-7 

 

* * *  
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ANNEXURE A-26 

 

 

ILLUSTRATIVE EXAMPLE FOR CAPITALISTION OF LOSSES 

Particulars Range 

Prescrib

ed (KW) 

Quoted by bidders 

    

    M/S A M/S B M/S C M/S D M/S E M/S F 

For 63  MVA Transformer 

No Load loss (KW) 

offered 
18 to 20 19 20 17 21 18.5 19 

Load loss (KW) offered 93 to103 94 92 100 96 104 101 

Aux loss (KW) offered 1.8 to 2 1.5 2 1.9 1.8 2 2.2 

Diff No Load loss   1 2 0 

Bid non 

responsive 

due to 

excessive 

No load loss 

Bid non 

responsive 

due to 

excessive 

load loss 

Bid non 

responsive 

due to 

excessive 

auxiliary 

loss 

Diff Load loss   1 0 7 

Diff Aux loss   0 0.2 0.1 

Capitalization for no 

load loss (Diff 

lossx401840.00) 

  401840 843680 0 

Capitalization for load 

loss (Diff lossx213780) 
  213780 0 1496460 

Capitalization for no 

load loss (Diff 

lossx160700) 

  0 0 16070 
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ANNEXURE A-27 

 

CHECK LIST 

(To be kept in Envelope-II) 
 

S. 

No. 
Items Reference 

Declaration 
(Strike-out 

whichever is 

not applicable) 

Page No. 

1. Duly & properly filled Questionnaire Annexure-A-3 Yes/No  

2. Self-attested copies of audited balance sheets 

and profit & loss account statement of sole 

bidder/each partner of JV for last 5 financial 

years(i.e., FY 2015-16 to FY 2019-20). 

-- 
Yes/No 

 

3. A Self-attested certificate issued by chartered 

accountant showing „Annual Turnover‟ & „Net 

worth‟ including assets and liability of the sole 

bidder/each partner of JVfor the last five 

financial years (FY 2015-16, 2016-17,2017-18 

& 2018-19,2019-20) 

-- 
Yes/No 

 

4. ASelf-attestedcertificate in original of 

Chartered Accountantindicating details (break-

up) of available „Liquid assets‟ (LA) for sole 

bidder/each partner of JV.Such certificate 

should have been issuednot earlier than 3 months 

prior to the date of bid opening 

-- 
Yes/No 

 

5. Evidence of access to or availability of 

credit/facilities 
Annexure-A-7 Yes/No  

6. Certificate issued by Chartered Accountant 
(To be furnished for Sole bidder/Lead Partner as 

well as other Partner of JV) 

Annexure A-28 
Yes/No 

 

7. Declaration by the bidder 
(To be furnished for Sole bidder/Lead Partner as 

well as other Partner of JV(Separately). 
Annexure A-29 

Yes/No 
 

8. Self attested detailed order copy along with 

annexures containing BoQ/ scope of work in 

support of technical experience criteria of PQR 

for having constructed & commissioned 1 (one) 

No. 132KV OR110KV (or above voltage class) 

Sub-station of at-least two voltage level on turn 

key basis (with or without supply of power 

transformer) during last 5 years (between 1st 

Apl‟2015 & 31st March‟2020)against order 

issued byPower utilities owned and controlled 

by Central or State Govt. or PSUs or Govt. 

organizations.The date of order should not be 

older than 7 years from the date of issue of NIT of 

the instant tender. 

-- 
Yes/No 

 



CSPTCL                                                            TR-20/01                                        132/33 KV S/S Baijalpur (Silhati) 

Page 100 of 138 -- 

 

9. Self attestedcopy of Performance certificate for 

successful commissioning & satisfactory 

operation of above mentioned Sub-station for a 

period of atleast one year (from the date of 

commissioning)  indicating date of 

commencement of work and its commissioning 

(constructed by sole bidder / any of the 

partners) as on date of NIT of the instant tender. 

-- 
Yes/No 

 

10. Copy of Valid „A‟ class Electrical Contractor 

License issued by CG anugyapanMandal/ CG 

state licensing board in the name of sole bidder 

/ lead partner of the joint venture/ 

consortiumor an undertakingto submit „A‟ class 

electrical contractor license issued by C.G. 

AnugyapanMandal / CG State licensing Board 

within 30 days after issue of LOA, by the sole 

bidder or lead partner of the JV/consortium. 

-- 
Yes/No 

 

11. Copy of EPF code number/ EPF registration 

No. allotted by EPF Commissioner in the name 

of the sole bidder / Lead partner of the JV 
-- 

Yes/No 
 

12. Pre-contract Integrity pact in prescribed format Annexure A-22 Yes/No  

13. Deviation from technical specification/ 

conditions 
Annexure A-9 Yes/No  

14. Deviation from the commercial condition of 

contract  
Annexure A-10 

Yes/No 
 

15. Undertaking by the Joint Venture Partners Annexure A-20 Yes/No  

16. Power of Attorney for Joint Venture Annexure A-21 Yes/No  

17. Undertaking for Personnel Capabilities 

(To be furnished for Sole bidder/Lead Partner as 

well as other Partner of JV)(Separately) 

Annexure A-4 
Yes/No 

 

18. Undertaking for Equipment Capabilities 
(To be furnished for Sole bidder/Lead Partner as 

well as other Partner of JV(Separately) 

Annexure A-5 
Yes/No 

 

19. Power of attorney issued to legally authorised 

signatory  
-- 

Yes/No 
 

20. Litigation History of the Bidder 

(To be furnished for Sole bidder/Lead Partner as 

well as other Partner of JV(Separately) 

Annexure A-12 
Yes/No 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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ANNEXURE – A-28 

CERTIFICATE ISSUED BY CHARTERED ACCOUNTANT 

(To be furnished for Sole bidder/Lead Partner as well as other Partner of JV in original) 

(Please ensure the language of the formate is maintainedto avoid bid rejection) 

 

 

Name of the bidder (Sole bidder/JV parteners) : 

 

a)  All payment obligations (principal / Interest) on outstanding debentures (i.e. 

debentures which have not yet been redeemed) have been discharged and no such 

payment as on 30.06.2020 is outstanding / overdue.  

b)  The bidding company is presently not in default in payment of any bank loan or 

interest thereon for more than three months or any loan account of the bidder has 

not been classified as NPA (Non performing assets) by the creditor/ lending bank 

as on date of issue of NIT. 
 

c)  The bidding company is not going through the process of insolvency or 

liquidation as on the date of issue of NIT. Even, if at a later date up to placement 

of order against the instant tender, it comes to the notice of CSPTCL that the sole 

bidder/ any partner of JV has been going through the process of insolvency or 

liquidation, their bid will be rejected. 

 

 

Date  SIGNATURE OF CHARTERED 

ACCOUNTANT  

Place  NAME 

 (SEAL) 
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ANNEXURE – A-29 

DECLARATION BY THE BIDDER 

(To be furnished by Sole bidder/Lead Partner as well as other Partner of JV Separately) 

(Please ensure the language of the formate is maintainedto avoid bid rejection) 

 

 

Name of the bidder (Sole bidder/JV parteners) : 

 

1)     (Name of the bidder) M/s ..................is not debarred/ blacklisted by Bank/State 

Govt/Central Govt/State PSU/CPSU/SEB/ public utility as on date of issue of 

NIT.  

2)  All the documents/ statements/ attachments/ information submitted by (Name of 

the bidder) M/s...........  in proof of the qualifying requirements are authentic / 

genuine /correct and in case, any of the said documents / statements / attachments 

/ information is found to be false / fake / misleading, the bid will be disqualified 

and action will be taken as per relavent provisions of the tender. 

 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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(PRICE BIDS ANNEXURES) 
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ANNEXURE - B 

Abstract of Offered Prices for Supply, Civil, Erection, Testing & Commissioning items for 

Construction of  132/33 KV S/S  Baijalpur(Silhati) Distt.-Kabirdham 
(E-Bidding purpose format) 

Sl. No. PARTICULARS Annexure Particulars 
Offered amount 

inclusive of all taxes 

& other charges 

(A) Supply Items     

1 
132 KV Side S/S Yard & Control 

Room Equipments: 
B -1    

2 
33 KV Side S/S Yard & Control Room 

Equipments 
B -2    

3 
Conductor, Clamps & Connectors, 

Earthing Material etc 
B -3    

4 Cables & Battery & Battery Charger B -4    

5 Luminaire & Misc. Equipments B -5    

6 Supply of G. I. Steel Structure B -6    

7 T & Ps, Instruments B -7    

8 Furniture B -8    

9 
Substation Automation Data Logging 

system 
B -9    

(A) Sub Total of Annexures  B-1 to B-9     

(B) Civil Works C-1   

(C)  
Erection, Testing & Commissioning  

works 
    

i Erection Charges  D-1   

ii Testing & Commissioning Charges D-2   

(D)  Sub Total  of Annexures (D-1)+(D-2)      

(E) Total offered amount (A+B+C+D)     

(F) 
Discount offered on total amount of the 

project i.e.(E), if any in percentage 

 
………….. 

(in %) 

 
…………………………… 

(in Amount) 

(G) Net amount offered after discount     
 

Rupees in words _________ ___________ _____________ ___________ __________ ___________ 

 

 

 

Date  SIGNATURE OF BIDDER 

Place  NAME 

 DESIGNATION 

 (SEAL) 
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PRICE BID ANNEXURE - B-1 
 

132KV SIDE OUTDOOR & CONTROL ROOM EQUIPMENTS FOR 132/33 KV S/S BAIJALPUR 
 

 

Sl. 

No. 

 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

1 40  MVA, 132/33 KV Power transformer complete with 

EHV grade one transformer oil, OLTC, RTCC panel, air cell 

breathing arrangement, pressure relief devices,  NIFPS along 

with MS tank & all other accessories, with oil & 

accessories as per specifications including online DGA 

(5-Gases) monitoring device, tools & spares with 

terminal connectors and clamps. (The prices should be 

offered inclusive of type & special test charges) 

No. 2 

      

2 132 KV SF6 circuit breaker with structure & clamps 

complete. 
No. 5 

      

3 132 KV Coupling Capacitor with clamps complete. No. 4       

4 Lightning Arrestors 120 KV with clamps complete.  No. 12       

5 Isolator (3-) with clamps &earth switch 800 A  

(with support insulator)  
Set 2 

      

6 Isolator (3- ) with clamps & without earth switch 

800 A (with support insulator) 
Set 14 

      

7 132 KV Solid core Post Insulators   No. 27       

8 132 KV Wave trap with clamps  No. 4       

9 LMU (Phase to Phase coupling)  Set 2       

10 Carrier Cabinet (Twin Channel) No. 4       

11 EPAX (Exchange for 16/8 lines) with operator console No. 1       

12 RTU Cabinet with interface panel (Set of 2No. 

Panels – 1 No.RTU Panel + 1 No. Interface Panel) 
Set 1 

      

13 Electronic Push Button Telephone  No. 10       

14 132 KV control & relay panel for 40 MVA X‟mer.  No. 2       
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Sl. 

No. 

 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

15 132 KV control & relay panel for feeders  No. 2       

16 132 KV control & relay panel for Bus transfer bay. No. 1       

17 GPS based time synchronising clock with large 

display. 
Set 1       

18 Spare relays*         

 

 
i)    Numerical Differential Relay as per tender 

specification 

No. 

 

1       

ii)   Numerical Distance protection Relay as per 

tender specification 

No. 

 

1       

iii)  Numerical Directional O/C and E/F Relay as per 

tender specification 

No. 

 

1       

iv)  Non Directional Numerical O/C and E/F Relay 

as per tender specification 

No. 

 

1       

v)   Trip Relays No. 2  
 

     

 TOTAL ANNEXURE – ( B- 1 ) 
 

 

 

 

Note :-     

01. Please indicate ex-works price, Package freight & insurance and GST in respective columns 

02. Cess under B&OCWA: - Applicable cess @ 1% (except the cost of power transformer) shall be deducted from each bill. 

03. Payment for RTU shall be done only after its successful commissioning & integration with our SCADA system XA21. 

04. Over Current relays shall be provided with trip value recorder and date & time stamping 

05. *The make, model and technical specifications of spare relays should be exactly same as approved for the similar relay for C&R panel 

06. Bidders are requested to go through the tender specification before quoting the rate 

.  

                 

 

Signature of the Bidder 
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PRICE BID ANNEXURE - B-2 

33 KV SIDE OUTDOOR & CONTROL ROOM EQUIPMENTS FOR 132/33 KV S/S BAIJALPUR 
 

Sl. 

No. 

Particular Unit Qty. Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

1 33KV Vacuum Circuit Breaker with Structure & 

clamps complete.   
No. 9 

      

2 33KV Curent Transformer with clamps complète 

of ratio 800-400/1-1-1-1 Amp for Transformer/ 

Transfer bus bay 

No. 9 

      

3 33KV Curent Transformer with clamps complète 

of ratio 800-400/1-1-1 Amp for feeder/capacitor 

bay. 

No. 18 

      

4 33KV/110V Potential Transformer with clamps 

complete. 
No. 6 

      

5 33 KV Lightning Arrester with clamps complete. No. 24       

6 33 KV Isolator with single earth Switch 800 

Amp ( with insulators & clamps complete) 
Set 5 

      

7 33 KV Isolator without earth Switch 800 Amp 

(with insulators & clamps complete) 
Set    5 

      

8 33 KV Isolator without earth Switch 1200 Amp 

(with insulators & clamps complete) 
Set   18 

      

9 33 KV Isolator without earth Switch 1600 Amp 

(with insulators & clamps complete) for bus 

section) 

Set 01 

      

10 33 KV Solid core Insulator No. 47       

11 33 /0.415KV, 200 KVA Station X‟mer (with Oil 

& Accessories) & clamps complete with 

distribution box as per tender specification etc. 
 

No. 2 

      

12 33KV, 12 MVAR Capacitor Bank (72 units + 8 Set 1 
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Sl. 

No. 

Particular Unit Qty. Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

spare), complete with structures, series reactor, 

NCT CT ratio10-5/1-1 Amp with terminal 

connectors complete 
13 33 KV DO Fuse Set  with terminal connectors 

complete 
 

Set 2 
      

14 
33 KV control & relay panel for 40MVA X‟mer No. 2 

      

15 
33 KV control & relay panel for 33KV feeders  No. 5 

      

16 33 KV control & relay panel for 33KV transfer 

bus. 
No. 1 

      

17 
 

33 KV control & relay panel for 33KV, 

12 MVAR capacitor bank  
No. 1 

      

 TOTAL ANNEXURE – ( B- 2 ) 
 

 

Note :-     

01. Please indicate ex-works price, Package freight & insurance and GST in respective columns 

02. Cess under B&OCWA: - Applicable cess @ 1% shall be deducted from each bill. 

03. Bidders are requested to go through the tender specification before quoting the rate 

  

  

  

                   

 

Signature of the Bidder   
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PRICE BID ANNEXURE - B-3 

CONDUCTOR, CLAMPS, CONNECTORS & HARDWARES, DISC INSULATORS, EARTHING & STRINGING MATERIAL  

FOR 132/33 KV S/S BAIJALPUR 
 

Sl. No. Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

1 ACSR Zebra Conductor  Km 4.0       

2 Galvanised Steel Earth Wire 7/3.66 m.m.  Km 2       

3 G.I. Flats for Earthing 65 x 8 mm for both 132 

KV as well as for 33 KV switchyard.  

MT 25       

4 G.I. Flats for riser 50 x 6 mm  MT 10       

5 G.I. Earth Spikes-25 mm Dia./2500 mm length No. 100       

6 Material for complete earth pit with 100 mm 

Outer Dia. x 3 Mtr. long (class B) G.I. pipe 

including nut bolts etc for earthing of X‟mer 

Neutrals, PTs & LAs as per approved layout 

        

(i) For transformer earthing ( 4 pipe earthing) No. 4       

(ii) For other equipments  (2 pipe earthing) No. 20       

7 Steel support for cable trays size 50x50x6mm MT 3       

8 GI Cable trays          

(i) GI Cable Trays – 100 m.m. size  Mtr. 150       
(ii) GI Cable Trays – 300 m.m. size Mtr. 100       
(iii) GI Cable Trays – 450 m.m. size Mtr. 150       
(iv) GI Cable Trays – 600 m.m. size Mtr. 700       
9 G.I. Nuts & Bolts of assorted sizes MT 5       
10 Various types of clamps, spacers etc.         
(i) T‟ clamps for Dog run to Zebra tap No. 30       
(ii) „T‟ clamps for Panther run to Zebra tap No. 14       
(iii) „T‟ Clamp Double Zebra to Single Zebra  No. 45       
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Sl. No. Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

(iv) „T‟ Clamp singleZebra to single Zebra No. 102       
(v) PI Clamp for  holding Single Zebra Conductor No. 48       
(vi) PI Clamp for holding Double Zebra Conductor No. 29       
(vii) Pad Clamp for Zebra Conductor  No. 16       
(viii) Earth wire bond No. 48       

(ix) Spacers for Twin Zebra ( spacing 250mm) No. 131       
(x) PG clamp for Zebra to Zebra No. 30       
(xi) PG clamp for Panther to Zebra No. 14       
(xii) PG clamp for Panther to Panther No. 14       

11 Disc Insulators:         
(i) Tension Disc Insulator 90 KN (Anti fog type ) No. 1160       
(ii) Suspension Disc Insulator 70 KN (Anti  fog type) No. 390       
12 Hardware assembly for 132 KV system          
(i) Double tension H/w assembly for twinACSRZebra 

bolted Type.(with/without TB) 
No. 12       

(ii) Double tension H/w assembly for Single ACSRZebra 

bolted Type.(with/without TB) 
No. 12       

(iii) Single tension H/w for SingleACSRZebra bolted 

Type. .(with/without TB) 
No. 24       

(iv) Single Suspension H/wforSingleACSRZebradrop  

type clamp 
No. 12       

(v) Single Suspension H/w for Single ACSRZebra 

through type clamp 
No. 02       

(vi) Single Suspension H/w for Single ACSR Zebra for 

wave trap clamp type  
No. 04       

13 Hardware assembly for 33 KV system         
(i) Double tension H/w assembly fortwin ACSR Zebra 

bolted Type. .(with/without TB) 
No. 18       

(ii) Double tension H/w assembly for single  ACSR No. 12       
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Sl. No. Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

Zebra bolted Type. .(with/without TB) 

(iii) Single tension H/w for Single ACSR Zebra bolted 

Type. .(with/without TB) 
No. 48       

(iv) Single Suspension H/w for  Single ACSRZebradrop  

type clamp 
No. 27       

(v) Single Suspension H/w for Single ACSRZebra 

through type clamp 
No. 15       

14 Tension Hardware for Earth Wire No. 60       
15 PG clamp for E/W No. 15       
16 Pad clamp for E/W  No. 15       
17 Cleat type clamp E/W No. 60       
18 Any other hardware, clamps, spacers, etc (which 

is not specified above but required as per site 

conditions & direction of officer incharge of 

CSPTCL 

No. 15       

 TOTAL ANNEXURE – ( B- 3 )  
 

Note :-     

01. Please indicate ex-works price, Package freight & insurance and GST in respective columns 

02. Cess under B&OCWA: - Applicable cess @ 1% shall be deducted from each bill. 

03. Bidders are requested to go through the tender specification before quoting the rate 

              

Signature of the Bidder   
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PRICE BID ANNEXURE - B-4 
 

CONTROL & POWER CABLES, BATTERY & BATTERY CHARGER FOR 132/33 KV S/S BAIJALPUR 
 

Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

 Unarmoured  copper Control cables  with numbered core:- 
      

01 4 C, 4 sq. mm Km 3.0       

02 2 C, 2.5sq. mm Km 2.5       

03 4 C, 2.5 sq. mm Km 5       

04 8 C, 2.5 sq. mm Km 2.0       

05 12 C, 2.5 sq. mm Km 4       

06 19 C, 2.5sq. mm Km 4       

 Armoured Aluminium/ copper  XLPE Power Cables :- 
      

07 3.5 C, 240 sq. mm Aluminium Km 0.5       

08 4C, 16 Sq.mm Aluminium Km 2       

09 1C, 240 sq. mmAluminium Km 0.2       

10 3.5 C, 120 sq. mmAluminium Km 0.5       

11 4 C, 10 sq mm (Copper) Km 0.5       

12 Flexible/multistrand copper cable, size 50sqmm 

for interconnection between 110 V & 48 V 

Battery set to respective Battery Chargers (with 

copper lugs) 
 

Km 0.1 

      

 PLCC Cables :-         

13 10 pair jellified armoured telephone cables Km 0.2       

14 H F (Co-axial cable) cable  (125) Km 0.6       

15 6 pair PVC telephone cables Km 0.2       
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Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

16 Telephone drop wire Km 0.2       

17 Lead Acid Battery : 110 V, 300 A H  Set. 1       

18 Lead Acid Battery : 48 V, 300 A H Set. 1       

19 Battery Charger - 110 V, 300 A H,withtwo float 

& one Boost charger (one float shall be in standby 

mode). 
 

No. 1 

      

20 Battery Charger - 48 V, 300 A H, with two float 

& one Boost charger (one float shall be in standby 

mode). 
 

No 1 

      

 TOTAL OF ANNEXURE -  ( B - 4 ) 
 

 

Note:-    
01. Please indicate ex-works price, Package freight & insurance and GST in respective columns. 

02. Cess under B&OCWA: - Applicable cess @ 1% shall be deducted from each bill.. 

03. Bidders are requested to go through the tender specification before quoting the rates 
 

 

 

Signature of the Bidder   
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PRICE BID ANNEXURE - B-5 
 

LUMINAIRES, HIGH MAST, ACDB/DCDB BOARD & OTHER MISCELLANEOUS EQUIPMENTS FOR 132/33 KV S/S BAIJALPUR 
 

 

Sl. 

No. 

Particular Unit Quan

-tity 

Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

1 LED Flood Light Luminaries, 100W complete set with 

fixtures 
Set 6 

      

2 LED general area lighting (1x30W) complete set Set 6       

3 Indoor, Decorative LED Luminaries 1x36 Watts, 

complete set 
Set 32 

      

4 Indoor, LED Industrial Luminaries, 1x36 Watts, 

complete set 
Set 18 

      

5 Indoor, Decorative LED Luminaries 1x16 Watts, 

complete set 

Set 
10 

      

6 LED Decorative Outdoor lamp (25 W) each for gate No. 4       

7 High Mast along with LED flood light luminaries (height 

of tower shall be 20 Mtr.  and number of luminaries 

should be 8 Nos. 240 W on each mast & meet 

illumination as per tender specifications. (Complete with 

structure & Luminaries ) 

No. 3 

      

8 Octogonal pole (with str complete) assembled with 1 

meter arm with lighting fixture of 50W LED 
No. 10 

      

9 56” size 230 V AC Ceiling fans for control room (12), AE 

room (2), Carrier room (2), AC DC room (4), Back & Front 

lobby (1 each) Store (1).  

No. 25 

      

10 18” Exhaust fans 230 V-AC, Single phase for Control 

room, Battery room &Store room 
No. 4 

      

11 12” Exhaust fans 230 V-AC, Single phase for toilet No. 2       

12 Cooler (1400 rpm, exhaust fan) for control Room (2 No.), 

Carrier Room (1 No.)  & AE room (1 no.) (fan 18”, 900 

rpm) 
No. 4 
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Sl. 

No. 

Particular Unit Quan

-tity 

Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

13 ACDB with 2 inlets of 400 A having change over 

arrangement with MCB protection with back up fuses. The 

ACDB shall be provided with 6 Nos. 3 phase 100 Amp 

outlets having MCB with back up fuse protection.  Further 

the ACDB shall be provided with the 20 Nos. of 32A DP 

switch fuse outlets with MCB with back up fuses ,6 nos 3 

phase 32 A four pole. 

No. 1 

      

14 DCDB 110 V DC with HRC fuse with isolation switch 

having at least 20 Nos. 32A out going feeders. 
No. 1 

      

15 DCDB 48 V DC with HRC fuses, space for 2
nd

 incomer & 

30% spare provision for outgoing circuits (duly wired) 
No. 1 

      

16 CT Junction Box with 48 Disconnecting type Connectors 

with 20% extra connector.  
No. 08 

      

17  CT/PT Junction Box with 24 Disconnecting Type 

Connectors with 20% extra connector. 
No. 10 

      

 Main Switches for extension of AC Supply         

18 For Transformer Filtration (200 Amp.) No. 1       

19 For welding machine (100 Amp.) No. 3       

20 For lighting distribution (100 Amp) No. 2       

21 Bay Marshalling Kiosk/junction box for other purpose  

as per tender specifications 
No. 6 

      

22 Rechargeable emergency light  No. 2       

23 First Aid Box with Chart No. 1       

24 Illuminated  single line diagram board No. 1       

 TOTAL OF ANNEXURE – ( B –5)  

Note:01. Please indicate ex-works price, Package freight & insurance and GST in respective columns. 

        02. Cess under B&OCWA :- Applicable cess @ 1% shall be deducted from each bill.. 

        03. The quantity of luminaires for control room building & switchyard lightning of S/S shall meet the recommended lux level as per CBIP manual 3.5.1& IS standarad. 

        04. Bidders are requested to go through the tender specification before quoting the rates. 

                                                                                                                                                                                                                    Signature of the Bidder 
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PRICE BID ANNEXURE - B-6 

 G. I.STEEL STRUCTURE FOR SUB-STATION SWITCH YARD FOR 132/33 KV S/S BAIJALPUR 
 

Sl. 

No. 

Particular Wt. per 

unit in 

MT 

(incl FB)  

Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x 

Sl.No.9 

1 2  3 4 5 6 7 8 9 10 

 G.I.STRUCTURE FOR          

1 132 KV Gantry Column  1.242 Nos. 16       

2 132 KV Gantry Beam  0.570 Nos. 10       

3 132 KV LA  0.172 Nos. 15       

4 132 KV CT  0.142 Nos. 18       

5 132 KV PT 0.128 Nos. 6       

6 132 KV Coupling Capacitor   0.164 Nos. 6       

7 132 KV PI  0.175 Nos. 17       

8 132 KV Isolator with single earth 

switch 
0.540 set 3       

  132 KV Isolator without earth switch 0.528 set 16       

9 132 KV Main Bus Bar structure 3BO4  
 

1.590 Nos. 3       

10 132 KV Auxiliary Bus Bus Bar 

structure 3BO4 
1.590 Nos. 3       

11 33 KV Gantry Column  0.853 Nos. 22       

12 33 KV Gantry Beam 0.352 Nos. 14       

13 33 KV CT (T type structure for 3Φ ) 0.218 
 

Nos. 10       

14 33 KV PT (T type structure for 3Φ) 0.233 
 

Nos. 2       

15 33 KV PI (T type structure for 3Φ) 0.166 
 

Nos. 7       

16 33 KV PI (T type structure for 3Φ) HL 0.20 Nos. 2       

17 33 KV LA on LV side of Power 

Xmers& Capacitor Bank(T type str) 
0.262 Nos. 3       
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Sl. 

No. 

Particular Wt. per 

unit in 

MT 

(incl FB)  

Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x 

Sl.No.9 

1 2  3 4 5 6 7 8 9 10 

18 33 KV Isolator with single earth 

switch. 
 

0.415 
Set 

 
6       

20 33 KV Isolator without earth switch. 
 

 

0.345 

 
Set 25       

21 33 KV Main Bus Bar 1BO4 

(Double Zebra) with 1 No. section 

isolator 

0.823 Nos. 4       

22 33 KV Transfer Bus Bar (Single 

Zebra) 
0.823 Nos. 4       

23 Structure for D.O. Set 
 

0.356 Nos. 2       

24 Loading / Un-loading Gantry Structure 
 

2.500 Nos. 1       

 Total Weight of Structure  110.445         

 
TOTAL OF ANNEXURE – ( B –6) 

 

NOTE:- 

 

 

Signature of the Bidder 

 

 

 

01. Please indicate ex-works price, Package freight & insurance and GST in respective columns. 

02. Cess under B&OCWA :- Applicable cess @ 1%  shall be deducted from each bill. 

03. Bidders are requested to go through the tender specification before quoting the rates 

04. Quanties shown above includes structure for equipments for 1 No. future 33 KV feeder bay. 

05. Total Weight of GI Structures (including foundation bolts) shall not be less than 100.445 MT for above quantities of Structures. 
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PRICE BID ANNEXURE - B-7 

FIRE FIGHTING EQUIPMENT, T &P‟s AND TESTING INSTRUMENTS FOR 132/33 KV S/S BAIJALPUR 

 

Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

 Fire Fighting Equipments: -         

1 Fire Bucket  9/10 Ltr capacity made of 20 swg GI Sheet No. 6       

2 Bucket Stand for set of 6 fire buckets No. 
1 

      

3 Carbon-di-oxide (CO2) type fire extinguisher- capacity-

22.5 Kg, average discharge time- 20-60 sec., filled weight – 

66-69 Kg, empty weight-43.5 – 46.5 Kg, test pressure-250 

Kg/ cm2 trolley mounted complete with 05 mtr discharge 

hose &nozzle,confirming to IS:2878:2004. Make 

Bharat/New Bharat/ Kanadia/ Ceasefire  

No. 

4 

      

4  Dry chemical powder (DCP) type fire extinguisher trolley 

mounted, capacity- 50 Kg with 2Kg CO2 capsule,  average 

discharge time 40-60 sec., filled weight - 107-110 Kg, 

empty weight – 57 – 60 kg, test pressure-30 Kg/cm2 with 

hose pipe and nozzle, confirming to IS:10658:1999. Make 

Bharat/New Bharat / Kanadia/ Ceasefire   

No. 

2 

      

5 Water mist and CAF fire extinguisher capacity 50 Ltr., 

trolley mounted (desing: High Pressure) make: Aska 

Equipment Ltd., Model No. 02/050 using Spl. AFFF 

compound with Fire Rating 55A, 2338, 1000V with one 

Spare compressed air cylinder 6 ltr x 300 bar (steel), 10 

Nos. O-rings for the pressure vessel, One Can 5 ltr. Special 

AFFF compound and 1No.Tool kit  

No. 

1 

      

6 Water mist and CAF fire extinguisher back pack capacity 

10 Ltr. , make: Aska Equipment Ltd., Model No. 02/010 

using Spl. AFFF compound with Fire Rating 55A, 2338, 

1000V with one Spare compressed air cylinder 2 ltr x 200 

No. 

1 
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Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

bar (steel), 10 Nos. O-rings for the pressure vessel, One 

Can 5 ltr. Special AFFF compound & 1No.Tool kit –  

7  Mechanical foam type trolly mounted fire extinguisher 

capacity-50 Ltr confirming to IS:13386:1992.Make 

Bharat/New Bharat / Kanadia/ Ceasefire   

No. 
2 

      

8 Neoprene Rubber Sheet Size, 3 mm, 5‟x3‟ make Gujrat 

Cork & Rubber Pvt. Ltd confirming to latest 

IS15652:2006  

No. 
25 

      

9 132 KV Discharge Rods with leads of reputed  make as 

approved by CSPTCL 
No. 

6 
      

10 DO operating Rods suitable for 33 KV No. 
2 

      

11 DE-Spanner Set of 25 make Taparia Set 2       

12 Ring Spanner Set of 25 make Taparia Set 2       

13 Tubular - Spanner of 25  make Taparia Set 2       

14 Aluminium Ladder : 20‟ long after extension No. 
1 

      

15 Aluminium Pedestal type Ladder Extensible 20‟ long No. 
1 

      

16 Torches ( 4 - cell ) make Eveready No. 
3 

      

17 33 KV Hand Gloves seemless type confirming to relevant 

IS (in pairs), Make – Crystal 
Pair 4 

      

18 Motorised automatic Oil Testing Kit  - 0-100 KV  make – 

MEGGER model-OTS-100 AF/ Baur  model-DTA100C/ 

Motwane model OTS 100 A 

No. 
1 

      

19 Digital Capacitance Meter make Motwane/Kusam/ Meco No. 
1 

      

20 Multi-meter ( A-V-O ) for AC / DC measurement Make 

Motwane DM4750 cat 4/Rishabhrish multi 20 / Fluke 
No. 

2 
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Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

Model-187 

21 Digital Tong Testers –(One No. 0-1000 A) make Motwane 

DCM30A / Rishabhrish clamp 1000A 
No. 

2 
      

22 Digital Milli-Ampere Meter (Tong tester) 0- 200 mA make 

Motwane DCM – 10A/ Kyoritsu model 2010. 
No. 

2 
      

23 Digital Insulation Tester, 1 KV – make Megger / Motwane / 

Rishabhrish insu20  
No. 

1 
      

24 Digital Insulation Tester, 5 KV ( in steps of 1KV, 2KV & 5 

KV) Range 0-100 000 Mega Ohms -  Make 

MeggerMIT525/Vanguard IRM 5000 / Motwane  5KPI 

No. 
1 

      

25 Digital Earth Tester (4 -Terminals) complete make – 

Motwane model DET-20 / Rishabh MI2124. 
No. 

1 
      

26 Bench Vice - 8” No. 2       

27 Drill Machine – Stand Model up to 1” Drill bits make 

Bosch/ Ralli Wolf/Wolf 
No. 

1 
      

28 Bench Grinder (0.5 H.P.) make Bosch/ Wolf No. 
1 

      

29 Chain Pulley Block 5 Tonnes capacity  of reputed make No. 
1 

      

30 Vacuum Cleaner (500 W) Philips/GE/Eureca Forbes No. 1       

31 SF6 gas leakage detector for Circuit Breaker 

(3g) / year sensitivity, on-board diagnostics indicating 

charging status and warning of low battery or infrared cell 

failure, shall include hard plastic case, NiMH power stick 

adapter/recharger, tip filters and infrared cell. 

No. 1       

32 Fire detection & alarm system based on smoke detectors  

along with accessories complete as per technical 

specifications. 

 

set 1       
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Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

(i) Smoke Detector No. 15 
      

33 Air Conditioners 2 tonne capacity (Split type) 
No. 5 

      

 TOTAL OF ANNEXURE -  ( B -7 )  
 

NOTE :-      

01. Please indicate ex-works price, Package freight & insurance and GST in respective columns. 

02. Cess under B&OCWA: - Applicable cess @ 1% shall be deducted from each bill. 

03. 

04. 

All the T &P should be as per latest amended I.S.S. 

Wherever make is not specified, the approval of same from CSPTCL will be required. 

            

            Signature of the bidder 
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ANNEXURE - B-8 

 

FURNITURE FOR CONTROL ROOM FOR 132/33 KV S/S BAIJALPUR 
 

Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

1 
 

Officer‟s Table  size -66” x 33”  Nos. 1       

2 Table for Control Room Operator  

  size - 4 ½‟ x 2 ½‟ 
Nos. 4 

      

3 Computer table - size 1200 (W) x 600 (D) x 

750 (H) mm for automatic data logging 

system 

Nos. 1 

      

4 Chairs - Full Arm Rest Type Nos. 10       

5 Stools  Nos. 2       

6 Steel Almirah ( Big 78”- with Locker) Nos. 1       

7 Steel Almirah ( Big 78” without Locker) Nos. 1       

 TOTAL OF ANNEXURE - ( B – 8 )  
 

 

Note :Please note that all furniture shall be of “Godrej make” 

 
 

01. Please indicate ex-works price, Package freight & insurance and GST in respective columns. 

02. Cess under B&OCWA: - Applicable cess @ 1%  shall be deducted from each bill. 

 

Signature of the Bidder 
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PRICE BID ANNEXURE - B-9 
 

AUTOMATIC DATA LOGGER SYSTEM FOR 132/33 KV S/S BAIJALPUR 

Sl. 

No. 

Particular Unit Quantity Unit rate 

(Ex-works 

Price) 

Package, 

Freight & 

insurance 

Total Unit 

Rate = 

5+6 

GST @ 

18% on 

Sl.No.7 
 

Total Unit 

Rate (FORD) 

= 7+8 

Total Amount =  

Sl. No.4 x Sl.No.9 

1 2 3 4 5 6 7 8 9 10 

1 Substation Automatic Data Logger System for 

acquisition of Data from meters & relays as per 

clause 15 of Section III-B of tender specification 

and comprising of equipments / components listed 

below* (Make: RBH/ Amitech/Venson/any other 

make on approval of CSPTCL) 
 

Nos. 1 

      

2 Work station computer DELL/HP/HCL/ Lenovo 

make with UPS (APC/Wipro/Intex make 600 

VA), RAM 4GB, Hard Disk 500GB 
 

Nos. 1 

      

3 Laser jet Printer Size A4, Make-Samsung 

2850D/Canon-LP2900B, Memory 256MB 

expendable up to 1GB  
 

Nos. 1 

      

 TOTAL OF ANNEXURE - ( B -9 )  
 

Note -   Bidders are requested to go through the tender specification before quoting the rates . 
 

    * Computer System Configuration consisting of  :–  

1) Dual Core Processor, SDRAM- 4GB, HDD-500 GB, Drive-52X, Ethernet Card, Serial Ports – min. 4 Nos, USB port- min 2 nos, 29” LCD Monitor, 

Operating System – Windows XP or latest version higher than specified. 

2) Gateway : Minimum 1 No 

3) Ethernet switches : minimum 1 No ( with 6 Nos redundant ports ) 

4) Laser Printer – 1 No. (For Reports & Disturbance records) 

5) Dot matrix printers – 2 Nos. (One each for  Alarms and log sheets) 

6) Communication infrastructure between Bay level units, Station HMI,  Printers, redundant LAN etc. as required 

7) 1 KVA or higher size inverters as per requirement: 1 No. 

8) ADLS Panel for housing Ethernet switch, Gateway, UPS & various connectors 

9) Any other equipment necessary for automatic data logging and not listed here.  
10)  Please indicate ex-works price, Package freight & insurance and GST in respective columns. 
11)  Cess under B&OCWA :- Applicable cess @ 1%  shall be deducted from each bill. 

              Signature of the Bidder 
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PRICE BID ANNEXURE – C-1 
 

CIVIL WORKS FOR 132/33 KV S/S BAIJALPUR 
 

(Rates of individual items shall be quoted; rate in lot shall not be acceptable) 

Sl. 

No. 

PARTICULARS Unit Quantity Unit 

rate 

GST@ 

18% on 

unit rate 

Total Unit 

Rate = 

5+6 

Total Amount =  

Sl. No.4 x 

Sl.No.7 

1 2 3 4 5 6 7 8 

I. FOUNDATION OF:       

1.  132/33 KV, 40MVA Xmer (Suitable for 40 MVA X-mer), complete with oil 

recovery pit, supply and fixing of rail NIFPS foundations etc. complete in 

all respects as per drawings, specifications and as per direction of Engineer 

in charge of CSPTCL.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

Nos. 2 

    

2.  132 KV Gantry Column  Nos. 16     

3.  132 KV Main/Auxiliary  Bus Bar 3BO4 Nos. 6     

4.  132 KV SF6 Breaker                                                  Nos. 5     

5.  132 KV Isolator  Set 19     

6.  132 KV CT  Nos. 18     

7.  132 KV LA  Nos. 15     

8.  132 KV PT Nos. 6     

9.  132KV CC Nos. 6     

10.  132 KV PI Nos. 17     

11.  33 KV Gantry Column Nos. 22     

12.  33 KV Bus Bar 1BO4 (Main) Nos. 4     

13.  33 KV Transfer Bus Bar 1 BO4 Nos. 4     

14.  33 KV VCB                                                                   Nos. 9     

15.  33 KV Isolator Sets 31     

16.  33 KV CT & PT  Nos. 12     

 17. 33KV PI Nos 8     
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18.  33 KV LA Nos. 3     

19.  33/ 0.4 KV, 200 KVA, Station Transformer  Nos. 2     

20.  36 KV, 12 MVAR capacitor bank and associated equipments (Capacitor + 

Reactors +NCT etc.) 
Set 1 

    

21.  33 KV DO set structure Nos. 2     

22.  Loading /Un-loading Gantry Nos. 1     

23.  Construction of       

 
 

 Control Room Building Modified type-IV with associated facilities 

including internal and external electrification with concealed fire resistant 

copper wiring, wiring of smoke/ heat detector points, ceiling fan points, 

Exhaust fan points, tube light points, indoor decorative luminary points and 

fitting thereof, main switch & LDB with MCBs, telephone points, LAN 

points, internal & external water supply and sanitation including septic 

tank for 50 users, man holes etc., mineral fibre false ceiling in Control 

Room, Officer chamber & carrier room, rolling shutters in Control room 

Hall and filter M/c room. Pre-construction anti-termite treatment, internal 

cable trenches covered with 6 mm thick MS chequered plate, specified 

floor & wall finishes, Aluminium/ PVC /wooden doors, windows with 

reflective glasses, grills etc. complete as per specifications, approved 

drawings approval and direction of Engineer-in-charge of CSPTCL (Min. 

Area of control room 372.00 Sq.M+Porch of 22.00 Sq.m.)  

No. 1 

    

25. External Cable Trenches.        

Y-1 Type buried Cable Trench  

Width x Depth=200 mm.x 500mm direct buried type cable trench as per 

tender specification and approved drawings, direction and approval of  

Engineer-In-Charge of CSPTCL constructed as indicated in technical 

specifications for civil works  

RM 

 

380 

    

Y-2  Type RCC branch Cable trench 
Width x Depth=325 mm.x 305mm with GI Cable trays of 300mm width 

supported on HDG angles at height of 150 mm from bottom of trench shall 

be provided.  M.S. angles of min. size 50x50x6 @ 500 mm c/c shall be 

RM 
85 
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suitably embedded in cable trench walls to support cable trays. Cable 

trench covers shall be doubly reinforced R.C.C. covers as per approved 

drawings, specifications, direction and approval of Engineer-In-Charge of 

CSPTCL. 

 Y-3 Type RCC branch cable trench  

Width x Depth=850 mm.x 600 mm with 2  tiers of 450 mm width GI cable 

trays supported on HDG angles at height of 100 mm and 350 mm from 

bottom of trench shall be provided.  M.S. angles (Annex. B-3) of min. size 

50x50x6 @ 500 mm c/c shall be suitably embedded in cable trench walls 

to support cable trays. Cable trench covers shall be doubly reinforced 

R.C.C. covers as per approved drawings, specifications, direction and 

approval of Engineer-In-Charge of CSPTCL.  

RM 
80 

    

Y-4 Type RCC Main cable trench  

Width x Depth=1200 mm x 1000 mm in 132KV & 33KV Switch Yard 

having 3 layers of 600mm wide GI cable trays supported on  HDG angles 

at height of 100 mm, 350 mm  and 600 mm from surface of trench. Cable 

trench shall be covered with RCC cast in situ slab.  M.S. angles (Annex. B-

3) of min. size 50x50x6 @ 500 mm c/c shall be suitably embedded in cable 

trench walls to support cable trays. At every 2.0 m distance 700mm wide 

opening covered with 6.0 mm thick steel chequered plate cover shall be 

provided. Chequered plate cover shall be duly stiffened and fixed to the 

frame grouted in cable trench wall and RCC top slab, as per approved 

drawings, specifications, direction and approval of Engineer-In-Charge of 

CSPTCL 

RM 
200 

    

26 Complete External & internal water supply arrangement with two 

numbers150 mm diameter tube well bores, each with min. 5000 litre per 

hour water output with  3-phase water cooled submersible pumps of KSB/ 

Kirlosker make of min. 2 H.P. or more as per approval of CSPTCL‟s  

engineer-in-charge, Crompton Greaves /Havells make control panels, 

Finolex/Havells make cables, two interconnected overhead tanks  (ISI 

marked) of 1,000 litres capacity  each, above Control Room Building, with 

complete water supply arrangements from both the bores to water tanks, 

Nos. 1 
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from tank to control room building and from both the bores as well as from 

tank to all the earth pits with ISI marked class „B‟ GI pipe lines, fittings, 

fixtures etc. of approved make as per specifications, in standard manner, as 

per  direction and approval of engineer-in-charge of CSPTCL.  

27 Construction of RCC road with side drains, laid over CC 1:3:6 base, WBM 

sub base and over size metal soling complete as per specifications, 

approved drawing and direction of engineer in charge of CSPTCL 

 

 

 

 

 

 

    

(i)  5.0 m wide inside switchyard upto the main gate of the S/s. R.M 120     

(ii)  5.0 m wide from S/s main gate to the main gate of area fencing R.M 25     

(iii) 3.0 m wide towards filter room & porch. R.M 60     

28 Construction of RCC box culvert for cable trench – road crossing as per 

approved drawing, specifications & direction of engineer-in-charge of 

CSPTCL  

Nos.  

    

(i)  5.0 m wide No. 01     

(ii) 3.0 m wide No. 02     

29 Construction of box culvert for road crossing as per provided drawing, 

specifications & direction of engineer-in-charge of CSPTCL  
No. 1 

    

30 Yard Levelling -        

(A) Yard levelling upto required level through cutting in soil & disposal of 

excavated material in filling area of switch yard or as directed by Enginner 

in charge with all leads and lifts with all labour, material, T&P 

transportation stacking, spreading, compaction by mechanical means, 

dressing etc.Complete in all respect including applying approved 

herbicides in entire area, providing required drains etc. as per site condition 

spectifications, direction & approval of engineer in charge of CSPTCL. 

(The material obtained from cutting shall be used for filling of low lying 

area of switchyard with proper compaction using vibratory plate compactor 

etc. and rates shall be quoted considering this factor).  

 

Cu.M 

 
3850 

    

(B) Yard levelling up to required level through supplying and filling with 

suitable non expansive, hard soil including, spreading, compacting by 

Cu.M 

 
8150     
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mechanical means, dressing etc. complete with all labour, material i.e. 

moorum etc., T&P, transportation etc. complete in all respect including 

applying approved herbicides in entire area providing required drains etc. as 

per site condition, specifications, direction & approval of Engineer in charge 

of CSPTCL. 

Note: Borrow area shall be arranged by the contractor at his own cost. 

31 Providing, stacking, spreading and compacting with mechanical vibrator, 

sand stone dust of 100 mm compacted thickness in the yard area as per 

specifications, direction and approval of engineer in charge of CSPTCL. 

Cu.M 

 
2000 

    

32 Yard Metalling complete with 40 mm nominal single size ungraded 

crusher broken hard metal 100 mm thick including providing, stacking, 

spreading of metal, all transportation, loading and unloading, screening at 

site all material, labour, royalty,taxes etc. complete as per specifications , 

direction and approval of engineer-in-charge of CSPTCL. 

Cu.M 
1000 

    

33 Steel Main gate with detachable support, 2.4 mtr high, 6 mtr wide (min. 

weight 300 Kg.) with wicket gate 1.5 Mtr wide, fixed on 150 mm dia MS 

tube fixed on RCC foundation through base plate, bolts etc complete in all 

respect with guiderails and lights as per provided drawing, specifications, 

direction and approval of Engineer-in-charge of CSPTCL. 

Nos 
02 

    

34 Substation sign board (1800x1200 mm) size with GI support structures and 

illumination arrangement in front of substation as per specifications & 

direction of engineer-in-charge of CSPTCL. 
 

Nos. 
01 

    

35 Foundations for Octogonal pole (str complete) assembled with 1 meter arm 

with lighting fixture of 50W LED to be installed as per approved drawings, 

specifications & direction of engineer-in-charge of CSPTCL. 
 

Nos. 10 

    

36 Foundations for Lighting HIGH MAST structures as per approved 

drawings, specifications & direction of engineer-in-charge of CSPTCL. 
Nos. 3 

    

37 Construction of Rainwater harvesting pit as per specifications, provided 

drawing and direction of Engineer in charge of CSPTCL. (i/c connecting 

hume pipe between cable trench to Rainwater harvesting pit and from 

Rainwater harvesting pit to natural outlet at suitable point as per 

specification and direction of engineer in charge of CSPTCL) 

Nos. 01 
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38 Construction of RCC sump tank for collecting burnt X‟mer oil for all the 

X-mers (Size min. 133% of biggest X‟mer oil capacity below inlet pipe 

bottom level or as per ISS) with submersible pump of 3 HP capacity for 

dewatering/draining of oil as per approved drawing &direction of engineer-

in-charge of CSPTCL. The inlet pipe shall be min 300 mm GI pipe C 

class. 

Nos. 01 

    

39 Construction of 2400mm high un-climbable hot dip galvanised 75mm x 

75mm x 8 mm gauge chain link mesh yard fencing with 450 mm vertical 

height V shaped extension having six rows of barbed wire, brick masonry 

wall, RCC beam at bottom with PCC foundation etc., complete as per 

approved drawing, specifications and direction of engineer-in-charge of 

CSPTCL. 

RM 
210 

    

40 Providing and laying 1.0 Mtr. wide concrete path way if required with 100 

mm thick RCC 1:1.5:3 with 8 # bars @300 c/c/ b/w laid over 150mm thick 

PCC 1:5:8, complete in all respects as per directions of engineer in charge 

of CSPTCL. 

Sq.M. 100 

    

41 Construction of kutcha drain of min size 0.5 m at bottom, 1.30 m top with 

depth 0.4 m, with 22.5 cm thick grouted stone pitching on sides, 300 mm at 

top on either side and 0.95 m wide 100 mm thick 1:2:4 p.c.c. bottom to 

arrest rain water as per specification and direction of Engineer-in-charge of 

CSPTCL. 

RM 250 

    

42 Glow sign board of sub-station (1800x1200mm size) with internal 

illumination, duly protected by wire mesh, with steel support on the top of 

the control room as per direction of Engineer-in-charge of CSPTCL. 

Nos. 01 

    

43 Construction of Chain Link Mesh Fencing Cum RCC Retaining wall as 

per specification, provided drawing and direction of Engineer-in-charge of 

CSPTCL.  

(i)  With soil retaining height above NGL up to 1. 0 m height. 

(ii) With soil retaining height above NGL up to 2. 0 m height. 

(iii) With soil retaining height above NGL up to 3. 0 m height. 

 

 

 

R.M 

R.M.

R.M. 

 

 

 

 

125 

170 

55 
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44 Providing 22 cm thick grouted stone pitching (without quarry-spalls) with 

individual stones of 22 cm depth and min. size 0.014 cu.m in cement 

mortar 1:6 
 

Sq.M 100     

TOTAL OF ANNEXURE - (C-1)  

 

Bidders are requested to offer rates for following “Extra items” which if required may be used for execution of the project. 

Please note that these rates shall not be used for comparative evaluation purpose. 

i) Providing and placing in position RCC M-20 (1:1.5:3) in foundations, sub 

structures for columns, beams, footings etc.,  including all material, labour, 

T& P, curing etc.,  complete in all respects as per technical specifications, 

approved drawings and direction of engineer in charge of CSPTCL. 

Cu .M NIL     

 

 

ii) Providing and placing in position Steel Reinforcement bars Fe 415 for 

RCC WORK in foundations, sub structures for columns, beams, footings 

etc including all material, labour,T&P ,binding with 9mm annealed binding 

wire etc. complete in all respects as per technical specifications, approved 

drawings and direction of engineer in charge of CSPTCL. 

Kg. NIL     

iii) Providing and placing in position frame work for RCC work in 

foundations, sub structures for columns, beams, footings etc. For all 

heights/depths including all material, labour, T&P complete in all respects 

as per technical specifications, approved drawings and direction of 

engineer in charge of CSPTCL. 

Sq.M NIL     

 

 

 

iv) Back filling with excavated material obtained from excavation of 

foundations, cable trenches etc. around foundations including compaction 

by mechanical means, watering, all material, labour, T&P etc. complete in 

all respects as per technical specifications, approved drawings and 

direction of engineer in charge of CSPTCL. 

Cu .M NIL     

v) Excavation in all types of soil for foundations, sub structures, for columns, 

beams, footings etc., for all depths/height i/c all material, labour, T& P in 

all respects as per technical specifications, approved drawings and 

direction of engineer in charge of CSPTCL 

Cu .M NIL     
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NOTE:-   

  Signature of the Bidder 

vi) Excavation in soft rock/disintegrated rock for foundations, sub structures, 

for columns, beams.footings etc., for all depths/height i/c all material , 

labour ,T& P in all respects as per technical specifications, approved 

drawings and direction of engineer in charge of CSPTCL 

Cu .M NIL     

vii) Excavation in hard rock for foundations, sub structures, for columns, 

beams etc., for all depths/height  with blasting  i/c all material , labour , T& 

P in all respects as per technical specifications, approved drawings and 

direction of engineer in charge of CSPTCL 

Cu .M NIL     

viii) Excavation in hard rock for foundations, sub structures, for columns, 

beams etc., for all depths/height without blasting i/c all material , labour, 

T& P in all respects as per technical specifications, approved drawings and 

direction of engineer in charge of CSPTCL 

Cu .M NIL     

 1) Rates are required to be quoted for each and every item, even if the item has NIL quantity.  

 2) The “Extra items” will be got executed only in case of change in FGL.Additional quantities got executed on account of change in    

FGL ONLY shall be payable. 

 3) EXECUTION OF “EXTRA ITEMS” OF CIVIL WORKS :-  In the event of execution of extra item mentioned in price bid 

Annexure C-1 (Civil Works), on completion of substation, total ordered value of supply of material, civil works and erection 

charges of substation in the tender shall be worked out with the unit rate of L-2 bidder.  In case the total value when calculated 

with the unit rates of L-2 bidder is found lower, then the total payment shall be limited to the lower of the two.  This condition  

may be kept in view while quoting the rates.   

 4) For expensive soils, the fill materials and other protections etc. to be used under the foundation is to be got approved by 

CSPTCL.The cost of backfill around foundation shall be included in rates quoted for civil foundation work and no payment on this 

account shall be admissible. 

 5) Type  of substation soil  ;- Black Cotton Soil., 

 6) a) Finished Ground level – 293.90M, (b) Finished Yard Level – 294.20M, (c)Foundation Top Level – 294.40M, (d) Finished Floor 

Level of Control Room – 295.00M 
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PRICE BID ANNEXURE – D-1 

ERECTION CHARGES FOR 132/33 KV SUB-STATION BAIJALPUR 

           (Rates of individual items shall be quoted; rate in lot shall not be acceptable) 

 

Sl. 

No. 
Particular Unit Quantity 

Unit 

rate 

GST@ 18% 

on unit rate 

on Sl.No.5 

Total Unit Rate 

= 5+6 
Total Amount = 

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

1 STRUCTURE:  

Erection of S/S structure including fixing and alignment of 

templates for grounded/ bolted and type structure, foundation 

tightening of nut bolts, washers etc. 

MT 110 

    

2 Stringing of Conductors alongwith insulator strings, clamps, 

jumpering, spacers, droppers etc 
       

i) Twin Zebra ACSR RM 400     

  ii)    Single Zebra ACSR RM 3200     

     iii)   Overhead shield wires.  RM 2000     

3 Rate for installation of  :- 
a) 40MVA,132/33KV, X‟mer complete with marshalling box, 

control cabinet with associated control, RTCC – panel & other 

accessories. 

No. 2 

    

b) Erection of station transformerwith marshalling box, control 

cabinet with associated accessories complete 
No 2 

    

c) Erection of 36 KV, 12 MVAR capacitor bank, its structure and 

associated equipments complete.(Capacitor + Reactors +NCT 

etc.) 

Set 1 
    

  4 Rate for erection of circuit breakers :-       

i)  132 KV CBs No. 5     

ii)  33 KV VCBs No. 9     

5  Rate for erection of isolators , pipe, alignment of contacts & 

checking of operation etc. 
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Sl. 

No. 
Particular Unit Quantity 

Unit 

rate 

GST@ 18% 

on unit rate 

on Sl.No.5 

Total Unit Rate 

= 5+6 
Total Amount = 

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

i)   132 KV Isolators  Sets 16     

ii)   33 KV Isolators Sets 29     

6 Rate of erection of Current Transformer & fixing of junction 

box including all accessories & making all connections etc. 
 

  
    

i) 132 KV CTs No. 15     

ii)  33 KV CTs  No. 27     

7 Erection of CVT/PT & fixing of junction box including all 

accessories & making all connections etc. 
  

    

i)    132 KV PT No. 6     

ii)    132 KV CC No. 4     

iii)   33 KV PT No. 6     

8 Erection of L.A. & fixing of Leakage Counter including all 

accessories & making all connections etc. 
  

    

i)    132 KV L.As  No. 12     

ii)   33 KV L.As No. 24     

9 Erection of PI including all accessories         

i)    132 KV Post Insulators No. 27     

ii)   33 KV Post Insulators No. 47     

10 Erection of C& R  panels       

i)   132 KV C&R Panels for 40 MVA transformer/feeder/ bus 

transfer 
No. 5 

    

ii)  33 KV C&R Panel for 40 MVA transformer/feeder/Bus     

Transfer/Capacitor bank. 
No. 9 

    

11 Erection of 33 KV DO set. Set 2     

12 Erection of 132 KV Wave traps with overhead suspension. 

 
No. 4 
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Sl. 

No. 
Particular Unit Quantity 

Unit 

rate 

GST@ 18% 

on unit rate 

on Sl.No.5 

Total Unit Rate 

= 5+6 
Total Amount = 

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

13 

14 

Erection of        

1. CT / PT junction box No. 18     

2. Bay Marshalling Kiosk/ junction box for other purpose 

 all accessories & making all connections etc. 
No. 6 

    

Erection of        

1.  Main AC Distribution Board  No. 1     

2.  Main DC Distribution Board (110V & 48V DC) No. 2     

3.  Main Switches for extension of AC Supply Set 1     

15 Erection of other works :-       

1.  110 V Stationary Lead Acid Battery Set Nos. 1     

2.  Battery Charger of 110 V Battery Nos. 1     

3.  48 V Stationary Lead Acid Battery Set Nos. 1     

4.  Battery Charger of 48 V Battery Nos. 1     

16 Installation & fitting of perforated type GI cable Trays over the steel 

support of min. size 50x50x6 @ 500 mm c/csuitably embedded in 

cable trench walls to support cable trays, accessories on cable racks 

in cable trenches. 

Job 1 

    

17 Cable Installations:- 

Laying of all types of control & power cables on racks/ cable trays/ 

GI conduit pipes, dressing of cables & all accessories for armoured 

control cables. 

Cable termination‟s including fixing of cable glands, lugs for 

control/ power cables & cable numbering tags. 

Job 1 

    

18 Earthing Installations: 

Rates for installations including jointing equipment termination, 

fixing & clamping & hardware‟s such as saddle, clamps, cleats, 

plugs, nut-bolts washers & welding etc. 
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Sl. 

No. 
Particular Unit Quantity 

Unit 

rate 

GST@ 18% 

on unit rate 

on Sl.No.5 

Total Unit Rate 

= 5+6 
Total Amount = 

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

 1.  25 mm X 2500 mm G.I. rods, earth electrodes directly driven in 

to earth including excavations as required & welding etc. 
Nos. 100 

    

 2.  Providing Steel risers including welding to the earth mat at one 

end &bolting to the structures at the other end for 50 x 6 mm 

G.I. flats. 

RM 4000 

    

 3.  Construction of Earth Pits of size 1.5 m x 1.5 m x 3.0 m with 

side walls of 500 mm above FGL (duly filled with charcoal 

powder/clay/sodium based bentonite clay with BC soil) except 

for water supply as latest amended ISS, complete with 

interconnection of equipments. 

  

    

 a) 4 pipe Nos. 4     

 b) 2 pipe Nos. 20     

 4.  Providing earth mat of 65x8 mm GI flats duly buried in earth 

(min 600mm deep) with welding complete. 
RM 6000 

    

19 

 

Erection & Installation of Yard Lighting :- 

Installations of light fixtures on gantry columns, supply connections 

to the light fitting from nearest supply board in the yard etc 

complete. 

Job 1 

    

20 Erection of High Mast.(Complete with Str. & Luminaries) Nos. 3     

21 Erection of RTU cabinet complete Nos. 1     

22 Erection of PLCC cabinet  complete Nos. 4     

23 Erection of EPAX Exchange complete Nos. 1     

24 Erection of LMU complete Sets 2     

25 Erection of Automatic Data logging system. Sets 1     

26 Erection of Octogonal lighting poles.(Complete with Str. & 

Luminaries) 
Nos. 10 

    

27 Installation of Electronic Push Button Telephone  

 
Nos. 10 
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Sl. 

No. 
Particular Unit Quantity 

Unit 

rate 

GST@ 18% 

on unit rate 

on Sl.No.5 

Total Unit Rate 

= 5+6 
Total Amount = 

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

28 Installation of GPS based time synchronising clock with large 

display. 
Set 1 

    

29 Installation of Fire detection & alarm system based on smoke 

detectors along with accessories complete as per technical 

specifications. 
Set 1 

    

 TOTAL OF ANNEXURE – D-1  

Note 01. Please indicate Unit rate and GST in respective columns 

 02.Cess under B&OCWA :- Applicable cess @ 1% shall be deducted from each bill. 

Signature of the Bidder 
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PRICE BID ANNEXURE – D-2 

TESTING & COMMISSIONING CHARGES FOR 132/33 KV S/S BAIJALPUR 

 
 

Sl.No. Particular Unit Quantity Unit rate GST@ 18% on 

unit rate 

Total Unit 

Rate = 5+6 
Total Amount =  

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

   1. 132/33 KV, 63 MVA, Power Transformer complete  
 

Nos. 2     

2.  132 KV, SF6 circuit breaker complete  Nos. 5     

3.  132 KV Current Transformer complete Nos. 15     

4.  132 KV Potential Transformer complete Nos. 6     

5.  132 KV Coupling Capacitor complete Nos. 4     

6.  132 KV Lightning Arresters complete Nos. 12     

7.  132 KV Isolator With Earth switch/ without earth 

switch with support insulator complete 
 

Set 16     

8.  132 KV Wave trap complete Nos. 4     

9.  33/0.415 KV, 200 KVA, Station Transformer complete Nos. 2     

10.  33 KV VCB‟s complete  Set 9     

11.  33 KV Potential Transformer complete Nos. 6     

12.  33 KV, 12 MVAR, Capacitor Bank complete with 

associated equipments (Capacitor+ reactor+NCTetc) 

Set 1     

   13 33 KV Current Transformer complete  Nos. 27     

14. 33 KV Lightning Arresters complete  Nos. 24     

15 33 KV Isolator with insulator with & without earth 

switch complete 

set 29     
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Sl.No. Particular Unit Quantity Unit rate GST@ 18% on 

unit rate 

Total Unit 

Rate = 5+6 
Total Amount =  

Sl. No.4 x Sl.No.7 

1 2 3 4 5 6 7 8 

16 132 KV Control & Relay Panel for 40MVA X‟mer, 

feeders & bus transfer complete 

Set 5     

17.  33 KV Control & Relay Panel for 40MVA X‟mer, 

feeders, Capacitor bank & Bus transfer complete. 

Set        9     

18.  Twin Channel Carrier Cabinet complete Nos. 4     

19.  a) Electronic Exchange 16/8 lines complete Nos. 1     

b) Electronic Push Button Telephone sets complete Nos. 10     

20.  110V, 300AH, Battery Set (55 Cells) complete Set 1     

21.  48 V, 300AH, Battery Set (24 Cells) complete Set 1     

22.  110V, 300 AH, Battery Charger complete Set 1     

23.  48V, 300 AH, Battery Charger complete Set 1     

24.  Automatic Data logging system complete Set 1     

25.  RTU complete set 1     

26.  Lighting High Mast complete Nos. 3     

27.  Fire detection & alarm system based on smoke 

detectors along with accessories complete as per 

technical specifications. 

 

Set 1 

    

 TOTAL OF ANNEXURE - D-2.  
 

 

Note:-  

 

 

 
 

 

                                  Signature of bidder 

Note 01. Please indicate Unit rate and GST in respective columns 

 02. Cess under B&OCWA :- Applicable cess @ 1% shall be deducted from each bill. 

 


