GUIDELINE / PROCEDURE FOR GRID CONNECTIVITY OF IPP/CPP/SPP

FROM EHV SUB-STATION

Responsible Timeline
SNo “Particulars Procedure - wing of CSPTCL Remark . (Proposed) to
- . (Existing) o
_ to take action be modified
1 Registration of | Applicant shall have to apply for grid connectivity in receipt of | After detailed i. Application shall | No changed
Application prescribed  application  format  (Annexure-l), | application for grid | clarification (if be registered in 7 | from earlier
undertaking (Annexure-ll, Annexure-lll) with non- | connectivity, applicable), proof working days, in | approved

refundable application processing fee along with

following documents to ED/ CE(C&RA), CSPTCL,

Raipur: -

i- Proof of payment of non-refundable processing
fees.

ii- Firm Certificate of Incorporation
Registrar of Companies.

iii- List of Directors of firms along with their mobile
numbers, Fax numbers, & email id.

iv- Statutory Permissions: -

a- Valid CREDA Registration Copy in case of SPP.

b- Copy of application made to CECB or if consent
to establish already obtained then order on
consent to establish issued by CECB in case of
CPP/IPP.

v- Proofof ownership of land where plant is going to
be established. In case land is in ownership, an
identification of land parcels indicating Khasra no.
marked in topo sheet for establishment of the
plan.

Note :

1. Application format, undertaking should be signed
by officer duly authorised by the firm/ company.
Due authorisation by BOD to be submitted in case
officer is not Director/ Head of Firm/ Company.

issued by

Signing authority shall also submit the copy of |

their Aadhaar card, firm GST & PAN no .

undertaking,

relevant supporting
documents shall be
examined/

scrutinized &
deficiency

observation if any
found shall be
conveyed to
applicant for

| clarification/
submission by C&RA
wing.

of application,
processing fees,
undertaking etc.
along with
mandatory
documents as
stated in
procedure,
application shall be
registered.

case no
discrepancy has
been observed in

the application
submitted by
applicant.

ii. In case of
discrepancy

observed in the
application, after
receipt of

compliance  of
clarification/
observation

conveyed to
applicant

application shall
be registered

within 7 working
days.




2.Undertaking submitted with application format
should be on Rs.100/- non-judicial stamp paper
duly notarised.

Stage-! -
Preliminary
Grid
Connectivity
Approval

EHV S/S. If space is available, the draft estimate
for construction of feeder bay with provision of
ABT meter, Reverse Power Flow Relay, PLCC, RTU
facility etc.

2. Capacity of Power Transformers & details of
connecting EHV lines from EHV S/S

3. Maximum load recorded on power transformers &
EHV lines connected with EHV S/S during current
& previous financial year.

4. Shall have to ensure that proposed injected
quantum of power shall be accommodated in our
grid system or not with comment that grid

connectivity is technically feasible or not. ”

(EHT-C&LM) wing shall have to submit the following:-

1. Draft estimate of 220KV/132KV DCSS line from
EHV S/S to applicant switchyard along with land
compensation details as per order issued by Govt |
of Chhattisgarh dated 01.06.2016.

2. Route length of line

3. Involvement of forest enroute of the line, no. &

_ name of river crossing, railway lines & other line |
crossings with their span. A

Note :

shall take up the
matter of laying of
33KV line in
consultation with
CSPDCL.

After registration of application, technical feasibility . (C&RA) wing 3 working days No changed
shall be called from (S/S-0O&M) & (C&LM) wing. 1 from earlier
approved
(S/S-0&M) wing shall have to submit the following :- In case of 33KV grid | 30 working days No changed
1. Space availability for construction of 33 Kv/ 132 connectivity from from earlier
KV/ 220 KV feeder bay as the case may be in the EHV S/S, applicant approved




For laying of 132KV or higher voltage line by
applicant themselves through A -grade electrical
contractor w/o supervision of CSPTCL, draft
estimate of EHV line shall be submitted by
applicant to EHT wing. EHT wing shall verify the
line estimate submitted by applicant & forwarded
to (C&RA) office. Applicant shall have to pay
Drawing & Design charges towards CSPTCL's
tower & its foundations @ 3.0% of total estimated
cost of line.

ii. Forlaying 132KV or higher voltage line by applicant

themselves through A grade electrical contractor
with supervision of CSPTCL, draft estimate of EHV
line shall have to be submitted by EHT wing.
Applicant shall have to pay Supervision charges “
15% + Drawing & Design charges towards
CSPTCL's tower & its foundations @ 1.5% of total
estimated cost of line.

After receipt of technical feasibility along with draft | After approval, shall 15 working days No changed
estimate from field offices & required load flow | convey Stage-1 from earlier
study, case file for Stage — | (Preliminary Grid | (Preliminary Grid approved
Connectivity Approval} shall be forwarded to MD | Connectivity
CSPTCL for approval. Approval) to  all
concerned including
Stage-l — Final After receipt of letter regarding Preliminary Grid Compliance to be 90 Working days | i) 90 Working
Grid Connectivity Approval, applicant shall submit the done by applicant. days for _
Connectivity following documents. IPP/CPP "
Approval i Proof of ownership of 80 % identified land i) 09 calendar |
for establishment of Power Plant. Months only ,

ii.  Profile of EHV line (from EHV S/s to applicant
switch vyard) to be utilised for grid
connectivity.

for Solar Power

Plants

{Time line is not
extendable)

i




If applicant fails to submit the requisite documents (C&RA) wing After withdrawal New Clause
within 90 working days in case of IPP/CPP & 09 of 1% stage grid added
calendar months in case of SPP, from the receipt of connectivity due to
1%t stage grid connectivity approval letter, case for non-submission of
withdrawal/cancellation of 1% stage grid | requisite
connectivity shall be processed/submitted to documents, any
competent authority ) further application
in this regards
shall be treated as
a fresh.

After receipt of above said documents from applicant, (C&RA) wing After scrutiny of 45 Working days No changed
case file along with received documents from Draft estimates from earlier
applicant, required final draft estimates for feeder received from field approved
bay and line meant for grid connectivity shall be offices shall
submitted to competent authority for approval of prepared final
Stage — Il (Final Grid Connectivity Approval) draft estimates of

feeder bay and line |

for further

processing the

. case file.

After getting competent approval on Stage — I (Final {C&RA) wing
Grid Connectivity Approval), final draft estimates for
feeder bay and line meant for grid connectivity shall A
be submitted for administrative approval as per DOP
of CSPTCL.
After approval on Stage — Il {Final Grid Connectivity (C&RA) wing

Approval) and administrative approval on draft
estimates, Permission of final grid connectivity shall
be conveyed to applicant & all concerned.




Field SE’s shall issue the demand note to applicantas | i-  Incase of 7 working days No changed
per sanctioned estimates by (C&RA) wing 132KV & above from earlier
grid approved
N - connectivity
. EHT-C&LM shall
issue demand
’ note.
ii- Incaseof 33KV
grid
connectivity
S/S-0&M wing
shall issue
demand note.
Applicant shall pay the requisite amount to CSPTCL Action to be taken | i- Maximum 60 No changed
as per sanctioned estimate & demand note issued by by applicant. days. from earlier
respective field offices. ii- Time approved
extension  of
further one
month is
permissible
with the
consent/
permission of
MD, CSPTCL.
Withdrawal of | If applicant fails to deposit the requisite amount with (C&RA) wing After withdrawal |
grid CSPTCL within 90 working days from the issue of of grid connectivity
connectivity. demand note, case for withdrawal of grid due to non-
connectivity shall be processed/submitted to payment of
competent authority. requisite amount,
any further
application in this
| regard shall be
_ i treated as a fresh.




Open Access
Permission

Applicant can apply with CSPTCL for Open Access in
the prescribed format LTA-1 & LTA-2 along with
undertaking (Rs 100/- in non-judicial stamp paper
duly notarized) & following documents:

i- Proof of Payment of requisite amount as per’
sanctioned estimates & final grid connectivity
letter.

ii- Application processing fee.

ili- Copy of PPA executed with third party for sale of
power under Open Access. In case of Captive
use, self-declaration that the plant is CPP, will
have to be submitted

iv- Copy of supply agreement executed with
CSPDCL by Drawee Agency.

v- In case drawee Agency is connected with
CSPDCL/CSPTCL substation through a muitiple
consumer feeder, permission of CSERC for
availing open access with such arrangement.

vi- Details of ABT metering & RTU facility provided
at drawal point. If not available, shall be ensured
before application for physical connectivity/
synchronization permission.

Applicant can
apply for Open
Access after
deposition of
requisite amount
as per sanctioned
estimates
regarding their grid
connectivity .
Applicant shall
have to pay the
non-refundable
application
processing fees as
per
CSERC(Connectivity
& Intra State Open
Access?
Regulation’2011 &
its amendment
along with their
application.

After getting application,

i. Technical feasibility shall be called from field
offices of CSPTCL as per the requirements, if
applicable.

ii. NOC from (RA-PM), CSPDCL

(C&RA) wing

After receipt of NOC & technical feasibility, case shall
be submitted for competent approval.

After competent approval, Open Access permission
shall be conveyed to applicant along with all
concerned.

Concerned wings
shall submit the
required feasibility
& NOC as the case
may be. Within 7
working days to
(C&RA) wing.

Total 90 working
days

No changed
from earlier
approved

Physical
connectivity /

Near completion of EHV line & feeder bay at EHV
substation, applicant shall have to apply with CSPTCL

Applicant shall
have to apply

180 working days |

| after receipt of |
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synchronization
permission

for permission of synchronization & physical
connectivity of their project with grid system in
prescribed format  (Annexure-1V), undertaking
(Annexure-V), required statutory documents & other
documents like land record etc as per connectivity
sanctioned letter along with non-refundable
application processing fee.

Following documents shall be needed at the time of
application: -

i- Copy of connection agreement and LTOA
agreement, if executed with CSPTCL.

| ii- Permission of laying EHV line under Section 68 of

EA-2003 issued by Energy
Government of Chhattisgarh.

iii- Charging permission of line issued by Chief
Electrical Inspector, Government of
Chhattisgarh.

iv- Charging permission of project switchyard issued
by Chief Electrical Inspector, Government of
Chhattisgarh. .

v- Charging permission of switchyard equipment’s,
transformers, inverters etc. issued by Chief
Electrical Inspector, Government of
Chhattisgarh.

vi- Consent issued by CECB to operate the plant

wherever applicable.

Fulfilment of all conditions, if imposed in

connectivity and open access approval.

Department,

Note :

Feeder bay and
EHV line should be
constructed within
180 days, so that
physical
connectivity of
applicant shall be
ensured after
receipt of amount

estimates for grid
connectivity.

as per sanctioned

After receipt of application, technical feasibility for
synchronization & confirmation regarding technical
requirements etc. shall be called from {S/S-0&M)
wing.

(C&RA) wing

(S/s-0&M) wing
shall convey the
desired technical
feasibility & other
| information within
- 15 working days

requisite amount
as per sanctioned
estimates for grid
connectivity by
applicant

No changed
from earlier
approved




After getting report from (S/S-O&M) wing, case shall
be processed for competent approval as per DOP of
CSPTCL.

After getting approval, permission of physical -
connectivity & synchronization of SPP shall be
conveyed to all concern along with applicant.
Finally, physical connectivity & synchronization of |
plant shall be extend/carried out by field offices of
CSPTCL.

NOTE :-

1. Documents and all the information’s related with all the processes mentioned above as and when required by CSPTCL
should be provided by CSPDCL within 7 working days.

2. Case file regarding grid connectivity / synchronization processes etc. should be cleared within 7 working days.



